
PEINHTCG

14421 County Rd. 10 • Ft. Lupton, Colorado 80621 • (303) 857-9999 • FAX(303) 857-0577 • E-MAIL Permitco l@aotcom

March31 2004

DivisionofOil,Gas&Mîning
1594West NorthTemple,Suite1210
Box145801
SaltLakeCity,UT 84114-5801

Re: GASCOEnergy, inclPannonian Energy,Inc.
Federal#12-29-9-19
2122'FNLand750'FWL
SWNWSection29,TOS- R19E
UintahCounty,Utah
1.ease No.UTU-007203

Gentlemen:

Enclosedplease findthreecopiesoftheApplicationfor Permitto Drill,whichhas alsobeen senttothe
BLMin Vernål,Utah.

Ifyoushouldneed additionalinformation,pleasedon't hesitate tocontactme. Approvedcopiesofthe
A.P.D.shouldbe sent to Permitco Inc.at theadtkest shownabove.

Sincerely,

PERMITC01NC.

Usa Smith
Consultantfor
GASCOEnergy,Inc.lPannonianEnergy,Inc.

Enc.
RECEIVED
APR0 2 2004

cc: Gasco Energy,Inc.lPannonianEnergy,Inc. - Englewood,CO
Dy OFOIL,GAS&
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Form 3160-3 FORM APPROVED
OMB No. 1004-0136(August 1999)

UNITED STATES Expires November 30, 2000
DEPARTMENT OF THE INTERIOR 5. Lease Serial No.

BUREAU OF LAND MANAGEMENT UTU-007203

ggg APPLICATIONFORPERMITTODRILLORREENTER 6. IfIndian, Allotteeor TribeName

la. Type of Work: DRILL REENTER 7. If Unit or CA Agreement, Name and No.

N/A
8. Lease Name and Well No.

b. Type of Well: Oil Well Gas Well Other Single Zone Multiple Zone Federal#12-29-9-19
2. Name of Operator 303-483-0044 14 Inverness DriveEast, Suite#H236 9. API Well No.

GASCOEnergy, Inc.lPannonianEnergy,Inc. Englewood,CO80112 e
3. Name of Agent 303-857-9999 14421CountyRoad 10 10. Field and Pool, or Exploratory

Permitco Inc. - Agent Fort Lupton,CO80621 Pariette Bench
4. Location of Well (Report location clearly and in accordance with any State requirements.*)

, 11. Sec., T., R., M., or Blk, and Survey or Area

At surface 2122'FNLand750' FWL 4,4W6N *( 40, 00 3T7
Section29,T9S-R19E

At proposed prod. zone SWNW
14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State

Approximately26.5 milesSoutheastofMyton,UT Uintah UT
15. Distance from proposed* 16. No. of Acres in lease 17. Spacing Unit dedicated to this well

location to nearest
property or lease line, *. 750'(Also to nearest drig. umt line, if any) 900.18 40 Acres

18. Distance from proposed location* 19. Proposed Depth 20. BLM/BIA Bond No. on file
to nearest well, dnlling, completed,
applied for, on this lease, ft ApprOx. 1700' 11,805' Bond#UT-1233

21. Elevations (Show whether DF, KDB, RT, GL, etc.) 22. Approximate date work will start* 23. Estimated duration

4803 GL August 15,2004 35 Days
24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see

2. A Drilling Plan. Item 20 above).

3. A Surface Use Plan (if the location is on National Forest System Lands, 1 5. Operator certification.

SUPO shall be filed with the appropriate Forest Service Office. 6. Such other site specific information and/or plans as may be required by the

CONRDENTIAL-TIGHTHOLE authorized office.

25. Sign tur Name (Printed/Typed) ' Date
Lisa L.Smith 3/31/2004

Title

AuthorizedAgen SCOEnergy,Inc.lPannonianEnergy,Inc.
A p ved b at Name (Printed/Typed) Date

Title Office .

ENVIRONMENTALSCIENTISTIII

Application approval does not warrant or certify applicant holds legal or equitable title to those rights in the subject lease which would entitle the applicant to

conduct operations thereon.

Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the
United States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

*(Instructions on reverse)

APR- 2 2lm -

DIVOF OIL,GAS&
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GASCO ENERGY, INC.

T9S, Ri9E, S.L.B.&M. 1°"|°o°°a'io"'tDSERA1L/#412NW29-49-19,located29,

1910 Brass Cap T9S, R19E, S.L.B.&M. Uintah County, Utah.
1.2' High, I 1e
or st es, e-s

NB959'48"W 2638.00' (Meas.) S89'59'E - 2639.34' (G.L.O.)
BASIS OF ELEVATION1910 Brass Cap

1.0' High, Pile
"" SPOT ELEVATIONAT THE NORTHEAST CORNER OF SECTION

21, T9S, R19E, S.L.B.&M. TAKEN FROM THE UTELAND BUTTE
QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTE QUAD.
(TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKED AS BEING 4711 FEET.

o

FEDERAL/12-29-9-19 e
b Elev. Ungraded Ground - 4807 - N

o
00

291910 Brass Cap I
1.0' High, Pile
of Stones, N-E oFenceline o

SCALE

CERTIFICATE
THIS IS TO CERTIFYTHAT THE ABOVE A E AI$ED FROM
FIELD NOTES OF ACTUALSURVEYS MADEþÚME OR UÑDÈR MY
SUPERVISIONAND THAT THESAME ÀAÈTRUE AND CORRECT TO THE
BEST OF MY KNOWLEDGEAN

REGlŠTEREDLANDËURVEY
REG15TRATIONNO. 1613W
STATE OF, UTAlt

UINTAH ENGINEERING & LAND SURVEYINGEAST - 5280.00' (G.L.O.)
85 SOUTH 200 EAST - VERNAL, UTAH 84078

BASIS OF BEARINGS (435) 789-1017
LEGEND:

BASIS OF BEARINGS IS A G.P.S. OBSERVATION. SCALE DATE SURVEYED: DATE DRAWN:
1 = 1000 11-13-03 11-14-03

=
90° SYMBOL (AUTONOMOUS NAD 83) PARTY REFERENCES

= PROPOSED WELLHEAD· LATITUDE=
40°00'12.01" (40.003336) B.B. T.H. D.R.B. G.L.O. PLAT

WEATHER FILEA = SECTION CORNERS LOCATED. LONGITUDE=
109°48'39.89" (110.811081) COLD GASCOENERGY,

GASCO ENERGY, INC.

T9S, Ri9E, S.L.B.&M. 1°"|°o°°a'io"'tDSERA1L/#412NW29-49-19,located29,

1910 Brass Cap T9S, R19E, S.L.B.&M. Uintah County, Utah.
1.2' High, I 1e
or st es, e-s

NB959'48"W 2638.00' (Meas.) S89'59'E - 2639.34' (G.L.O.)
BASIS OF ELEVATION1910 Brass Cap

1.0' High, Pile
"" SPOT ELEVATIONAT THE NORTHEAST CORNER OF SECTION

21, T9S, R19E, S.L.B.&M. TAKEN FROM THE UTELAND BUTTE
QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTE QUAD.
(TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKED AS BEING 4711 FEET.

o

FEDERAL/12-29-9-19 e
b Elev. Ungraded Ground - 4807 - N

o
00

291910 Brass Cap I
1.0' High, Pile
of Stones, N-E oFenceline o

SCALE

CERTIFICATE
THIS IS TO CERTIFYTHAT THE ABOVE A E AI$ED FROM
FIELD NOTES OF ACTUALSURVEYS MADEþÚME OR UÑDÈR MY
SUPERVISIONAND THAT THESAME ÀAÈTRUE AND CORRECT TO THE
BEST OF MY KNOWLEDGEAN

REGlŠTEREDLANDËURVEY
REG15TRATIONNO. 1613W
STATE OF, UTAlt

UINTAH ENGINEERING & LAND SURVEYINGEAST - 5280.00' (G.L.O.)
85 SOUTH 200 EAST - VERNAL, UTAH 84078

BASIS OF BEARINGS (435) 789-1017
LEGEND:

BASIS OF BEARINGS IS A G.P.S. OBSERVATION. SCALE DATE SURVEYED: DATE DRAWN:
1 = 1000 11-13-03 11-14-03

=
90° SYMBOL (AUTONOMOUS NAD 83) PARTY REFERENCES

= PROPOSED WELLHEAD· LATITUDE=
40°00'12.01" (40.003336) B.B. T.H. D.R.B. G.L.O. PLAT

WEATHER FILEA = SECTION CORNERS LOCATED. LONGITUDE=
109°48'39.89" (110.811081) COLD GASCOENERGY,



CONFIDENTIAL- TIGHTHOLE

ONSHOREOIL&GASORDERNO.1

ApprovalofOperations on Onshore
Federaland IndianOil&GasLeases

FEDERAL#12-29-9-19
2122'FNLand750' FWL

SWNWSection29,T9S- R19E
UintahCounty,Utah

Prepared For:

GASCOEnergy,Inc.lPannonianEnergy,Inc.

By:

PERMITC0INC.
14421CountyRoad 10

Ft. Lupton,Colorado 80621
303/857-9999

CopiesSentTo:

3 - Bureau of LandManagement- Vernal,UT
Utah DivisionofOil,Gas&Mining- SLC,UT

- GASCOEnergy, Inc.lPannonianEnergy,Inc. - Englewood,CO e

PEIL
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APPLICATIONFORPERMlTTODRILL REENTER

24. Attachments
The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor.
Attached.

2. A Drilling Plan

3. A Surface Use Plan (if the location is on National Forest System Lands, the SUPO shall be filed with the Appropriate Forest

Service Office.
SeeSurfaceUse Plan Attached.

4. Bond to cover the operations unless covered by an existing bond on file (see Item20).

Bondcoveragefor this wellis providedby GASCOEnergy,Inc.lPannonianEnergy,Inc.undertheirBLMBond No.Bond
#UT-1233.

5. Operator certification.
Please be advisedthatGASCOEnergy,Inc.lPannonianEnergy,Inc. is consideredto be the operatorofthe above
mentionedwell.GASCOEnergy, Inc./PannonianEnergy,Inc.agreesto be responsibleunderthe termsand conditions
ofthe lease forthe operationsconductedupontheleased lands.

6. Such other site specific information and/or plans as may be required by the authorized
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ONSHOREORDERNO.1 CO IDENTIAL- TIGHTHOLE
GASCOEnergy,Inc.lPannonianEnergy,Inc.
Federal#12-29-9-19 Lease No.UTU-007203
2122'FNLand750'FWL
SWNWSection29,T9S- R19E DRILLINGPROGRAM
UintahCounty,Utah Page 1

ONSHOREOIL&GASORDERNO.1
ApprovalofOperationsonOnshore

FederalandIndianOilandGasLeases

Allleaseand/orunitoperationswillbeconductedinsucha mannerthatfullcomplianceismadewithapplicable
laws,regulations(43CFR3100),OnshoreOilandGasOrderNo.1,andtheapprovedplanofoperations.The
operatorisfullyresponsiblefortheactionsofhissubcontractors.Acopyoftheseconditionswillbefurnished
thefieldrepresentativetoinsurecompliance.

1. ESTIMATEDTOPSOFIMPORTANTGEOLOGICMARKERS

Formation Depth Subsea

Wasatch 5,255' -450'

MesaVerde 9,035' -4,230'

Castlegate 11,505' -6,700'

T.D. 11,805' -7,000'

2. ESTIMATEDDEPTHOFANTICIPATEDWATER,OILGASORMINERALFORMATIONS:

Substance Formation Depth

Gas Wasatch 5,255'

Gas Mesaverde 9,035'

Gas Castlegate 11,505'

Allfreshwaterprospectivelyvaluablemineralsencounteredduringdrilling,willbe recorded
by depth and adequatelyprotected.Alloiland gas showswillbe testedto determine
commercialpotential.
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ONSHOREORDERNO.1 CO FIDENTIAL- TIGHTHOLE
GASCOEnergy,Inc./PannonianEnergy,Ing.
Federal #12-29-9-19 Lease No.UTU-007203
2122'FNLand750' FWL
SWNWSection29,T9S- Ri9E DRILLINGPROGRAM
UintahCounty,Utah Page 2

3. PRESSURECONTROLEQUIPMENT

GASCOEnergy,Inc./PannonianEnergy,Inc.'sminimumspecificationsforpressurecontrolequipment
areas follows:

RamType: 11"Hydraulicdoublewithannular,5000psiw.p.

Ramtypepreventersandassociatedequipmentshallbe testedtoapprovedstackworkingpressure
if isolatedby testplugor to70 percentof internalyieldpressureofcasing. Pressure sha\\be
maintainedforat least 10minutesoruntilrequirementsoftestaremet,whicheveris longer. Ifa test
plugis utilized,nobleed-offpressureisacceptable.Fora testnotutilizinga testplug,ifa declinein
pressureofmorethan10percentin30 minutesoccurs,thetestshallbe consideredtohavefailed.
Valveoncasinghead belowtestplugshallbe openduringtestofBOPstack.

Annulartypepreventers(ifused)shallbe testedto50 percentofratedworkingpressure.Pressure
shallbe maintainedat least 10minutesoruntilprovisionsoftestaremet,whicheveris longer.

Asa minimum,theabovetestshallbe performed:

a. wheninitiallyinstalled;
b. wheneveranysealsubjecttotestpressureis broken
c. followingrelatedrepairs;and
d. at 30-dayintervals

Valvesshallbe testedfromworkingpressure sideduringBOPEtestswithalldownstreamvalves
open.

Whentestingthekilllinevalve(s)thecheckvalveshallbe heldopenortheballremoved.

Annularpreventersshallbe functionallyoperatedat leastweekly.

Pipeandblindramsshallbe activatedeachtrip,however,thisfunctionneednotbe performedmore
thanoncea day.

ABOPEpitleveldrillshallbe conductedweeklyforeachdrillingcrew.
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ONSHOREORDERNO.1 CO IDENTIAL- TIGHTHOLE
GASCOEnergy,Inc./PannonianEnergy,Inc.
Federal#12-29-9-19 Lease No.UTU-007203
2122'FNLand750'FWL
SWNWSection29,T9S- Ri9E DRILLINGPROGRAM
UintahCounty,Utah Page 3

Pressuretestsshallapplytoallrelatedwellcontrolequipment.

Alloftheabovedescribedtestsand/ordrillsshallbe recordedinthedrillinglog.

BOPsystemsshallbe consistentwithAPIRP53. Pressuretestswillbe conductedbeforedrillingout
fromundercasingstringswhichhave been set andcementedinplace.Blowoutpreventercontrols
willbe installedpriortodrillingthesurfacecasingplugandwillremaininuse untilthewelliscompleted
orabandoned.Preventerswillbe inspectedandoperatedat leastdailytoensuregoodmechanical
workingorder,andthisinspectionwillbe recordedonthedailydrillingreport.Preventerswillbe
pressuretestedbeforedrillingcasingcementplugs.

TheDistrictOfficeshouldbe notified,withsufficientleadtime,inordertohavetheBLMrepresentative
on locationduringpressuretesting.

a. ThesizeandratingoftheBOPstackisshownontheattacheddiagram.Althougha righas
notbeen chosentodrillthiswell,mostoftheequipmentforthisdepthofholeintheareause
a 11",5000psiworkingpressureblowoutpreventor.

b. Achokelineanda killlinearetobe properlyinstalled.The killlineis nottobe usedas a
fill-upline.

c. Theaccumulatorsystemshallhavea pressurecapacitytoprovideforrepeatedoperationof
hydraulicpreventers.

d. Drillstringsafetyvalve(s),tofitall.toolsinthedrillstring,aretobe maintainedontherigfloor
whiledrillingoperationsare inprogress.

4. PROPOSEDCASINGANDCEMENTINGPROGRAM:

a. The proposedcasingandcementingprogramshallbe conductedas approvedtoprotect
and/orisolateallusable waterzones, potentiallyproductivezones, lostcirculationzones,
abnormallypressuredzones,and anyprospectivelyvaluabledepositsof minerals.Any
isolatingmediumotherthancementshallreceiveapprovalpriortouse. Thecasingsetting
depthshallbe calculatedtopositionthecasingseatoppositea competentformationwhich
willcontainthe maximumpressureto which it willbe exposedduringnormaldrilling
operations.Determinationofcasingsettingdepth shallbe based onallrelevantfactors,
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including;presencelabsenceof hydrocarbons;fracture gradients;usablewaterzones;
formationpressures;lostcirculationzones;otherminerals;orotherunusualcharacteristics.
Allindicationsofusablewatershallbe reported.

b. Casingdesignshallassumeformationpressuregradientsof0.44 to0.50 psiperfootfor
exploratorywells(lackingbetterdata).

c. Casingdesignshallassumefracturegradientsfrom0.70to1.00psiperfootforexploratory
wells(lackingbetterdata)

d. Casingcollarsshallhavea minimumclearanceof0.422inchesofallsidesinthehole/casing
annulus,withrecognitionthatvariancescanbe grantedforjustifiedexceptions.

e. Allwaitingoncementtimesshallbeadequatetoachievea minimumof500psicompressive
strengthat thecasingshoepriortodrillingout.

f.
.

Allcasingexcepttheconductorcasing,shallbeneworreconditionedandtestedusedcasing
thatmeetsorexceedsAPlstandardsfornewcasing.

g. Thesurfacecasingshallbe cementedbacktosurfaceeitherduringtheprimarycementjob
orbyremedialcementing.

h. Allindicationsofusablewatershallbe reportedtotheauthorizedofficerpriortorunningthe
nextstringofcasingorbeforepluggingordersarerequested,whicheveroccursfirst.

i. Threecentralizerswillbe runonthebottomthreejointsofsurfacecasingwitha minimumof
onecentralizerperjointstartingwiththeshoejoint.

j. Topplugsshallbe usedtoreducecontaminationofcementbydisplacementfluid.Abottom
plugor otheracceptabletechnique,suchas a suitablepreflushfluid,innerstringcement
method,etc.shallbe utilizedtohelpisolatethecementfromcontaminationbythemudfluid
beingdisplacedaheadofthecementslurry.

k. Allcasingstringsbelowtheconductorshallbe pressuretestedto0.22psiperfootofcasing
stringlengthor1500psi,whicheverisgreater,but nottoexceed70percentoftheminimum
internalyield.Ifpressuredeclinesmorethan10percentin30minutes,correctiveactionshall
be taken.
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l. Onallexploratorywells,andonthatportionofanywellapprovedfora 5MBOPEsystemor
greater,a pressureintegritytestofeachcasingshoeshallbe performed.Formationat the
shoeshallbe testedtoa minimumofthemudweightequivalentanticipatedtocontrolthe
formationpressuretothenextcasingdepthorat totaldepthofthewell. Thistestshallbe
performedbeforedrillingmorethan20 feetofnewhole.

m. Theproposedcasingprogramwillbe as follows:

Purpose Depth HoleSize 0.D. Weight Grade Type New/Used

Conductor 0-225' 17-1/2" 13-3/8" 48# H-40 - - - New

Surface 0-3500' 11" 8-5/8" 32# J-55 ST&C New

Production 0-11,805' 7-7/8" 4-1/2" 13.5# P-110 LT&C New

n. Casingdesignsubjecttorevisionbased ongeologicconditionsencountered.

o. Thecementprogramwillbe as follows:

Conductor TypeandAmount

0-225' 225sxPremiumType5 @15.6ppg,1.18yield
Cementwillbe circulatedtosurface

Surface TypeandAmount

0-3500' Lead:410sxHi-Fill@11ppg,3.83yield
Tail:200sxClass'G' @15.8ppg,1.16yield
Cementwillbe circulatedtosurface

Production TypeandAmount

2,500-11,805' Lead:725sxLite@13.0ppg,1.74yield
Tail:1725sx50:50Poz @14.1ppg,1.28yield
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p. Anticipatedcementtopswillbe reportedas todepth;nottheexpectednumberofsacksof
cementtobe used. The DistrictOfficeshouldbe notified,withsufficientleadtime,inorder
tohave a BLMrepresentativeonlocationwhilerunningallcasingstringsandcementing.

q. Aftercementingbutbeforecommencinganytest,thecasingstringshallstandcementeduntil
thecementhas reacheda compressivestrengthofat least500psiat theshoe. WOCtime
shallbe recordedinthedriller'slog.

r. Thefollowingreportsshallbe filedwiththeDistrictManagerwithin30 daysaftertheworkis
completed.

1. Progress reports,Form3160-5(formerly9-331)"SundryNoticesand Reportson
Wells",mustincludecompleteinformationconcerning:

a. Settingofeachstringofcasing,showingthesize,grade,weightofcasing
set, holesize,settingdepth,amountsandtypeofcementused,whether
cementcirculatedor the topofthe cementbehindthecasing,depth of
cementingtoolsused,casingtestmethodandresults,andthedate work
wasdone. Showthespuddate onthefirstreportssubmitted.

b. Temperatureorbondlogsmustbesubmittedforeachwellwherethecasing
cementwasnotcirculatedtothesurface.

s. Auxiliaryequipmenttobe used isas follows:

1. Kellycock

2. Nobitfloatisdeemednecessary.

3. Asubwitha fullopeningvalve.

5. MUDPROGRAM

a. The proposedcirculatingmediumstobe employedindrillingareas follows:
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Interval MudType MudWt. Visc. F/L PH

0 -225' FreshWater 8.33 1 --- 7

225' - 3,500' FreshWater 8.33 1 - - - 7-8

3,500' - 11,805' FreshWater/DAP 9.0-11.5 30-40 12-20 8

Therewillbe sufficientmudonlocationtocontrola blowoutshouldoneoccur.
Amudtestshallbe performedevery24hoursaftermuddinguptodetermine,as applicable:
density,viscosity,gelstrength,staticfiltrationloss,andPh.

b. Mudmonitoringequipmenttobe used isas follows:

1. Periodiccheckswillbe madeeachtourofthemudsystem.The mudlevelwillbe
checkedvisually.

c. Nochromateadditiveswillbe usedinthemudsystemonFederaland/orIndianlandswithout
priorBLMapprovaltoensureadequateprotectionoffreshwateraquifers.

d. NochemicalssubjecttoreportingunderSARATitleIll¡nanamountequaltoorgreaterthan
10,000poundswillbe used,produced,stored,transported,or disposedof annuallyin
associationwiththedrillingofthiswell. Furthermore,noextremelyhazardoussubstances,
as definedin40 CFR355, inthresholdplanningquantities,willbe used,produced,stored,
transported,ordisposedofinassociationwiththedrillingofthiswell.

e. The useofmaterialsunderBLMjurisdictionwillconformto43 CFR3610.2-3.

6. EVALUATIONPROGRAM

Theanticipatedtypeandamountoftesting,loggingandcoringareas follows:

a. Nodrillstemtestsareanticipated,however,ifDST'sarerun,thefollowingrequirementswill
be adheredto:
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Initialopeningofdrillstemtesttoolsshallbe restrictedtodaylighthours unlessspecific
approvaltostartduringotherhoursisobtainedfromtheauthorizedofficer.However,DST's
maybe allowedtocontinueatnightifthetestwas initiatedduringdaylighthoursandtherate
offlowis stabilizedandifadequatelightingis available(i.e.lightingwhichis adequatefor
visibilityandvapor-proofforsafeoperations).Packerscanbe released,buttrippingshallnot
beginbeforedaylight,unlesspriorapprovalisobtainedfromtheauthorizedofficer.Closed
chamberDSTsmaybe accomplisheddayornight.

ADSTthatflowstothesurfacewithevidenceofhydrocarbonsshallbe eitherreversedout
ofthetestingstringundercontrolledsurfaceconditions.Thiswouldinvolveprovidedsome
meansforreversecirculation.
Separationequipmentrequiredfortheanticipatedrecoveryshallbe properlyinstalledbefore
a teststarts.

Allengineswithin100feetofthewellborethatarerequiredto"run"duringthetestshallhave
sparkarrestersorwatercooledexhausts.

b. Theloggingprogramwillconsistofa GR-SP-FDC-CNLfromTD- 3500'anda GRwillbe run
fromTD - Surface.

c. Nocoresareanticipated.

d. Whether the well is completedas a dry hole or as a producer,"WellCompletionand
RecompletionReportandLog"(Form3160-4)willbe submittednotlaterthan30daysafter
completionofthewelloraftercompletionofoperationsbeingperformed,inaccordancewith
43 CFR 3164. Twocopiesof alllogs, coredescriptions,coreanalyses,well-testdata,
geologicsummaries,sampledescription,andallothersurveysordataobtainedandcompiled
duringthedrilling,workover,and/orcompletionoperations,willbe filedwithform3160-4.
Samples(cutting,fluids,and/orgases0willbe submittedwhenrequestedbytheauthorized
officer(AO).

e. The anticipatedcompletionprogramwillbe as follows:Perforatemultistagefracs and
completeallproductiveMesaverdeandWasatchsandspresentinwellbore. Produceall
zones together.

f. Dailydrillingandcompletionprogressreportsshallbe submittedtotheBLMinVernalona
weeklybasis.
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7. ABNORMALTEMPERATURESORPRESSURES

a. The expectedbottomholepressureis 7113psi.

b. No hydrogensulfidegas is anticipatedand no abnormalpressuresor temperaturesare
anticipated.

8. ANTICIPATEDSTARTINGDATESANDNOTIFICATIONOFOPERATIONS

a. Drillingis plannedtocommenceonAugust15,2004.

b. lt is anticipatedthatthedrillingofthiswellwilltakeapproximately35 days.

c. The BLMinVernal,Utahshallbe notifiedoftheanticipateddate of locationconstruction
commencementandofanticipatedspuddate.

d. Nolocationwillbeconstructedormoved,nowellwillbe plugged,andnodrillingorworkover
equipmentwillbe removedfroma welltobe placedin a suspendedstatuswithoutprior
approvaloftheAO. Ifoperationsare tobe suspended,priorapprovaloftheAOwillbe
obtainedandnotificationgivenbeforeresumptionofoperations.

e. The spud date willbe reportedorallyto theAOwithin48 hours afterspudding. Ifthe
spuddingoccursonaweekendorholiday,thereportwillbesubmittedonthefollowingregular
workday. Theoralreportwillbe followedupwitha SundryNotice.

f. InaccordancewithOnshoreOilandGasOrderNo.1,thiswellwillbe reportedonForm3160-
6 "MonthlyReportofOperations",startingwiththemonthinwhichoperationscommenceand
continueeachmonthuntilthewellis physicallypluggedandabandoned.Thisreportwillbe
filedwiththeVernalBLMDistrictOffice,170South500 East,Vernal,UT 84078.

g. ImmediateReport:Spills,blowouts,fires,leaks,accidents,oranyotherunusualoccurrences
shallbe promptlyreportedinaccordancewiththerequirementsofNTL-3Aorits revision.

h. Ifa replacementrigiscontemplatedforcompletionoperations,a "SundryNotice"Form3160-
5 tothateffectwillbe filed,forpriorapprovaloftheAO,andallconditionsofthisapproved
planareapplicableduringalloperationsconductedwiththereplacementrig.
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i. Shouldthewellbe successfullycompletedforproduction,theAOwillbe notifiedwhenthe
wellisplacedina producingstatus.Suchnotificationwillbe sentbytelegramorotherwritten
communications,not later than5 days followingthedate on whichthewellis placedon
production.

j. PursuanttoOnshoreOrderNo.7,withtheapprovaloftheDistrictEngineer,producedwater
maybe temporarilydisposedofintounlinedpitsfora periodofup to90 days. Duringthe
periodso authorized,an applicationforapprovalofthepermanentdisposalmethod,along
withtherequiredwateranalysisand otherinformation,mustbe submittedtotheDistrict
Engineer.

k. PursuanttoNTL-4A,lessees oroperatorsareauthorizedtovent/flaregasduringinitialwell
evaluationtests,notexceedinga periodof30 days ortheproductionof50 MMCFofgas,
whicheveroccursfirst.AnapplicationmustbefiledwiththeDistrictEngineerandapproval
received,foranyventing/flaringofgasbeyondtheinitial30 dayorauthorizedtestperiod.

l. Aschematicfacilitiesdiagramas requiredby43CFR3162.7-5(b.9.d.),shallbe submittedto
the appropriateDistrictOfficewithinsixty(60) days of installationor first production,
whicheveroccursfirst.Allsitesecurityregulationsas specifiedinOnshoreOrderNo.3 shall
be adheredto. Allproductlinesenteringand leavinghydrocarbonstoragetankswillbe
effectivelysealedinaccordancewith43 CFR3162.7-5(b.4.).

m. A firstproductionconferencewillbe scheduledwithin15 days afterreceiptof thefirst
productionnotice.

n. Nowellabandonmentoperationswillbe commencedwithoutthepriorapprovaloftheAO.
Inthecaseofnewlydrilleddryholesorfailures,andinemergencysituations,oralapproval
willbe obtainedfromtheSO. A"SubsequentReportofAbandonment"Form3160-5,willbe
filedwiththeAOwithin30daysfollowingcompletionofthewellforabandonment.Thisreport
willindicatewhereplugswere placedandthecurrentstatusofsurfacerestoration.Final
abandonmentwillnot be approveduntilthe surfacerec\amationworkrequiredby the
approvedAPDorapprovedabandonmentnoticehas been completedtothesatisfactionof
theAOorhis representative,ortheappropriateSurfaceManagingAgency.
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o. PursuanttoOnshoreOilandGasOrderNo.1, lessees andoperatorshavetheresponsibility
to see thattheirexploration,development,production,and constructionoperationsare
conductedina mannerwhichconformswithapplicableFederallawsandregulationsandwith
State and local laws and regulationsto theextentthatsuch Stateand local laws are
applicabletooperationsonFederalorIndianlands.

BureauofLandManagement
170South500 East
Vernal,Utah84078

Phone:435/781-4400 Fax:435/781-4410
AfterHours:

Ed Forsman PetroleumEngineer 435/828-7874

KirkFleetwood PetroleumEngineer 435/828-7875
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ONSHOREOIL&GASORDERNO.1
NOTIFICATIONREQUIREMENTS

LocationConstruction- forty-eight(48)hourspriortoconstructionoflocationandaccessroads.

LocationCompletion- priortomovingonthedrillingrig.

SpudNotice - at leasttwenty-four(24)hourspriortospuddingthewell.

CasingStringand - twenty-four(24)hourspriortorunningcasingand
Cementing cementingallcasingstrings.

BOPandRelated - twenty-four(24)hourspriortoinitiatingpressuretests.
EquipmentTests

FirstProduction- withinfive(5)businessdaysafternewwellbeginsor
Notice productionresumesafterwellhas been offproductionformorethan

ninety(90)days.

Theonsiteinspectionforthesubjectwellsitewas conductedonFebruary13,2004at approximately9:50
a.m. Weatherconditionswereclearandcold.Therewasapproximately8 inchesofsnowonthegroundat
thetimeoftheinspection.Inattendanceat theonsiteinspectionwerethefollowingindividuals:

ByronTolman NaturalResourceSpecialistBureauofLandManagement
LisaSmith PermittingAgent PermitcoInc.
DonAlred LandSurveyor UintahEngineeringandLandSurveying

1. EXISTINGROADS

a. Theproposedwellsiteis locatedapproximately26.5milessoutheastofMyton,Utah.

b. DirectionstothelocationfromMyton,Utahareas follows:
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Proceedina southeasterlydirectionfromMyton,Utahforapproximately12.7milestothe
CastlePeak Mine.Stayleftandcontinueeasterlyfor6.5 milestoa forkintheroad.Turn
rightandproceedsoutheasterlyfor6.4miles.Turnleftandproceednorthfor0.2miles.
Turnleftontothenewaccessroadandproceednorthwesterlyfor0.7milestothe
location.

c. Forlocationofaccessroadswithina 2-Mileradius,see MapsA&B.

d. Improvementtoexistingmainroadswillnotbe required.

e. Allexistingroadswillbe maintainedandkeptingoodrepairduringalldrillingand
completionoperationsassociatedwiththiswell.

f. Existingroadsandnewlyconstructedroadsonsurfaceunderthejurisdictionofany
SurfaceManagingAgencyshallbemaintainedinaccordancewiththestandardsofthe
SMA.

2. PLANNEDACCESSROADS

a. The majorityoftheroadis an existingupgradedoilfieldroad.Only0.7 milesofnew
constructionwillbe necessary.

b. The maximumgradeofthenewconstructionwillbe approximately3%.

c. Noturnoutsareplanned.

d. Nolowwatercrossingsorculvertswillbe necessary.

e. The last0.7 milesofnewaccessroadwas centerlineflaggedat thetimeofstaking.

f. The use ofsurfacingmaterialis notanticipated,howeveritmaybe necessarydepending
onweatherconditions.

g. Nocattleguardswillbe necessary.
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h. Surfacedisturbanceandvehiculartravelwillbe limitedtotheapprovedlocationand
approvedaccessroute.Anyadditionalareaneededwillbe approvedinadvance.

i. Accessroadsandsurfacedisturbingactivitieswillconformtostandardsoutlinedinthe
BureauofLandManagementandForestServicepub\\cation:SurfaceOperatinq
StandardsforOilandGasExplorationandDevelopment,(1989).

j. The roadwillbe constructedlupgradedtomeetthestandardsoftheanticipatedtrafficflow
andallweatherroadrequirements.Constructionlupgradingshallincludeditching,
draining,graveling,crowingandcappingtheroadbedas necessarytoprovidea well
constructedsaferoad.Priortoupgrading,theroadshallbe clearedofanysnowcover
andallowedtodrycompletely.Travelingoffthe30footright-of-waywillnotbeallowed.
Roaddrainagecrossingsshallbe ofthetypicaldrycreekdrainagecrossingtype.
Crossingsshallbe designedso theywillnotcausesiltationoraccumulationofdebrisin
thedrainagecrossingnorshallthedrainagesbe blockedbytheroadbed.Erosionof
drainageditchesby runoffwatershallbe preventedbydivertingwateroffat frequent
intervalsbymeansofcutouts.Upgradingshallnotbe allowedduringmuddyconditions.
Shouldmudholesdevelop,theyshallbe filledinanddetoursaroundthemavoided.

k. NochemicalssubjecttoreportingunderSARATitleIllinanamountequaltoorgreater
than10,000poundswillbe used,produced,stored,transported,ordisposedofannually
inassociationwiththedrillingofthiswell. Furthermore,noextremelyhazardous
substances,as definedin40 CFR355, inthresholdplanningquantities,willbe used,
produced,stored,transported,ordisposedofinassociationwiththedrillingofthiswell.

l. Noroadrightofwaywillbe necessary.

3. LOCATIONOFEXISTINGWELLSWITHINA1-MILERADIUSOFTHEPROPOSEDLOCATION.
(SeeMap"C")

a. Waterwells- none

b. Injectionwells- none

c. Producingwells- five
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d. Drillingwells- none

e. Shut-inwells- none

f. Temporarilyabandonedwells- none

g. Disposalwells-none

h. Abandonedwells- one

i. DryHoles- none

4. LOCATIONOFTANKBATTERIESANDPRODUCTIONFACILITIES.

a. AIIpermanentstructures(onsiteforsixmonthsorlonger)constructedorinstalled
(includingoilwellpumpjacks)willbe paintedCarlsbadCanyon.Allfacilitieswillbe
paintedwithinsixmonthsofinstallation.Facilitiesrequiredtocomplywiththe
OccupationalSafetyandHealthAct(OSHA)willbe excluded.

b. Ifstoragefacilities/tankbatteriesareconstructedonthislease, thefacility/batteryorthe
wellpadshallsurroundedbya containmentdikeofsufficientcapacitytocontainat a
minimum,theentirecontentsofthelargesttankwithinthefacility/battery,unlessmore
stringentprotectiverequirementsaredeemednecessarybytheauthorizedofficer.

c. Forlocationofproposedproductionfacilities,see ProductionFacilityDiagramattached.

d. Allloadinglineswillbe placedinsidethebermsurroundingthetankbattery.

e. Gasmeterrunsforeachwellwillbe locatedwithin500feetofthewellhead.Thegasflow
linewillbe buriedoranchoreddownfromthewellheadtothemeterand500feet
downstreamofthemeterrunoranyproductionfacilities.Meterrunswillbe housed
and/orfenced.

f. Theoilandgas measurementfacilitieswillbe installedonthewelllocation.Theoiland
gas meterswillbe calibratedinplacepriortoanydeliveries.Tests formeteraccuracywill
be conductedmonthlyforthefirstthreemonthsonnewmeterinstallationsandat least
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quarterlythereafter.TheAOwillbe providedwitha dateandtimefortheinitialmeter
calibrationandallfuturemeterprovingschedules.Acopyofthemetercalibrationreports
willbe submittedtotheVernalFieldOffice.Allmetermeasurementfacilitieswillconform
withOnshoreOilandGasOrderNo.4 forliquidhydrocarbonsandOnshoreOilandGas
OrderNo.5 fornaturalgas measurement.

g. Ifat anytimethefacilitieslocatedonpubliclandandauthorizedbythetermsofthelease
areno longerincludedinthelease (duetoa contractionintheunitorotherlease orunit
boundarychange),BLMwillprocessa changeinauthorizationtotheappropriatestatute.
Theauthorizationwillbe subjecttoappropriaterentalorotherfinancialobligationas
determinedbytheauthorizedofficer.

h. Anynecessarypitswillbe properlyfencedtopreventanywildlifeentry.

i. Allsitesecurityguidelinesidentifiedin43 CFR3162.7regulationswillbeadheredto.

j. Alloff-leasestorage,off-leasemeasurement,orcomminglingon-leaseoroff-leasewill
have priorwrittenapprovalfromtheDistrictManager.

k. Allaccessroadswillbe maintainedas necessarytopreventerosionandaccommodate
year-roundtraffic.

l. The roadwillbe maintainedina safeuseablecondition.

m. Producedwaterwillbe storedina 300 bblheated, insulatedtank,thenhauledtoa
commercialdisposalsitesuchas DisposalInc.,orBrennanBottom.

n. PipelineswillfollowtherouteshownonMapD. See Pipelinedetailattached.Nopipeline
ROWwillbe required.

5. LOCATIONANDTYPEOFWATERSUPPLY

a. The proposedwatersourcewillbe theNebeckerWaterServiceat theNebeckerWater
StationinMyton.TheWaterUseClaim# is43-1723.
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b. Waterwillbe hauledbyNebeckerWaterServicetothelocationovertheaccessroads
shownonMapsAandB.

c. Nowaterwellwillbe drilledonthislease.

6. SOURCEOFCONSTRUCTIONMATERIAL

a. Surfaceandsubsoilmaterialsintheimmediateareawillbe utilized.

b. Anygravelused willbe obtainedfroma commercialsource.

c. The useofmaterialsunderBLMjurisdictionwillconformwith43 CFR3610.2.3.
Constructionmaterialwillnotbe locatedon lease.

d. Noconstructionmaterialswillbe removedfromFederalland.

7. METHODSOFHANDLINGWASTEDISPOSAL

a. The reservepitwillbe constructedso as nottoleak,break,orallowdischarge.

b. AttherequestoftheBLM,thereservepitwillbe linedwitha 12milliner. Iffracturedrock
is encountered,thepitwillbe firstlinedwithsufficientbedding(eitherstrawordirt)to
coveranyrocks.The linerwilloverlapthepitwallsandbe coveredwithdirtand/orrocks
toholditinplace.Notrash,scrappipe,etc.,thatcouldpuncturethelinerwillbe disposed
ofinthepit. Morestringentprotectiverequirementsmaybe deemednecessarybythe
A.O.

c. Burningwillnotbe allowed.Alltrashwillbe containedina trashcageanditscontents
removedat theendofdrillingoperationsandhauledtoan approveddisposalsight.

d. Afterfirstproduction,producedwastewaterwillbe confinedtoa unlinedpitorstorage
tankfora periodnottoexceedninety(90)days. Duringthe90-dayperiod,inaccordance
withOnshoreOrderNo.7, anapplicationforapprovalofa permanentdisposalmethod
andlocation,alongwiththerequiredwateranalysis,willbe submittedfortheAO's
approval.Failuretofilean applicationwithinthetimeallowedwillbe consideredan
incidentofnoncompliance.
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6. SOURCEOFCONSTRUCTIONMATERIAL

a. Surfaceandsubsoilmaterialsintheimmediateareawillbe utilized.

b. Anygravelused willbe obtainedfroma commercialsource.

c. The useofmaterialsunderBLMjurisdictionwillconformwith43 CFR3610.2.3.
Constructionmaterialwillnotbe locatedon lease.

d. Noconstructionmaterialswillbe removedfromFederalland.

7. METHODSOFHANDLINGWASTEDISPOSAL

a. The reservepitwillbe constructedso as nottoleak,break,orallowdischarge.

b. AttherequestoftheBLM,thereservepitwillbe linedwitha 12milliner. Iffracturedrock
is encountered,thepitwillbe firstlinedwithsufficientbedding(eitherstrawordirt)to
coveranyrocks.The linerwilloverlapthepitwallsandbe coveredwithdirtand/orrocks
toholditinplace.Notrash,scrappipe,etc.,thatcouldpuncturethelinerwillbe disposed
ofinthepit. Morestringentprotectiverequirementsmaybe deemednecessarybythe
A.O.

c. Burningwillnotbe allowed.Alltrashwillbe containedina trashcageanditscontents
removedat theendofdrillingoperationsandhauledtoan approveddisposalsight.

d. Afterfirstproduction,producedwastewaterwillbe confinedtoa unlinedpitorstorage
tankfora periodnottoexceedninety(90)days. Duringthe90-dayperiod,inaccordance
withOnshoreOrderNo.7, anapplicationforapprovalofa permanentdisposalmethod
andlocation,alongwiththerequiredwateranalysis,willbe submittedfortheAO's
approval.Failuretofilean applicationwithinthetimeallowedwillbe consideredan
incidentofnoncompliance.

PElk
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e. Drillcuttingsaretobe containedandburiedinthereservepit.

f. Anysaltsand/orchemicalswhicharean integralpartofthedrillingsystemwillbe
disposedofinthesamemanneras thedrillingfluid.

g. Achemicalporta-toiletwillbe furnishedwiththedrillingrig.

h. The producedfluidswillbe producedintoa testtankuntilsuchtimeas constructionof
productionfacilitiesiscompleted.Anyspillsofoil,gassaltwaterorotherproducedfluids
willbe cleanedupandremoved.

8. ANCILLARYFACILITIES

Therearenoairstrips,camps,orotherfacilitiesplannedduringthedrillingoftheproposedwell.

9. WELLSITELAYOUT

a. Theoperatororhis/hercontractorshallcontacttheBLMOfficeat435/781-4400forty-
eight(48)hourspriortoconstructionactivities.

b. The reservepitwillbe locatedonthesoutheastsideofthelocation.

c. Theflarepitwillbe locatedontheeastofthereservepit, a minimumof100feetfromthe
wellhead and30feetfromthereservepitfence.

d. Thestockpiledtopsoil(firstsixinches)willbe storedonthenorthsideofthelocation,
between Corners2 and8. Topsoilalongtheaccessroutewillbe windrowedonthe
uphillside.

e. Accesstothewellpadwillbe fromtheeastas shownonthePit&Pad Layout.

f. See LocationLayoutfororientationofrig,crosssectionofdrillpadandcutsandfills.
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g. The locationofmudtanks;reservepit,trashcage;piperacks;livingfacilitiesandsoil
stockpileswillbe shownontheLocationLayout.

h. Allpitswillbe fencedaccordingtothefollowingminimumstandards:

1. 39 inchnetwireshallbe usedwithat leastonestrandorbarbedwireontopof
thenetwire(barbedwireis notnecessaryifpipeorsometypeofreinforcement
rodisattachedtothetopoftheentirefence).

2. Thenetwireshallbe nomorethan2-inchesabovetheground.Thebarbedwire
shallbe 3-inchesabovethenetwire. Totalheightofthefenceshallbe at least
42-inches.

3. Cornerpostsshallbe cementedand/orbracedinsucha mannertokeepthe
fencetightatalltimes.

4. Standardsteel,wood,orpipepostsshallbe usedbetweenthecornerbraces.
Maximumdistancebetweenanytwopostsshallbe nogreaterthan16feet.

5. Allwireshallbe stretched,byusinga stretchingdevice,beforeitis attachedto
thecornerposts.

i. The reservepitfencingwillbe onthreesidesduringdrillingoperationsandonthefourth
sidewhentherigmovesoffthelocation.Pitswillbe fencedandmaintaineduntilcleanup.

10. PLANSFORRESTORATIONOFSURFACE

ProducinqLocation

a. Immediatelyuponwellcompletion,thelocationandsurroundingareawillbe clearedofall
unusedtubing,equipment,debris,materials,trashandjunknotrequiredforproduction.

b. Immediatelyuponwellcompletion,anyhydrocarbonsonthepitshallbe removedin
accordancewith43 CFR3162.7-1.
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c. Ifa plasticnylonreinforcedlineris useditsha\\be tornandperforatedbeforebackfillingof
thereservepit.

d. The reservepitandthatportionofthelocationnotneededforproductionfacilitiesor
operationswillbe recontouredtotheapproximatenaturalcontours.The reservepitwillbe
reclaimedwithin120daysfromthedate ofwellcompletion.Beforeanydirtworktakes
place,thereservepitmusthaveallfluidsandhydrocarbonsremovedandallcans,
barrels,pipe,etc.,willbe removed.

e. Reclamationofunuseddisturbedareasonthewellpadlaccessroadnolongerneededfor
operations,suchas cutslopes,andfillareaswillbe accomplishedbygrading,leveling
andseedingas recommendedbytheAuthorizedOfficer.Thefollowingseedmixturehas
been requestedbytheBureauofLandManagement.

Species Pounds PLS/Acres

KochiaAmericana 4

Gardnersaltbush 4

Gallettagrass 4

TOTAL 12

Seedingwillbe performedimmediatelyafterthelocationhas been reclaimedandthepit
has been backfilled,regardlessofthetimeofyear. Seedwillbe broadcastandwalkedin
witha dozer.

f. Thetopsoilstockpilewillbe seededas soonas thelocationhas been constructedwiththe
samerecommendedseedmix.Theseedwillbe broadcastandwalkedinwitha cat.

DryHole

g. Atsuchtimeas thewellis pluggedandabandoned,theoperatorshallsubmita
subsequentreportofabandonmentandBLMwillattachtheappropriatesurface
rehabilitationconditionsofapproval.
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11. SURFACEOWNERSHIP

Access Roads - ThemajorityoftheaccessroadsaremaintainedbytheCountyRoadDepartment
ortheBureauofLandManagement.

Wellpad - Thewellpadis locatedon landsmanagedbytheBLM.

12. OTHERINFORMATION

a. AClassIllarcheologicalsurveyhas been conductedbyGrandRiverInstitute.No
significantculturalresourceswerefoundandclearanceis recommended.Acopyofthis
reportis attached.

b. Theoperatoris responsibleforinformingallpersonsintheareaswhoareassociatedwith
thisprojectthattheywillbe subjecttoprosecutionforknowinglydisturbinghistoricor
archaeologicalsites,orforcollectingartifacts.Ifhistoricorarchaeologicalmaterialsare
uncoveredduringconstruction,theoperatoris to immediatelystopworkthatmightfurther
disturbsuchmaterials,andcontacttheauthorizedofficer(AO).Withinfiveworkingdays
theAOwillinformtheoperatoras to:

-whether thematerialsappeareligiblefortheNationalRegisterofHistoricPlaces;

-the mitigationmeasurestheoperatorwilllikelyhavetoundertakebeforethesitecanbe
used(assuminginsitupreservationis notnecessary);and

-a timeframefortheAOtocompleteandexpeditedreviewunder36 CFR800.11to
confirm,throughtheStateHistoricPreservationOfficer,thatthefindingsoftheAOare
correctandthatmitigationis appropriate.Iftheoperatorwishes,atanytime,torelocate
activitiestoavoidtheexpenseofmitigationand/orthedelaysassociatedwiththis
process,theAOwillassumeresponsibilityforwhateverrecordationandstabilizationof
theexposedmaterialsmaybe required.Otherwise,theoperatorwillbe responsiblefor
mitigationcosts. TheAOwillprovidetechnicalandproceduralguidelinesfortheconduct
ofmitigation.UponverificationfromtheAOthatrequiredmitigationhas beencompleted,
theoperatorwillthenbe allowedtoresumeconstruction.
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c. Theoperatorwillcontrolnoxiousweedsalongrights-of-wayforroads,pipelines,wellsites,
orotherapplicablefacilities.Alistofnoxiousweedsmaybe obtainedfromtheBLM,or
theappropriateCountyExtensionOffice.OnBLMadministeredlanditis requiredthata
PesticideUse Proposalshallbe submitted,andgivenapproval,priortotheapplicationof
herbicidesorotherpesticidesorpossiblehazardouschemicals.

d. Drillingrigsand/orequipmentusedduringdrillingoperationsonthiswellsitewillnotbe
stackedorstoredonFederalLandsaftertheconclusionofdrillingoperationsorat any
othertimewithoutBLMauthorization.However,ifBLMauthorizationis obtained,it is only
a temporarymeasure.

e. Alllease and/orunitoperationswillbe conductedinsucha mannerthatfullcomplianceis
madewithallapplicablelaws,regulations,OnshoreOilandGasOrders,theapproved
planofoperations,andanyapplicableNoticetoLessees. Theoperatoris fully
responsiblefortheactionsofhissubcontractors.Acopyoftheseconditionswillbe
furnishedthefieldrepresentativetoinsurecompliance.

f. AcompletecopyoftheapprovedAPDshallbe onlocationduringconstructionofthe
locationanddrillingactivities.

g. There willbe nodeviationfromtheproposeddrillingand/orworkoverprogramwithout
priorapprovalfromtheAO.Safedrillingandoperatingpracticesmustbe observed.All
wells,whetherdrilling,producing,suspendedorabandonedwillbe identifiedin
accordancewith43 CFR3162.

h. "SundryNoticeandReportonWells"(Form3160-5)willbe filedforapprovalforall
changesofplansandotheroperationsinaccordancewith43 CFR3162.3-2.

i. Thispermitwillbe validfora periodofoneyearfromthedate ofapproval.Anextension
periodmaybe granted,ifrequested,priortotheexpirationoftheoriginalapprovalperiod.
Afterpermittermination,a newapplicationwillbe filedforapprovalforanyfuture
operations.

j. TheoperatororhiscontractorshallcontacttheBLMOfficesat435/781-4400 48 hours
priortoconstructionactivities.
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k. The BLMOfficeshallbe notifieduponsitecompletionpriortomovingonthedrillingrig.

13. LESSEE'SOROPERATOR'SREPRESENTATIVEANDCERTIFICATION

PermitMatters Drillinq&CompletionMatters

PERMITCOINC. GASCOEnergy,inclPannonian Energy,Inc.
14421CountyRoad10 14 InvernessDriveEast,SuiteH-236
Ft.Lupton,CO80621 Englewood,CO80112
303/857-9999(0) John Longwell
303/857-0577(F) 303/483-0044(0)
LisaSmith 303/483-0011(F)

CERTIFICATION

IherebycertifythatI,orpersonsundermydirectsupervision,have inspectedtheproposeddrill
siteandaccessroute;thatIamfamiliarwiththeconditionswhichpresentlyexist;thatthe
statementsmadeinthisplanare,tothebest ofmyknowledge,trueandcorrect;and,thatthe
workassociatedwiththeoperationsproposedhereinwillbe performedbyGASCOEnergy,Inc.
anditscontractorsandsubcontractorsinconformitywiththeplanandthetermsandconditions
underwhichit is approved.

Thisstatementis subjecttotheprovisionsof18.U.S.C.1001forthefilingofa falsestatement.

March31, 2004
Date: Lig L.Smith- PERMITCOINC.

AuthorizedAgentfor:
GASCOEnergy,Inc./ PannonianEnergy,Inc.

PERilITC0
%f
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+ Grand River Institute *

P.O. Box 3543 # Grand Junction, CO 81502 + 970/245-7868 FAX 970/245-6317

March 23, 2004

Gasco, Inc.
14 Inverness Drive East
Suite H-236
Englewood, CO 80112

Attn: Mike Decker

Re: GRI Project No. 2404 -UO4-GB-0128b

Dear Mike:

Enclosed is one copy of our final report for the above cited project. Additional
copies have been distributed as indicated below. Also enclosed is an invoice for our work.
Please call me if you have any questions or comments.

Sincerely,

Carl E. Conner
Director

Enc.

Distribution:
2 - Blaine Phillips, Bureau of Land Management Vernal District Office

Lisa Smith, Permitco

Archaeology # Paleontology # History # Environmental
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Form UT-8100-3 UNITED STATES DEPARTMENT OF THE INTERIOR Page 1 of
(December 2000) BUREAU OF LAND MANAGEMENT

UTAH STATE OFFICE

Summary Report of Cultural
Resources Inspection Project No.: UO4-GB-0128b

[GRI Project No. 2404]

1. Report Title: Class III Cultural Resource Inventory Report on Five Proposed Well

Locations, Related Accesses and Pipeline Routes in Uintah County, Utah

2. Report Date: 03/19/2004 3. Date(s) of Survey: 10*- 11* March 2004

4. Development Company: Gasco, Inc.

5. Responsible Institution: BLM Vernal Office

6. Responsible Individuals Principal Investigator: Field Supervisor: Carl E. Conner

Report Author(s): Carl E. Conner

7. BLM Field Office: Vernal Field Office

8. County(ies): Uintah

9. Fieldwork Location: T. 9 S., R. 19 E., Sections 16, 17, 21, 29, and 31, S.L.B.M

10. Record Search:

Location of Records Searched for BLM: BLM Vernal Date: 03/10/2004

11. Description of Proposed Project: Five well locations and related pipeline/access

12. Description of Examination Procedures: Class III, 100% pedestrian, cultural resources

survey of the proposed pipeline route was made by walking four parallel transects spaced

at 10m intervals and centered on the flagged line to cover corridors 100 feet wide. A total
of about 81 acres was intensively surveyed.

13. Area Surveyed: BLM OTHER FED STATE PRI.

Linear Miles Intensive: 2.58 miles

Recon/Intuitive:

Acreage Intensive: 50 acres
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14. Sites Recorded:

Sniithšoitiai Site Nii iberà # BLM OTHER FED STATE PRI

Revisits NR Eligible 0

(no IMACS form) Not Eligible 0

Revisits NR Eligible 0

updated IMACS) Not Eligible 0

New NR Eligible 0

Recordings

Not Eligible 2 42UN3659

42UN3660

Total Number of 2 42UN3659

Archaeological Sites
42UN3660

Historic Structures 0

(USHS Form)

Total National Register 0

Eligible Sites

15. Description of Findings: (see attached report) No significant historic properties were
identified within the areas of direct impact.

16. Collection Yes No

(If Yes) Curation Facility: Accession Number(s):

17. Conclusion/Recommendations: Clearance is recommended.
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Abstract

Grand River Institute conducted a Class III cultural resources inventoryof five
proposed well locations (State # 24-16-9-19, Fed. #31-21-9-19, Fed. #12-29-9-19, Fed. #41-
31-9-19, and Fed. #24-31-9-19), related accesses and pipeline routes in Uintah County, Utah,
under BLM Antiquities Permit No. 03UT-54939 and Utah Division of State History (UDSH)
Project Authorization No. UO4-GB-0128b. This work was done to meet requirements of
Federal and State laws that protect cultural resources.

A files search conducted through the BLM Vernal District Office on 10March 2004
indicated site 42UNl181 was previously recorded within the new access route to the
proposed Fed. #12-29-9-19 well location. That site was previously evaluated as non-
significant and not eligible for listing on the NRHP, and has been subsequently crossed by
new roads and pipelines.

Field work was performed on the 10'" and ll h Of March 2004. A total of about 81.0
acres of BLM surfàce administered land was inspected. Remnants of the previously
recorded site (42UNll81) were relocated, but those findings elicited no change to the site's
original field evaluation of non-significant. Two small resource procurement sites (limited
activity areas) were encountered-one on the Fed. #31-21 and one adjacent to the State #24-
16. Both were field evaluated as non-significant and no further work is advised.
Accordingly, archaeological clearance is recommended for the proposed wells, new roads,
and pipelines.
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Introduction

At the request of Gasco, Inc. and the Bureau of Land Management Vernal District
Office (BLM), Grand River Institute (GRI) conducted a Class III cultural resources inventory
of five proposed well locations (State # 24-16-9-19, Fed. #31-21-9-19, Fed. #12-29-9-19,
Fed. #41-31-9-19, and Fed. #24-31-9-19), related accesses and pipeline routes in Uintah
County, Utah. This work was conducted under BLM Antiquities Permit No. 03UT-54939
and Utah Division of State History (UDSH) Project Authorization No. UO4-GB-0128b. A .
files search was conducted at BLM on 10 March 2004 and field work was performed on that
and the following day. A total of about 81.0 acres of BLM administered lands was
inspected. The file searches, survey and report were completed by Carl E. Conner (Principal
Investigator) and Barbara J. Davenport of GRI.

The survey was done to meet requirements of the Federal Land Policy and
Management Act of 1976, the National Historic Preservation Act as amended in 1992,and
the National Environmental Policy Act (NEPA) of 1969. These laws are concerned with the
identification, evaluation, and protection of fragile, non-renewable evidences of human
activity, occupation and endeavor reflected in districts, sites, structures, artifacts, objects,
ruins, works of art, architecture, and natural features that were of importance in human
events. Such resources tend to be localized and highly sensitive to disturbance.

Location of Project Area

The study area's discrete units lie roughly 33.0 miles south-southeast of Vernal,
Utah, in Uintah County. The proposed wells, new access roads and pipeline routes are
located in T. 9 S., R. 19 E., Sections 16, 17, 21, 29, and 31; S.L.B.M. (Figures 1 and 2).
Table 1 provides a summary of the well locations and linear routes.

Table 1. List of well locations and linear routes.

Well Designation Linear routes Location

State # 24-16-9-19 1.53 mile access T. 9 S., R. 19 E., Sections 16, 17,21
.18 mile pipeline

Fed. #31-21-9-19
.28 mile pipeline/access T. 9 S., R. 19 E., Sections 16, 21

Fed. #12-29-9-19
.13 mile pipeline/access T. 9 S., R. 19 E., Section 29 NW

Fed. #41-31-9-19
.37 mile pipeline/access T. 9 S., R. 19 E., Section 31 NE

Fed. #24-31-9-19
.09 mile pipeline/access T. 9 S., R. 19 E., Section 31 SW
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events. Such resources tend to be localized and highly sensitive to disturbance.

Location of Project Area

The study area's discrete units lie roughly 33.0 miles south-southeast of Vernal,
Utah, in Uintah County. The proposed wells, new access roads and pipeline routes are
located in T. 9 S., R. 19 E., Sections 16, 17, 21, 29, and 31; S.L.B.M. (Figures 1 and 2).
Table 1 provides a summary of the well locations and linear routes.

Table 1. List of well locations and linear routes.

Well Designation Linear routes Location

State # 24-16-9-19 1.53 mile access T. 9 S., R. 19 E., Sections 16, 17,21
.18 mile pipeline

Fed. #31-21-9-19
.28 mile pipeline/access T. 9 S., R. 19 E., Sections 16, 21

Fed. #12-29-9-19
.13 mile pipeline/access T. 9 S., R. 19 E., Section 29 NW

Fed. #41-31-9-19
.37 mile pipeline/access T. 9 S., R. 19 E., Section 31 NE

Fed. #24-31-9-19
.09 mile pipeline/access T. 9 S., R. 19 E., Section 31 SW
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Environment

The project areas are within the major geologic subdivision of the Colorado Plateau
known as the Uinta Basin Section. In Utah, this section extends from the Uinta Mountains
on the north to the Book Cliffs on the south. It is a broad downwarp into which Quaternary-
and Tertiary-age deposits were made from the surrounding mountains which include
Holocene and Pleistocene pediment deposits, and Eocene-age fluvial and lacustrine
sedimentary rocks (Rigby 1976:xi). Physiographically, the basin includes the Uinta basin in
the north portion and the Book Cliffs/Roan Plateau in the south portion. The lower Uinta
Formation is the bedrock of the study area. Holocene and Pleistocene-age alluvium and
colluvium occur as a veneer over the Uinta. It consists of channel and flood-plain stream
deposits. Soils encountered were rocky, shaley, silty, and sandy loams, which are in general
formed in residuum from the underlying formation. However, dunes are common in this
region as well.

Elevations in the project area range from 4700-to-5000 feet. The terrain is
characterized as bench land that is cut by dendritic washes. Vegetation is a shadscale desert
community. Regional faunal inhabitants include deer, antelope, elk, black bear, coyote,
mountain lion, cottontails, jackrabbits, and various raptores.

A cool, mid-latitude steppe climate prevails. Annual precipitation of this elevation
range is between 7 and 10 inches. Temperatures range from 100°F in the summer to -40°F
in January. Paleoenvironmental data are scant, but it is generally agreed that gross climatic
conditions have remained fairly constant over the last 12,000 years. However, changes in
effective moisture, and cooling-warming trends probably affected the prehistoric occupation
of the region.

Files Search

A files search was conducted through the BLM Vernal District OfÏice on 10 March
2004. Previous projects in the areas near the proposed wells include 81-UT-181, U85-AF-
664, U92-SJ-087b, U92-SJ-121b, U92-SJ-123bs, U96-AF-364b, UOO-AF-976bs,U01-MQ-
288b, and UO2-MQ-146b.Only in the U92-SJ-121b report was a site recorded (Polk 1992).
It is a prehistoric lithic procurement site, 42UN1181, adjacent to theproposed Fed. #12-29-
9-19 well location. The following description of the site is excerpted from that report:

Site 42UN1181 is a large lithic quarry [procurement locality] that occurs
wherever desert pavement [pediment deposits] is exposed in wash areas and on
hillsides. It covers the major portion of Section 29 and the centralpart of the west
half of Section28 (T9S, Rl9E). No features were observed other than crude walls
on a butte on the western edge of the site (previously recorded as 42UN863).
Topography, slope, aspect, etc. change across the site, as it covers a large area. Most
artifacts are quartzite primary and secondary flakes and cores. (Two typesof cores
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are evident: a cobble with bifacial flakes taken off bifacially and a cobble with one
end knocked off and subsequent flakes removed.)

During a well pad inventory by Sagebrush ArchaeologicalConsultants in
April 1992, several small areas of lag cobble deposits were crossed by a survey along
an existing two track road proposed for an access to the well pad. The areas were
generally in low lying ponding areas or where sandstone bedrock exposures occur.
Most of the gravels are quartzite, quartz and mudstone cobbles with no evidence of
alteration. However, about five percent of the materials do show evidence of
splitting and flaking, possibly for evaluation of the quality of the material or for
creation of primary flakes for immediate use or later refinement into formal tools.
Also present in these fields are some cores and primary flakes.There is no evidence
of depth or concentrations of culturally altered materials.

Also found in a large cobble field was a possible hearth feature. It consists of
four small boulders arranged in a rectangular pattern enclosing a small open area of
sterile clay soils within a pebble/cobble field. There is also another rock near the
corner of the feature. The feature measures about 120 cm. by 90 cm. in size. It may
represent the remains of a former prehistoric hearth feature. No tools or other
associated cultural evidence was found in the area.

This site was revisited in yr2000 as part of project U00-GB-0441b. Evidence of lithic
procurement activities was observed within the natural gravel deposits of site 42UNll81, as
originally documented. It was field evaluated under both the original recording and the
yr2000 project as non-significant.

Regional archaeological studies suggest nearly continuous human occupation of
northeastern Utah for the past 12,000 years. Evidence of the PaleoindianTradition, the
Archaic Tradition, Fremont Culture, and Protohistoric/Historic Utes has been found.
Historic records suggest occupation or use by EuroAmerican trappers, settlers, miners, and
ranchers as well. Overviews of the prehistory and history of the region are provided in the
Utah BLM Cultural Resource Series No. 11, Archaeological Inventory in the Seep Ridge
Cultural Study Tract, Uintah County, Northeastern Utah with a Regional PredictiveModel
for Site Locations (Chandler and Larralde 1980).

Study Objectives

The purpose of the study was to identify and record all cultural resources within the
areas of potential impact and to assess their significance and eligibility to the National
Register of Historic Places (NRHP). The statements of significance included in this report
are field assessments made in support of recommendations to the BLM and State Historic
Preservation Officer (SHPO), and the final determination of site significanceis made by the
BLM in consultation with the SHPO.
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Paleontological resources were also considered in the inspection. However, a final
evaluation of those resources must be provided by a paleontologist permitted by Utah.

Field Methods

A Class III, 100% pedestrian, cultural resources survey of the proposed well
locations was made by walking a series of concentric circles around the flagged centers to
diameters of 750 feet. The related access and pipeline routes not included within the 10-acre
study plots were surveyed by walking four parallel transects spaced at 10m intervals and
centered on the flagged lines to cover corridors 100 feet wide. A total of about 81.0 acres
was intensively surveyed.

Cultural resources were sought as surface exposures and were characterized as sites
or isolated finds. Sites were defined by the presence of six or more artifacts and/or
significant feature(s) indicative of patterned human activity. Isolated finds were defined by
the presence of 1 to 5 artifacts apparently of surficial nature. Cultural resources encountered
were to be recorded to standards set by the Preservation Office of the Utah Division of State
History (UDSH).

The basic approach to the data collection was the continuous mapping of observed
artifacts and features by recording UTM coordinates (NAD 83 Datum) using a Trimble Geo
XT. Site maps were created using corrected data and ARCMAP. Photographs were taken at
each site and included general views and specific artifacts or features. Field notes and photo
negatives are filed at Grand River Institute, while the photographs are submitted to the BLM
and UDSH. No artifacts were collected.

Study Findings and Management Recommendations

As expected, cultural resources were encountered during the survey. A very low
density scatter of lithic debris was observed along the border of site 42UN118l along the
proposed access road to the Fed. #12-29-9-19. Since the site was previously evaluatedas
non-significant, these materials were given no further consideration by this project. One
prehistoric open lithic scatter (42UN3659) was identified in the 10-acre study area for the
proposed Fed. #31-21-9-19 well, and a small open camp was identified on the west edge of
the proposed State #24-16-9-19 (Federal Surface). This portion of the report presentsa
discussion of site significance evaluation, describes the sites and provides their field
evaluations. Appendix A contains the resources' location data and the IMACS site forms.

Site Significance

The National Historic Preservation Act of 1966(NHPA) directs federal agenciesto
ensure that federally-initiated or authorized actions do not inadvertently disturb or destroy
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significant cultural resource values. Significance is a quality of cultural resource properties
that qualifies them for inclusion in the NRHP. The statements of significance included in
this report are field assessments to support recommendations to the BLM and State Historic
Preservation Officer (SHPO). The final determination of site significance is made by the
controlling agencies in consultation with the SHPO and the Keeper of the Register.

The Code of Federal Regulations was used as a guide for the in-field site evaluations.
Titles 36 CFR 50, 36 CFR 800, and 36 CFR 64 are concerned with the concepts of
significance and (possible) historic value of cultural resources. Titles 36 CFR 65 and 36
CFR 66 provide standards for the conduct of significant and scientific data recovery
activities. Finally, Title 36 CFR 60.6 establishes the measure of significance that is critical
to the determination of a site's NRHP eligibility, which is used to assess a site's research
potential:

The quality of significance in American history, architecture, archaeology, and culture is
present in districts, sites, buildings, structures, and objects of State and local importance that
possess integrity of location, design, setting, materials, workmanship, feeling, and
association, and a) that are associated with events that have made a significant contribution
to the broad patterns of history; or b) that are associated with the lives of persons significant
in our past; or c) that embody the distinctive characteristics of a type, period, or method of
construction, or that represent the work of a master, or that possess high artistic values, or
that represent a significant and distinguishable entity whose components may lack
individual distinction; or d) that have yielded, or may be likely to yield, information
important in the prehistory or history.

Site Descriptions

Site 42UN3659 is a low density open lithic scatter situated on the south side of a
dune in shallow soils. The average elevation is 4730 feet and vegetation on site is a sparse
shadscale community. A few artifacts are spread across an area that measures approximately
40 meters (E-W) by 30 meters. Five items were found that appear to be culturally produced
artifacts. Three are reduced cobbles or cobble fragments that appear to have functioned as
chopper/scrapers and a fourth is a utilized flake. One unusual piece of groundstone is also
present. It is a unifacial, narrow, thick, rectangular-shaped cobble (27 x 8 x 7cm) with two
small circular (about the size of a quarter) pecked areas. This piece likely functioned as a
mortar. The chopper/scrapers and utilized flakes were apparently utilized for butchering
purposes. The local chert and quartzite gravels were procured for these tools. No features or
diagnostic artifacts were encountered, and there appears to be no potential for significant
subsurface cultural deposits.

Evaluation and Management Recommendation
This site is unlikely to contribute significant information concerning the prehistoric

occupation of the Uinta Basin area of Northeastern Utah. Accordingly, it is field evaluated
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as non-significant and not eligible for listing on the National Register of Historic Places. No
further work is recommended.

Site 42UN3660 is a low density, dispersed lithic and ground stone scatter situated on
the west side of a dune in shallow soils. The average elevation is 4745 feet and vegetation
on the site is a sparse shadscale community. A few artifacts are spread across an area that
measures approximately 60 meters in diameter. Six cultural itemswere found and these
consist of a core, an end scraper, a metate, a flake and two cobble fragments. The metate is
unifacial, shaped, ground and pecked. The artifacts suggest that the site was used as a
temporary camp and activities represented include both floral and faunal processing. The
local chert and quartzite gravels were procured for the tools. Unfortunately, no features or
diagnostic artifacts were encountered, and there appears to be no potential for significant
subsurface cultural deposits.

Evaluation and Management Recommendation
This site is unlikely to contribute significant information concerning the prehistoric

occupation of the Uinta Basin area of Northeastern Utah. Accordingly, it is field evaluated
as non-significant and not eligible for listing on the National Register of Historic Places. No
further work is recommended.

Summary of Site Evaluations and Management Recommendations

The eligibility determination and consultation process is guided by Section 106 of the
NHPA (36 CFR 60, 63, and 800). Inventory to identify, evaluate, and mitigate potential
effects to cultural resources affected by an undertaking is the first step in the Section 106
process. BLM actions cannot be authorized until the Section 106 process is completed (36
CFR 800.3). In brief, the inventory recorded two prehistoric limited activity areas. Neither
were considered significant resources and are field evaluated as not eligible for nomination
to the National Register of Historic Places. Accordingly, archaeological clearance is
recommended for the proposed wells, new roads, and pipeline.

References

Larralde, Signa L. and Susan M. Chandler
1980 Archaeological inventory in the Seep Ridge Cultural Study Tract, Uintah

County, Utah. In: Utah BLM Cultural Resource Series No. 11. Bureau of
Land Management, Salt Lake City.
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GAS00
EnergyInc ~

Bureau of Land Management
vernal Field office
170 S. 500 E.
Vernal, UT 84078

Attn: Minerals

Re: All Wells
Uintah county, Utah

Gentlemen:

This letter is to inform you that Permitco Inc. is
authorized to act as Agent and to sign documents on behalf of
(company Name) when necessary for filing county, state and
federal permits including onshore order No. 1, Right of way
applications, etc., for the above mentioned well.

It should be understood that Permitco is acting as Agent
only in those matters stated above and is not responsible for
drilling, completion, production or compliance with regulations.

ayo £½e , &c. Panna im A
, (company Name)

agrees to accept fuf 'responsibility for op ations conducted in
order to drill, complete and produce the above-mentioned well.

Sincerely,

o . ngwell
O ratio s
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WORKSHEET
APPmCATION FOR PERMIT TO DRILL

APD RECEIVED: 04/02/2004 API NO. ASSIGNED: 43-047-35614

WELL NAME: FEDERAL 12-29-9-19
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PROPOSED LOCATION:
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State of Utah May 3, 2004

Department of
Natural Resources

Division of Gasco Energy, Inc./Pannonian Energy, Inc.
Oil, Gas & Mining 14 Inverness Drive East, Suite #H236

Englewood, CO 80112
ROBERT L. MORGAN

Executive Director

LOWELL P. BRAXTON Re: Federal 12-29-9-19 Well, 2122' FNL, 750' FWL, SW NW, Sec. 29, T. 9 South,Division Director R. 19 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-35614.

Sincerely,

J n R. Baza
ssociate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal District Office

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801 e
telephone (801) 538-5340 •facsimile (801) 359-3940 • TTY (801) 538-7223 • www.ogm.utah.gov. Where ideas
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O O
Operator: Gasco Energy, Inc./Pannonian Energy, Inc.
Well Name & Number Federal 12-29-9-19

API Number: 43-047-35614
Lease: UTU-007203

Location: SW NW Sec. 29 T. 9 South R. 19 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division within 24 hours of spudding the well.
• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dan Jarvis at (801) 538-5338

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. This proposed well is located in an area for which drilling units (well spacing patterns) have
not been established through an order of the Board of Oil, Gas and Mining (the "Board").
In order to avoid the possibility of waste or injury to correlative rights, the operator is
requested, once the well has been drilled, completed, and has produced, to analyze
geological and engineering data generated therefrom, as well as any similar data from
surrounding areas if available. As soon as is practicable after completion of its analysis,
and if the analysis suggests an area larger than the quarter-quarter section upon which the
well is located is being drained, the operator is requested to seek an appropriate order
from the Board establishing drilling and spacing units in conformance with such analysis
by filing a Request for Agency Action with the
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UNITED STATES Expires November 30, 2000

DEPARTMENT OF THE INTERIOR APR 0 2 2004 ase Serial No.

BUREAU OF LAND MANAGEMENT

ÛÛ$ APPLICATIONFORPERMITTODRILLORREEig R
6. I dian, Allottee or Tribe Name

la. Type of Work: DRILL REENTER 7. If Unit or CA Agreement, Name and No.

N/A
8. Lease Name and Well No.

b. Type of Well: OHWell Gas Well Other Single Zone Multiple Zone Federal#12-29-9-19

2. Name of Operator 202-482-0044 14 Inverness DriveEast, Suite#H236 9. API Well No.

GASCOEnergy,Inc./ Englewood,CO80112
3. Name of Agent Ua-oor-unes 14421CountyRoad 10 10. Field and Pool, or Exploratory

Permitco Inc. - Agent Fort Lupton,CO80621 Pariette Bench
4. Location of Well (Report location clearly and in accordance with any State requirements.*) 11. Sec., T., R., M., or Blk, and Survey or Area

At surface 2122,FNLand750' FWL Section 29,T9S-R19E

At proposed prod. zone SWNW
14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State

Approximately26.5milesSoutheastofMyton,UT Uintah UT
li. Distance tiom proposed* 16. No. of Acres in lease 17. Spacing Unit < edicated to this well

location to nearest
property or lease line, it 750'(Also to nearest drig. unit line, if any) 900.18 40 Acres

18.Distance from sed location* 19. Proposed Depth 20. BLM/BIA Bond No. on file
to nearest mell dri ing, completed,
applied for, on this lease, ft Appf0X. 1700' 11,805' Bond#UT-1233

21. Elevations (Show whether DF, KDB, RT, GL, etc.) 22. Approximate date work will start* 23. Estimated duration

4803 GL August 15, 2004 35 Days
24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see

2. A Drilling Plan. Item 20 above).

3. A Surface Use Plan (if the location is on National Forest System I.ands, ' 5. Operator certification.

SUPO shall be filed with the appropriate Forest Service Office. 6. Such other site specific information and/or plans as may be required by the

CONRDENTIAL-TIGHTHOLE authorized office.

25. Signature Name (Printed/Typed) ' Date

I Lisa L.Smith 3/31/2004
Title

Authori d Agentfor G nergy,in annonian Energy,Inc.
(Signa Name (Printed/TypedRECEIVED I°

Title ASSIStant nager Omce JUL19 2004 /
Mineral urces '

Application approval does not warrant or certify that the applicant holds legal or equitable title to those rightsÀÈ e which would entitle the applicant to

conductoperationsthereon NOTICEOFAPPROVAL
Conditions of approval, if any, are attached.

tle 18 U.S.C. Section 1001and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the
United States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

*(Instructions on reverse)

CONDITIONSOFAPPROVAL
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CONDITIONSOFAPPROVAL



O O

COAs Page 1 of 2
Well No.: 12-29-9-19

CONDITIONS OF APPROVAL
APPLICATION FOR PERMIT TO DRILL

Company/Operator: Gasco Energy, Inc.

Well Name & Number: Federal 12-29-9-19

Lease Number: U-76262

API No. 43-047-35614

Location: NWNE Sec. 1 T.K R. 19E

Agreement: N/A

For more specific details on notification requirements, please check the Conditions of Approval
for Notice to Drill and Surface Use Program.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certify that the applicant holds legal or equitable
title to those rights in the subject lease which would entitle the applicant to conduct operations
thereon.

Be aware fire restrictions may be in effect when location is being constructed and/or when well is
being drilled. Contact the appropriate Surface Management Agency for information.

A. DRILLING PROGRAM

1. Estimated Depth at Which Oil, Gas, Water, or Other Mineral Bearing Zones are Expected
to be Encountered

Report ALL water shows and water-bearing sands to John Mayers of this office prior to setting
the next casiiig string or requesting plugging orders. Faxed copies of State of Utah form OGC-8-
X are acceptable.

2. Pressure Control Equipment

None

3. Casing Program and Auxiliary

O O
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COAs Page 2 of 2
Well No.: 12-29-9-19

The top 200 feet of the surface casing/conductor annulus must be topped out with neat cement.
If you are using a 'Multi-bowl' or 'Quickconnect' head you must ensure that there is adequate
clearance to run 1" tubing to perform the top out.

4. Mud Program and Circulating Medium

None

5. Coring, Logging and Testing Program

A cement bond log (CBL) will be required from the production casing shoe to the surface casing
shoe and shall be utilized to determine the bond quality for the production casing

Please submit to this office, in LAS format, an electronic copy of all logs run on this well. This
submission will replace the requirement for submittal of paper logs to the BLM.

6. Notifications of Operations

None

7. Other Information

If you fail to comply with this requirement in the manner and time allowed, you shall be liable
for a civil penalty of up to $10,000per violation for each day such violation continues, not to
exceed a maximum of 20 days. See Section 109(c)(3) of the Federal Oil and Gas Royalty
Management Act of 1982 and the implementing regulations at Title 43 CFR 3162.4-1(b)(5)(ii).

APD approval is valid for a period of one (1) year from the signature date. An extension period
may be granted, if requested, prior to the expiration of the original approval period.

In the event after-hours approvals are necessary, you must contact one of the following
individuals:

Ed Forsman (435) 828-7874
Petroleum Engineer

Kirk Fleetwood (435) 828-7875
Petroleum Engineer

BLM FAX Machine (435)
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DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: GASCO PRODUCTION COMPANY

Well Name: FEDERAL 12-29-9-19

Api No: 43-047-35614 Lease Type: FEDERAL

Section 29 Township 09S Range 19E County UINTAH

Drilling Contractor NABORS RIG # 924

SPUDDED:
Date 12/02/2004

Time 10:00 AM

How ROTARY

Drilling wi/I commence:

Reported by CRAIG OVERMILLER

Telephone# 1-435-828-7151

Date 12/03/2004 Signed
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DEC 13 2004 11: 13AM HP SERJET 832A EOOFUTAH

FOR 6
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING801 54 -39f D
ENTITYACTION FORM

Operator: Gasco Production Company . Operator Account Number: N
Address: 14 inverness Drive E., Suite H-236

c Englewood

state CO zip 80112 Phone Number: (303) 483-0044

Well 1

47-35614 Federal 12-29-9-19 SWNW 29 9S 19E Uintah

i

Comments: New Drill """ CONFllENTIAL
Well2

Comments:

Well 3

Comments:

ACT10NCODES:
A - Establish new entityfor newwell(single wellonly) Mari A. Johnson
B - Add new Well to existingentity(grouporunitwell) P,dnt)
C - Re-essign wellfromone existingentityto anotherexistingentity / /
D - Re.essign well fromone existingentitytoa new entity unatum
E - Other (Explainin'comments' section) Manager-Property Admin 12/13/2004

CE¡VED
C i 3 2004

GAS&
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GA800A
EnergyV

Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

April 12, 2005

Dear Ms. Daniels:

Gasco Production Company will soon be drilling the Federal 12-29-9-19, SWNW 29-9S-
19E, Uintah County, Utah. The API Number for this well is 43-047-35614.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

RECEIVED
APR15 2005

Div.OFOIL,GAS&MINING

GASCOEnergy, Inc.
14 Inverness Drive East, Suite H-236 Tel: (303) 483-0044 Email: invest@gascoenergy.com

Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com OTCBB:
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DEPARTMENTOF THE INTERIOR EOp 1
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FEDERAL #12-29-9-192. NamqofOpemtorGASCO PRODUCTION COMPANY 9. API WellNo.

3a Address 3b. PhoneNo. (include area code) 43-047-35614
141NVERNESS DR.E.,H236, ENGLEWOOD,CO 80112 303-483-0044 10. Fieldand Pool,or ExploratoryArea

4. LocationofWell (Footage,Sec., T, R, M.,orSurveyDescription) RIVERBEND

2122 FNL X 750 FWL, SWNW, 29-T9S-R19E, SLM i1, Countyor Parish, State

UINTAH, UTAH

12. CHECK APPROPRIATE BOX(ES)TO INDICATE NATURE OFNOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTlON

Acidize Deepen Production (Starl/Resume) WaterShutd)ff
Notice of Intent Alter Casing FractureTreat Reclamation Well Integrity

SubsequentReport Casing Repair New Construction Recomplete Other Increase Proposed

Change Plans PlugandAbandon Temporarily Abandon Depth,Revise Casing
FinalAbandonmentNotice Convert to lnjection PlugBack Water Disposal &Cement Program

13. DescribeProposedor CompletedOperation(clearlystateall pertinentdetails,includingestimatedstartingdateofany proposedworkand approximatedurationthereof
If theproposalis to deependirectionallyorrecomplete horizontally,givesubsurfacelocationsand measuredand trueverticaldepthsofall perlinentmarkersand zones.
Attach theBondunderwhichthework will be performedor providetheBondNo. on filewith BLM/BIA. Requiredsubsequentreportsshall be filedwithin30 days
followingcompletionof theinvolvedoperations, if theoperationresultsina multiplecompletionor recompletionin a new interval,a Form31604 shall be filedonce
testinghas beencompleted. FinalAbandonmentNoticesshall be filedonlyafterall requirements,includingreclamation,have beencompleted,and theoperatorhas
determinedthatthesite isreadyfor final inspection.)

Original Permitted Depth was 11,805'.

1. Revise Proposed Depth to 12,697'.

2.•Production casing program depth revised to 12,69T of 4 1/2", 13.5#lft, P-110 LT&C (New).

3. Production ensing cement program revised to 366 SX Hi-Lift @11.5 PPG, Yield=3.05 eu.ft., followed by 1669 SX 50-50 POZ @14.1 PPG,

Eh

alt

d spud date is April 20, 2005.

oommoa APRf 5 2005

14. lherebycerti thattheforegoingistrueandcorre t
DN 04 Ma MINING

Name (Printed/Typed)
Anthony W. Sharp Title Senior Engineer

Signau Date 04/15/2005

HIS SPACE ÚOR FEDERAL OR STATE OFFICE USE

Approvedþ_ Title Date eaeralApprovalOfThis
Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify thattheapplicant holds legalor equitable titletothoserights in the subject lease Ofg Division of
which would entitle the applicant to conduct operations thereon.

Titic 18 U.S.C.Section1001and Title43 U.S.C.Section1212, make it a crime for any person 1 to make to any departmentor agency of the United
Statesany false,fictitiousor fraudulent statements or representationsas to anymaller within itsjuris ti n

(Instructions onpage 2)



010 g GASCO ENERGY $
DAILY DRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: MOVE IN & RIG UP Date: 4/18/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC:

Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 sit #: conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Time Break Down: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

MOVE IN RIG FROM L.T.24-22 Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 12,825

cum.wtr: $ 18,314

Cum. Fuel

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

010 g GASCO ENERGY $
DAILY DRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: MOVE IN & RIG UP Date: 4/18/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC:

Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 sit #: conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Time Break Down: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

MOVE IN RIG FROM L.T.24-22 Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $ 12,825

cum.wtr: $ 18,314

Cum. Fuel

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



0 1
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: MOVE IN & RIG UP Date: 4/21/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC: $330,837
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Time Break Down: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 MOVE INAND RIG UP - ilG100% ON LOC. Misc.lLabor: $ -

Csg. Crew: $ -

SHOULD BE ABLE TO RAISE DERRICK TODAY Daily Total: $12,825
cum.wtr: $ 20,714
Cum. Fuel

NABORS HAS BEEN SHORT 5 HANDS THIS MOVE cum.Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

0 1
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: MOVE IN & RIG UP Date: 4/21/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC: $330,837
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Time Break Down: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 MOVE INAND RIG UP - ilG100% ON LOC. Misc.lLabor: $ -

Csg. Crew: $ -

SHOULD BE ABLE TO RAISE DERRICK TODAY Daily Total: $12,825
cum.wtr: $ 20,714
Cum. Fuel

NABORS HAS BEEN SHORT 5 HANDS THIS MOVE cum.Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIGGING UP DATE: 4/22/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC: $343,662
Contractor: NA lORS RIG 924 Mud Co: M-1DRLtà FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: # 2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 RIGGING UP - SHOULD BE ABLE FO PRESS. TEST Misc.ILabor: $ -

TONIGHT AND START PICKING UP DRILL STRING cag.crew: $ -

Daily Total: $12,825
NABORS IS SHORT HANDED SO THINGS ARE cum.wtr: $20,714
GOING SLOW Cum. Fuel

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIGGING UP DATE: 4/22/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $12,825 CWC: $343,662
Contractor: NA lORS RIG 924 Mud Co: M-1DRLtà FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: # 2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 RIGGING UP - SHOULD BE ABLE FO PRESS. TEST Misc.ILabor: $ -

TONIGHT AND START PICKING UP DRILL STRING cag.crew: $ -

Daily Total: $12,825
NABORS IS SHORT HANDED SO THINGS ARE cum.wtr: $20,714
GOING SLOW Cum. Fuel

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



013
TG¶ //fd g

GASCO ENERGY $
. * DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIG UP DATE: 4/23/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $32,072 CWC: $375,734
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ 17,112

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tima Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 RIGGING UP STILL SHO RT5 HANDS - WILL HAVE Misc.lLabor: $ -

TESTERS HERE TODAY @1:00 PM TO TEST BOP cag.crew: $ 2,135
Daily Total: $ 32,072

Cum. Wtr: $ 20,714
Cum.Fuel $17,112
Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

013
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GASCO ENERGY $
.

* DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIG UP DATE: 4/23/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $32,072 CWC: $375,734
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ 17,112

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tima Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 18:00 12:00 RIGGING UP STILL SHO RT5 HANDS - WILL HAVE Misc.lLabor: $ -

TESTERS HERE TODAY @1:00 PM TO TEST BOP cag.crew: $ 2,135
Daily Total: $ 32,072

Cum. Wtr: $ 20,714
Cum.Fuel $17,112
Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



0 14 g GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT - i : I a . . a a

Well: Fed. 12-29-9-19 OPR: PREPAIR TO PICK UP BHA DATE: 4/24/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $15,178 CWC: $390,912
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.6gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 FINISH RIGGING UP & FRESSURI TEST BOP, Misc.ILabor: $ 2,353
CHOKE &ALL VALVES TO 5000 PSI ANNULAR csg.crew: $ -

TO 2500 PSI (HAD TO CHANGE RUBBER IN Daily Total: $15,178
THE ANNULAR)ALLOK - STRAP & CAL. BHA& cum.wtr: $20,714
D.P. AT REPORT TIME Cum.Fuel $17,112

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: SET @ 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

0 14 g GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT - i : I a . . a a

Well: Fed. 12-29-9-19 OPR: PREPAIR TO PICK UP BHA DATE: 4/24/2005 Days:

Depth: 3521' Prog: D Hrs: AV ROP: Formation:

DMC: TMC: TDC: $15,178 CWC: $390,912
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.6gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 11,000
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 FINISH RIGGING UP & FRESSURI TEST BOP, Misc.ILabor: $ 2,353
CHOKE &ALL VALVES TO 5000 PSI ANNULAR csg.crew: $ -

TO 2500 PSI (HAD TO CHANGE RUBBER IN Daily Total: $15,178
THE ANNULAR)ALLOK - STRAP & CAL. BHA& cum.wtr: $20,714
D.P. AT REPORT TIME Cum.Fuel $17,112

Cum. Bits:

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: SET @ 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



015
GASCO ENERGY

DAILYDRILLING AND COMPLETION REPORT

WeII: Fed. 12-29-9-19 OPR: DRLG. OUT FLOAT & SHOE DATE: 4/25/2005 Days: 1
Depth: 3521' Prog: D Hrs: AV ROP: Formation: UINTAH
DMC: $2,485 TMC: $2,485 TDC: $24,489 CWC: $415,401
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: W #1 4.5gpm 6.5X11 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 85 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T # 2 4.1gpm 6.5X10 Type: L-77 Int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: R GPM : 382 SIN: E 9223 Float Equp: $ - Trucking: $ -

Cake: Press: 700 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: AV DC: In: 3521 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 2,485
6:00 11:00 5:00 RIG UP AIR SPINNERS i: HOOK LP ROT CHAIN Misc.ILabor: $ 4,379
11:00 13:00 2:00 RIG UP LAYDOWN MACH. TO PICK UP D.P. cag.crew: $ -

13:00 22:30 9:30 PICK UP BHA & D.P. TO 3420' Daily Total: $24,489
22:30 1:00 2:30 RIG REPAIR CHANGE "O"RING IN STANDPIPE cum.wtr: $20,714
1:00 6:00 5:00 DRILLCMT. FLOAT & SHOE T/3521' Cum.Fuel $17,112

Cum. Bits:

BHA

BIT 7 7/8" 1.00

JUNK SUB 7" 3.15

BITSUB 6 1/4" 3.01

21 - D.C. 6 1/4" 644.56

TOTAL BHA = 651.72

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: SET @ 3521' Rg TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

015
GASCO ENERGY

DAILYDRILLING AND COMPLETION REPORT

WeII: Fed. 12-29-9-19 OPR: DRLG. OUT FLOAT & SHOE DATE: 4/25/2005 Days: 1
Depth: 3521' Prog: D Hrs: AV ROP: Formation: UINTAH
DMC: $2,485 TMC: $2,485 TDC: $24,489 CWC: $415,401
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: W #1 4.5gpm 6.5X11 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 85 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: T # 2 4.1gpm 6.5X10 Type: L-77 Int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: R GPM : 382 SIN: E 9223 Float Equp: $ - Trucking: $ -

Cake: Press: 700 Jets: 3 X 18 Well Head: $ - Water: $ -

Solids: AV DC: In: 3521 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 2,485
6:00 11:00 5:00 RIG UP AIR SPINNERS i: HOOK LP ROT CHAIN Misc.ILabor: $ 4,379
11:00 13:00 2:00 RIG UP LAYDOWN MACH. TO PICK UP D.P. cag.crew: $ -

13:00 22:30 9:30 PICK UP BHA & D.P. TO 3420' Daily Total: $24,489
22:30 1:00 2:30 RIG REPAIR CHANGE "O"RING IN STANDPIPE cum.wtr: $20,714
1:00 6:00 5:00 DRILLCMT. FLOAT & SHOE T/3521' Cum.Fuel $17,112

Cum. Bits:

BHA

BIT 7 7/8" 1.00

JUNK SUB 7" 3.15

BITSUB 6 1/4" 3.01

21 - D.C. 6 1/4" 644.56

TOTAL BHA = 651.72

Survey

Survey

P/U 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: SET @ 3521' Rg TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



616 GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/26/2005 Days: 2

Depth: 3783' Prog: 262 D Hrs: 13 1/2 AV ROP: 19.4 Formation: UINTAH
DMC: $2,291 TMC: $4,776 TDC: $20,806 CWC: $436,207
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: W #1 4.6gpm 6.5X11 sit #: 1 2 Conductor: $ .

- Loc,Cost: $ -

vis: A SPM: 88 Size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 4.1gpm 6.5X10 Type: L-77 JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 396 SIN: E 9223 ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 950 Jets: 3 X 18 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: In: 3521 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: 3613 Packers: $ - Mud Logger: $ 800
PH : JetVel: FTG: 92 170 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 7 6 1/2 separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 13.0 26.2 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 20 - 35 52 + 87 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: Btm.Up: RPM: 55 5 - 15 Prime Mover: $ - Corrosion: $ 90

Tima Break Do-vn: TIBIG: 2-E-I Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 13 1/2 Daily Total: $ - Drilling Mud: $ 2,291

6:00 7:00 1:00 DRLG. F/3521' T/3550' 29' 29 fph Misc.ILabor: $ -

7:00 7:30 0:30 RIG SERVICE csg. crew: $ -

7:30 13:30 6:00 DRLG. F/3550' T/3613' 63' 10.5 fph Daily Total: $20,806
13:30 16:00 2:30 TRIP OUT FOR PDC BIT & MOTOR cum.wtr: $20,714
16:00 19:00 3:00 CHANGE BHA cum.Fuel $17,112
19:00 23:30 4:30 TRIP IN HOLE &WASH 30' TO BTM. cum.Bits:

23:30 6:00 6:30 DRLG. F/3613' T/3783' 170' 26.2 fph BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 120 LITH: 80% SHALE -20% SANDSTONE BKG GAS 0

SIO 120 FLARE: CONN GAS O

ROT. 120 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS 0

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK GAS

616 GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/26/2005 Days: 2

Depth: 3783' Prog: 262 D Hrs: 13 1/2 AV ROP: 19.4 Formation: UINTAH
DMC: $2,291 TMC: $4,776 TDC: $20,806 CWC: $436,207
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: W #1 4.6gpm 6.5X11 sit #: 1 2 Conductor: $ .

- Loc,Cost: $ -

vis: A SPM: 88 Size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T #2 4.1gpm 6.5X10 Type: L-77 JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 396 SIN: E 9223 ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 950 Jets: 3 X 18 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: In: 3521 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: 3613 Packers: $ - Mud Logger: $ 800
PH : JetVel: FTG: 92 170 Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: 7 6 1/2 separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 13.0 26.2 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 20 - 35 52 + 87 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: Btm.Up: RPM: 55 5 - 15 Prime Mover: $ - Corrosion: $ 90

Tima Break Do-vn: TIBIG: 2-E-I Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 13 1/2 Daily Total: $ - Drilling Mud: $ 2,291

6:00 7:00 1:00 DRLG. F/3521' T/3550' 29' 29 fph Misc.ILabor: $ -

7:00 7:30 0:30 RIG SERVICE csg. crew: $ -

7:30 13:30 6:00 DRLG. F/3550' T/3613' 63' 10.5 fph Daily Total: $20,806
13:30 16:00 2:30 TRIP OUT FOR PDC BIT & MOTOR cum.wtr: $20,714
16:00 19:00 3:00 CHANGE BHA cum.Fuel $17,112
19:00 23:30 4:30 TRIP IN HOLE &WASH 30' TO BTM. cum.Bits:

23:30 6:00 6:30 DRLG. F/3613' T/3783' 170' 26.2 fph BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 120 LITH: 80% SHALE -20% SANDSTONE BKG GAS 0

SIO 120 FLARE: CONN GAS O

ROT. 120 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS 0

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK GAS



1
og g /fr say GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/27/2005 Days 3

Depth: 4510' Prog: 727 D Hrs: 23 AV ROP: 31.6 Formation: GREEN RIVER
DMC: $479 TMC: $5,255 TDC: $141,381CWC: $577,588
Contractor: NA :ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: W #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 8Û Size: 7 7/8" surf.csg: $ - Rig Move: $ 115,662

PVIYP: T # 2 4.1gpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM: 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 2,400

Solids: AV Dc: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : JetVel: 85 FTG: 897 Tanks: $ - Logging: $ -

PflMf: ECD: 8.7 Hrs: 29 1/2 separator: $ - cement: $ -

Chlor: SPR#1: 300 g 50 FPH: 30.4 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.up: 17 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90
Tim i Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 36 1/2 Daily Total: $ - Drilling Mud: $ 479

6:00 10:30 4:30 DRLG. F/3783' T/3912' 129' 28.7 fph Misc.ILabor: $ 4,325
10:30 11:00 0:30 RIG SERVICE csg. crew: $

,

-

11:00 16:00 5:00 DRLG. F/3912' T/4035' 123' 24.6 fph Daily Total: $ 141,381

16:00 16:30 0:30 SURVEY @3985' 1 Deg. cum.wtr: $ 23,114

16:30 6:00 13:30 DRLG. F/4035' T/4510' 475' 35.2 fph Cum. Fuel $ 17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 1 3985'

Survey

PIU 135 LITH: 80% SHALE - 20% SANDSTONE BKG GAS 35

S/O 135 FLARE: CONN GAS 125

ROT. 135 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK

1
og g /fr say GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/27/2005 Days 3

Depth: 4510' Prog: 727 D Hrs: 23 AV ROP: 31.6 Formation: GREEN RIVER
DMC: $479 TMC: $5,255 TDC: $141,381CWC: $577,588
Contractor: NA :ORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: W #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 8Û Size: 7 7/8" surf.csg: $ - Rig Move: $ 115,662

PVIYP: T # 2 4.1gpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM: 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 2,400

Solids: AV Dc: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : JetVel: 85 FTG: 897 Tanks: $ - Logging: $ -

PflMf: ECD: 8.7 Hrs: 29 1/2 separator: $ - cement: $ -

Chlor: SPR#1: 300 g 50 FPH: 30.4 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.up: 17 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90
Tim i Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 36 1/2 Daily Total: $ - Drilling Mud: $ 479

6:00 10:30 4:30 DRLG. F/3783' T/3912' 129' 28.7 fph Misc.ILabor: $ 4,325
10:30 11:00 0:30 RIG SERVICE csg. crew: $

,

-

11:00 16:00 5:00 DRLG. F/3912' T/4035' 123' 24.6 fph Daily Total: $ 141,381

16:00 16:30 0:30 SURVEY @3985' 1 Deg. cum.wtr: $ 23,114

16:30 6:00 13:30 DRLG. F/4035' T/4510' 475' 35.2 fph Cum. Fuel $ 17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 1 3985'

Survey

PIU 135 LITH: 80% SHALE - 20% SANDSTONE BKG GAS 35

S/O 135 FLARE: CONN GAS 125

ROT. 135 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY PEAK



018
- GASCO ENERGY Ñ

DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/28/2005 Days: 4

Depth: 5260' Prog: 750 D Hrs: 22 AV ROP: 34.1 Formation: GREEN RIVER
DMC: TMC: $5,255 TDC: $19,209 CWC: $596,797
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: W #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 88 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T # 2 4.igpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ 694

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : JetVel: 85 FTG: 1647 Tanks: $ - Logging: $ -

PflMf: ECD: 8.7 Hrs: 51 1/2 separator: $ - cement: $ -

Chlor: SPR #1 : 300 @ 50 FPH: 32.0 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.Up: RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 58 1/2 Daily Total: $ - Drilling Mud: $ -

6:00 7:00 1:00 DRLG. F/4510' T/4567' 57' 57.0 fph Misc.ILabor: $ -

7:00 7:30 0:30 SURVEY @4517' 2 Deg. csg. crew: $ -

7:30 16:00 8:30 DRLG. F/4567' T/4912' 345' 40.6 fph Daily Total: $19,209
16:00 16:30 0:30 RIG SERVICE cum.wtr: $23,114
16:30 21:00 4:30 DRLG. F/4912' T/5068' 156' 34.7 fph Cum. Fuel $17,112
21:00 21:30 0:30 SURVEY @4976' 3 3/4 Deg. Cum. Bits:

21:30 1:00 3:30 DRLG. F/5068' T/5162' 94' 26.9 fph BHA

1:00 1:30 0:30 RIG REPAIR ( WORK ON # 1 PUMP ) PDC BIT 7 7/8" 1.00

1:30 6:00 4:30 DRLG. F/5162' T/5260' 98' 21.7 fph M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 4517'

Survey 3 3/4 4976'

P/U 150 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 180

SIO 145 FLARE: CONN GAS 240

ROT. 145 LAST CSG.RAN: 8 5/8" _SET@ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS

018
- GASCO ENERGY Ñ

DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/28/2005 Days: 4

Depth: 5260' Prog: 750 D Hrs: 22 AV ROP: 34.1 Formation: GREEN RIVER
DMC: TMC: $5,255 TDC: $19,209 CWC: $596,797
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: W #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: A SPM: 88 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: T # 2 4.igpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: E SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: R GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ 694

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: AV DC: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : JetVel: 85 FTG: 1647 Tanks: $ - Logging: $ -

PflMf: ECD: 8.7 Hrs: 51 1/2 separator: $ - cement: $ -

Chlor: SPR #1 : 300 @ 50 FPH: 32.0 Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: Btm.Up: RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 58 1/2 Daily Total: $ - Drilling Mud: $ -

6:00 7:00 1:00 DRLG. F/4510' T/4567' 57' 57.0 fph Misc.ILabor: $ -

7:00 7:30 0:30 SURVEY @4517' 2 Deg. csg. crew: $ -

7:30 16:00 8:30 DRLG. F/4567' T/4912' 345' 40.6 fph Daily Total: $19,209
16:00 16:30 0:30 RIG SERVICE cum.wtr: $23,114
16:30 21:00 4:30 DRLG. F/4912' T/5068' 156' 34.7 fph Cum. Fuel $17,112
21:00 21:30 0:30 SURVEY @4976' 3 3/4 Deg. Cum. Bits:

21:30 1:00 3:30 DRLG. F/5068' T/5162' 94' 26.9 fph BHA

1:00 1:30 0:30 RIG REPAIR ( WORK ON # 1 PUMP ) PDC BIT 7 7/8" 1.00

1:30 6:00 4:30 DRLG. F/5162' T/5260' 98' 21.7 fph M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 4517'

Survey 3 3/4 4976'

P/U 150 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 180

SIO 145 FLARE: CONN GAS 240

ROT. 145 LAST CSG.RAN: 8 5/8" _SET@ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS



019
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/29/2005 Days: 5

Depth: 6200' Prog: 940 D Hrs: 23 AV ROP: 40.8 Formation: WASATCH
DMC: $9,387 TMC: $14,642 TDC: $27,902 CWC: $624,699
Contractor: NA lORS RIG 924 Mud Co: M-I DRLS FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 # 2 4.1gpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 2587 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 74 1/2 separator: $ - cement: $ -

Chlor: 18000 sPR #1: 300 @50 FPH: 34.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 23 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Time Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 81 1/2 Daily Total: $ - Drilling Mud: $ 9,387

6:00 17:00 11:00 DRLG. Fl5260' T/5664' 404' 36.7 fph Misc. I Labor: $ -

17:00 17:30 0:30 RIG SEVICE csg.crew: $ -

17:30 18:00 0:30 SURVEY @5614' 3 Deg. Daily Total: $ 27,902

18:00 6:00 12:00 DRLG. F/5664' T/6200' 536' 44.7 fph cum.wtr: $23,114
Cum.Fuel $17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 3 5614'

Survey

P/U 165 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 180

S/O 155 FLARE: CONN GAS 250

ROT. 160 LAST CSG.RAN: 8 5/8" SET 3521' RKB TRIP GAS

FUEL Used: 98_8 On Hand: 8356 Co.Man S.L.SEELY D.T. GAS

019
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/29/2005 Days: 5

Depth: 6200' Prog: 940 D Hrs: 23 AV ROP: 40.8 Formation: WASATCH
DMC: $9,387 TMC: $14,642 TDC: $27,902 CWC: $624,699
Contractor: NA lORS RIG 924 Mud Co: M-I DRLS FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 1/1 # 2 4.1gpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 2587 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 74 1/2 separator: $ - cement: $ -

Chlor: 18000 sPR #1: 300 @50 FPH: 34.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 23 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Time Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 81 1/2 Daily Total: $ - Drilling Mud: $ 9,387

6:00 17:00 11:00 DRLG. Fl5260' T/5664' 404' 36.7 fph Misc. I Labor: $ -

17:00 17:30 0:30 RIG SEVICE csg.crew: $ -

17:30 18:00 0:30 SURVEY @5614' 3 Deg. Daily Total: $ 27,902

18:00 6:00 12:00 DRLG. F/5664' T/6200' 536' 44.7 fph cum.wtr: $23,114
Cum.Fuel $17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 3 5614'

Survey

P/U 165 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 180

S/O 155 FLARE: CONN GAS 250

ROT. 160 LAST CSG.RAN: 8 5/8" SET 3521' RKB TRIP GAS

FUEL Used: 98_8 On Hand: 8356 Co.Man S.L.SEELY D.T. GAS



oa
gy GASCO ENERGY $

DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/30/2005 Days: 6

Depth: 7368' Prog: 1168 D Hrs: 22 AV ROP: 53.1 Formation: WASATCH
DMC: $867 TMC: $15,519 TDC: $19,382 CWC: $644,081
Contractor: NA lORS RIG 924 Mud Co: M-I DRLB FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 4.igpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 3755 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 96 1/2 separator: $ - cement: $ -

Chlor: 18000 SPR#1: 300 g 50 FPH: 38.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5.1 stm.up: 27 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 103 1/2 Daily Total: $ - Drilling Mud: $ 867

6:00 6:30 0:30 SURVEY @6150' 21/2 Deg. Misc. I Labor: $ -

6:30 7:00 0:30 RIG SERVICE cag.crew: $ -

7:00 0:00 17:00 DRLG. F/6200' T/7050' 850' 50.0 fph Daily Total: $19,382
0:00 1:00 1:00 SURVEY @7000' 3 Deg. cum.wtr: $23,114
1:00 6:00 5:00 DRLG. F/7050' T/7368' 318' 63.6 fph Cum. Fuel $ 17,112

Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/2 6150'

Survey 3 7000'

P/U 170 LITH: 50% SHALE - 50% SANDSTONE BKG GAS 400

SIO 160 FLARE: CONN GAS 500

ROT. 165 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: _998 On Hand: 7358 Co.Man S.L.SEELY PEAK

oa
gy GASCO ENERGY $

DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/30/2005 Days: 6

Depth: 7368' Prog: 1168 D Hrs: 22 AV ROP: 53.1 Formation: WASATCH
DMC: $867 TMC: $15,519 TDC: $19,382 CWC: $644,081
Contractor: NA lORS RIG 924 Mud Co: M-I DRLB FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 4.5gpm 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 4.igpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV Dc: 306 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 3755 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 96 1/2 separator: $ - cement: $ -

Chlor: 18000 SPR#1: 300 g 50 FPH: 38.9 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5.1 stm.up: 27 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 103 1/2 Daily Total: $ - Drilling Mud: $ 867

6:00 6:30 0:30 SURVEY @6150' 21/2 Deg. Misc. I Labor: $ -

6:30 7:00 0:30 RIG SERVICE cag.crew: $ -

7:00 0:00 17:00 DRLG. F/6200' T/7050' 850' 50.0 fph Daily Total: $19,382
0:00 1:00 1:00 SURVEY @7000' 3 Deg. cum.wtr: $23,114
1:00 6:00 5:00 DRLG. F/7050' T/7368' 318' 63.6 fph Cum. Fuel $ 17,112

Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/2 6150'

Survey 3 7000'

P/U 170 LITH: 50% SHALE - 50% SANDSTONE BKG GAS 400

SIO 160 FLARE: CONN GAS 500

ROT. 165 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: _998 On Hand: 7358 Co.Man S.L.SEELY PEAK



621 g GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: Ål01/2005Days: 7

Depth: 8354' Prog: 986 D Hrs: 22 1/2 AV ROP: 42.0 Formation: WASATCH
DMC: $1,988 TMC: $17,507 TDC: $20,503 CWC: $664,584
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 4.soum 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 # 2 4.igpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: 306 In: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 85 FTG: 4741 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 119 separator: $ - cement: $ -

Chlor: 18000 SPR #1 : 350 g 50 FPH: 39.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 Btm.Up: RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Doavn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 126 Daily Total: $ - Drilling Mud: $ 1,988

6:00 18:00 12:00 DRLG. F/7368' T/8000' 632' 52.7 fph Misc.I Labor: $ -

18:00 18:30 0:30 RIG SERVICE cag.crew: $ -

18:30 19:30 1:00 SURVEY @7959' 2 1/2 Deg. Daily Total: $ 20,503

19:30 6:00 10:30 DRLG. F/8000' T/8354' 354' 33.7 fph cum.wtr: $23,114
Cum. Fuel $ 17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/2 7950'

Survey

P/U 190 LITH: 50% SHALE - 50% SANDSTONE BKG GAS 70

SIO 180 FLARE: CONN GAS 220

ROT. 185 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: 91 On Hand: 6361 Co.Man S.L.SEELY PEAK

621 g GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: Ål01/2005Days: 7

Depth: 8354' Prog: 986 D Hrs: 22 1/2 AV ROP: 42.0 Formation: WASATCH
DMC: $1,988 TMC: $17,507 TDC: $20,503 CWC: $664,584
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 4.soum 6.5X11 sit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 # 2 4.igpm 6.5X10 Type: JT 9874 Int. csg: $ - Day Rate: $ 12,500
Gel: 1/1 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : 396 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 1 AV DC: 306 In: 3613 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 85 FTG: 4741 Tanks: $ - Logging: $ -

PflMf: .5/5.3 ECD: 8.7 Hrs: 119 separator: $ - cement: $ -

Chlor: 18000 SPR #1 : 350 g 50 FPH: 39.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 Btm.Up: RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Doavn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 126 Daily Total: $ - Drilling Mud: $ 1,988

6:00 18:00 12:00 DRLG. F/7368' T/8000' 632' 52.7 fph Misc.I Labor: $ -

18:00 18:30 0:30 RIG SERVICE cag.crew: $ -

18:30 19:30 1:00 SURVEY @7959' 2 1/2 Deg. Daily Total: $ 20,503

19:30 6:00 10:30 DRLG. F/8000' T/8354' 354' 33.7 fph cum.wtr: $23,114
Cum. Fuel $ 17,112
Cum. Bits:

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/2 7950'

Survey

P/U 190 LITH: 50% SHALE - 50% SANDSTONE BKG GAS 70

SIO 180 FLARE: CONN GAS 220

ROT. 185 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: 91 On Hand: 6361 Co.Man S.L.SEELY PEAK



GASCO ENERGY $ -.iTOU ff/fÆSWf DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP OUT F/BIT DATE: 4/02/2005Days: 8

Depth: 8650' Prog: 296 D Hrs: 18 1/2 AV ROP: 16.0 Formation: WASATCH
DMC: $9,222 TMC: $26,730 TDC: $37,837 CWC: $702,421
Contractor: NA IORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 8.7 #1 4.soom 6.5X11 sit #: 2 conductor: $ - Loc,Cost: $ -

vis: 35 SPM: 92 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 6/4 # 2 4.igpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: 4/6 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 30 GPM : 414 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 2 AV DC: 347 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 211 out: 8650 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 97 FTG: 5037 Tanks: $ - Logging: $ -

PflMf: .5/4.6 ECD: 9 Hrs: 137 1/2 separator: $ - cement: $ -

Chlor: 18000 SPR #1 : 350 g 50 FPH: 36.6 Heater: $ - Bits: $ 10,100
ca : 140 sPR #2: wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.1 stm.up: 36 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 144 1/2 Daily Total: $ - Drilling Mud: $ 9,222

6:00 17:30 11:30 DRLG. F/8354' T/8553' 199' 17.3 fph Misc. I Labor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 1:00 7:00 DRLG. F/8553' T/8650' 97' 13.8 fph Daily Total: $ 37,837

1:00 2:00 1:00 DROP SURVEY AND PUMP PILL cum.wtr: $23,114
2:00 6:00 4:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuel $17,112

cum.sits: $10,100
BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 190 LITH: 40% SHALE - 60% SANDSTONE BKG GAS 80

SIO 180 FLARE: CONN GAS 190

ROT. 185 LAST CSG.RAN: 8_59" SET @ 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS

GASCO ENERGY $ -.iTOU ff/fÆSWf DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP OUT F/BIT DATE: 4/02/2005Days: 8

Depth: 8650' Prog: 296 D Hrs: 18 1/2 AV ROP: 16.0 Formation: WASATCH
DMC: $9,222 TMC: $26,730 TDC: $37,837 CWC: $702,421
Contractor: NA IORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 8.7 #1 4.soom 6.5X11 sit #: 2 conductor: $ - Loc,Cost: $ -

vis: 35 SPM: 92 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 6/4 # 2 4.igpm 6.5X10 Type: JT 9874 int. csg: $ - Day Rate: $ 12,500
Gel: 4/6 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 30 GPM : 414 SIN: ER 20390 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 2 AV DC: 347 in: 3613 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 211 out: 8650 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 97 FTG: 5037 Tanks: $ - Logging: $ -

PflMf: .5/4.6 ECD: 9 Hrs: 137 1/2 separator: $ - cement: $ -

Chlor: 18000 SPR #1 : 350 g 50 FPH: 36.6 Heater: $ - Bits: $ 10,100
ca : 140 sPR #2: wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.1 stm.up: 36 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 144 1/2 Daily Total: $ - Drilling Mud: $ 9,222

6:00 17:30 11:30 DRLG. F/8354' T/8553' 199' 17.3 fph Misc. I Labor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 1:00 7:00 DRLG. F/8553' T/8650' 97' 13.8 fph Daily Total: $ 37,837

1:00 2:00 1:00 DROP SURVEY AND PUMP PILL cum.wtr: $23,114
2:00 6:00 4:00 TRIP OUT FOR BIT ( NO TIGHT HOLE ) Cum. Fuel $17,112

cum.sits: $10,100
BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 190 LITH: 40% SHALE - 60% SANDSTONE BKG GAS 80

SIO 180 FLARE: CONN GAS 190

ROT. 185 LAST CSG.RAN: 8_59" SET @ 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS



GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: †/03/2005Days: 9

Depth: 8680' Prog: 30 D Hrs: 1 1/2 AV ROP: 20.0 Formation: WASATCH
DMC: $4,695 TMC: $31,426 TDC: $23,210 CWC: $725,631
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1 4.soum 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 30 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 3/2 #2 4.supm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 2/2 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 40 GPM : 396 S/N: 7016219 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 2 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 30 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 1 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : 300 g 50 FPH: 20.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 stm.up: 41 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 146 Daily Total: $ - Drilling Mud: $ 4,695

6:00 8:00 2:00 TRIP OUT FOR BIT Misc.ILabor: $ -

8:00 10:00 2:00 CHANGE BIT & MOTOR csg. crew: $ -

10:00 14:00 4:00 TRIP IN TO CSG. SHOE @3521' & BREAK CIRC. Daily Total: $23,210
14:00 18:00 4:00 SLIP AND CUT DRLG. LINE cum.wtr: $23,114
18:00 0:00 6:00 RIG REPAIR - PUT BELTS ON # 1 PUMP Cum. Fuel $ 17,112
0:00 4:00 4:00 TRIP IN HOLE TO 8605' &BREAK CIRC. Cum. Bits:

4:00 4:30 0:30 WASH 45' TO BTM. - NO FILL BHA

4:30 6:00 1:30 DRLG. F/8650' T/8680' 30' 20 fph PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/4 8600'

Survey

P/U 210 LITH: 40% SHALE - 60% SANDSTONE BKG GAS 80

S/O 190 FLARE: CONN GAS 190

ROT. 200 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: †/03/2005Days: 9

Depth: 8680' Prog: 30 D Hrs: 1 1/2 AV ROP: 20.0 Formation: WASATCH
DMC: $4,695 TMC: $31,426 TDC: $23,210 CWC: $725,631
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1 4.soum 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 30 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 3/2 #2 4.supm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 2/2 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 40 GPM : 396 S/N: 7016219 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 2 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 30 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 1 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : 300 g 50 FPH: 20.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 stm.up: 41 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 146 Daily Total: $ - Drilling Mud: $ 4,695

6:00 8:00 2:00 TRIP OUT FOR BIT Misc.ILabor: $ -

8:00 10:00 2:00 CHANGE BIT & MOTOR csg. crew: $ -

10:00 14:00 4:00 TRIP IN TO CSG. SHOE @3521' & BREAK CIRC. Daily Total: $23,210
14:00 18:00 4:00 SLIP AND CUT DRLG. LINE cum.wtr: $23,114
18:00 0:00 6:00 RIG REPAIR - PUT BELTS ON # 1 PUMP Cum. Fuel $ 17,112
0:00 4:00 4:00 TRIP IN HOLE TO 8605' &BREAK CIRC. Cum. Bits:

4:00 4:30 0:30 WASH 45' TO BTM. - NO FILL BHA

4:30 6:00 1:30 DRLG. F/8650' T/8680' 30' 20 fph PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey 2 1/4 8600'

Survey

P/U 210 LITH: 40% SHALE - 60% SANDSTONE BKG GAS 80

S/O 190 FLARE: CONN GAS 190

ROT. 200 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



02 4 $ GASCO ENERGY $
2 S-¿¶ DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/04/2005 Days: 10

Depth: 9233' Prog: 553 D Hrs: 23 1/2 AV ROP: 23.5 Formation: Mesaverde
DMC: $2,735 TMC: $34,162 TDC: $43,681 CWC: $769,312
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.8 #1 4.5gpm 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 3/2 # 2 4.igpm 6.5X10 Type: HC 506 Z Int. csg: $ - Day Rate: $ 12,500
Gel: 2/2 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 40 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 5,880
Solids: 2 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ 16,551
Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 583 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 25 separator: $ - cement: $ -

Chlor: 13000 sPR #1: 300 g 50 FPH: 23.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 37 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 169 1/2 Daily Total: $ - Drilling Mud: $ 2,735

6:00 17:30 11:30 DRLG. F/8680' T/8962' 282' 24.5 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg. crew: $ -

18:00 6:00 12:00 DRLG. F/8962' T/9233' 271' 22.6 fph Daily Total: $43,681

cum.wtr: $28,994
Cum. Fuei $33,663
cum.sits: $10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 215 LITH: 30% SHALE -70% SANDSTONE BKG GAS 180

SIO 205 FLARE: CONN GAS 190

ROT. 210 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS 250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS

02 4 $ GASCO ENERGY $
2 S-¿¶ DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 4/04/2005 Days: 10

Depth: 9233' Prog: 553 D Hrs: 23 1/2 AV ROP: 23.5 Formation: Mesaverde
DMC: $2,735 TMC: $34,162 TDC: $43,681 CWC: $769,312
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.8 #1 4.5gpm 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 37 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 3/2 # 2 4.igpm 6.5X10 Type: HC 506 Z Int. csg: $ - Day Rate: $ 12,500
Gel: 2/2 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 40 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 5,880
Solids: 2 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ 16,551
Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 583 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 25 separator: $ - cement: $ -

Chlor: 13000 sPR #1: 300 g 50 FPH: 23.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 37 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 169 1/2 Daily Total: $ - Drilling Mud: $ 2,735

6:00 17:30 11:30 DRLG. F/8680' T/8962' 282' 24.5 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg. crew: $ -

18:00 6:00 12:00 DRLG. F/8962' T/9233' 271' 22.6 fph Daily Total: $43,681

cum.wtr: $28,994
Cum. Fuei $33,663
cum.sits: $10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 215 LITH: 30% SHALE -70% SANDSTONE BKG GAS 180

SIO 205 FLARE: CONN GAS 190

ROT. 210 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS 250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS



GASCO ENERGY
E //fF S-47 DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: /[/05/2005 Days: 11

Depth: 9610' Prog: 377 D Hrs: 23 1/2 AV ROP: 16.1 Formation: Mesaverde
DMC: $9,059 TMC: $43,222 TDC: $28,268 CWC: $797,580
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9 #1 4.5gpm 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PvlYP: 11/16 #24.1apm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 11/14 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 28 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ 694

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 960 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 48 1/2 separator: $ - cement: $ -

Chlor: 17000 sPR#1: 300 g 50 FPH: 19.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 stm.up: 42 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90
Time Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 193 Daily Total: $ - Drilling Mud: $ 9,059

6:00 13:00 7:00 DRLG. F/9233' T/9337' 104' 14.8 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE cag.crew: $ -

13:30 6:00 16:30 DRLG. F/9337' T/9610' 273' 16.5 fph Daily Total: $ 28,268

cum.wtr: $ 28,994
Cum. Fuel $ 33,663
Cum. Bits: $ 10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 215 LITH: 30% SHALE -70% SANDSTONE BKG GAS 110

SIO 205 FLARE: CONN GAS 225

ROT. 210 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: _896 On Hand: 11059 Co.Man S.L.SEELY D.T. GAS

GASCO ENERGY
E //fF S-47 DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: /[/05/2005 Days: 11

Depth: 9610' Prog: 377 D Hrs: 23 1/2 AV ROP: 16.1 Formation: Mesaverde
DMC: $9,059 TMC: $43,222 TDC: $28,268 CWC: $797,580
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9 #1 4.5gpm 6.5X11 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PvlYP: 11/16 #24.1apm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 11/14 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 28 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ 694

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 960 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 48 1/2 separator: $ - cement: $ -

Chlor: 17000 sPR#1: 300 g 50 FPH: 19.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 5 stm.up: 42 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90
Time Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 193 Daily Total: $ - Drilling Mud: $ 9,059

6:00 13:00 7:00 DRLG. F/9233' T/9337' 104' 14.8 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE cag.crew: $ -

13:30 6:00 16:30 DRLG. F/9337' T/9610' 273' 16.5 fph Daily Total: $ 28,268

cum.wtr: $ 28,994
Cum. Fuel $ 33,663
Cum. Bits: $ 10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 215 LITH: 30% SHALE -70% SANDSTONE BKG GAS 110

SIO 205 FLARE: CONN GAS 225

ROT. 210 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: _896 On Hand: 11059 Co.Man S.L.SEELY D.T. GAS



dB /fE S-9 GASCO ENERGY $A '/ DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: A/06/2005 Days: 12

Depth: 9960' Prog: 350 D Hrs: 23 1/2 AV ROP: 14.9 Formation: Mesaverde
DMC: $3,578 TMC: $46,801 TDC: $22,636 CWC: $820,216
Contractor: NA :ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 4.supm 6.5X11 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 9/12 # 2 4.igpm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 8/13 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 22 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ 543

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV Dc: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 1310 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 72 separator: $ - cement: $ -

Chlor: 13000 sPR#1: 400 @50 FPH: 18.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 45 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 216 1/2 Daily Total: $ - Drilling Mud: $ 3,578

6:00 12:00 6:00 DRLG. F/9610' T/9715' 105' 17.5 fph Misc.lLabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 6:00 17:30 DRLG. F/9715' T/9960' 245' 14.0 fph Daily Total: $22,636
cum.wtr: $28,994
Cum.Fuel $33,663
cum.sits: $10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 210 LITH: 30% SHALE -70% SANDSTONE BKG GAS 1100

S/O 200 FLARE: CONN GAS 1500

ROT. 205 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: 1132 On Hand: 9927 Co.Man S.L.SEELY D.T. GAS

dB /fE S-9 GASCO ENERGY $A '/ DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: A/06/2005 Days: 12

Depth: 9960' Prog: 350 D Hrs: 23 1/2 AV ROP: 14.9 Formation: Mesaverde
DMC: $3,578 TMC: $46,801 TDC: $22,636 CWC: $820,216
Contractor: NA :ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 4.supm 6.5X11 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 39 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 9/12 # 2 4.igpm 6.5X10 Type: HC 506 Z int. csg: $ - Day Rate: $ 12,500
Gel: 8/13 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 22 GPM : 396 SIN: 7016219 Float Equp: $ - Trucking: $ 543

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3 AV Dc: 306 in: 8650 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 1310 Tanks: $ - Logging: $ -

PflMf: .4/4.3 ECD: 8.7 Hrs: 72 separator: $ - cement: $ -

Chlor: 13000 sPR#1: 400 @50 FPH: 18.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 45 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 216 1/2 Daily Total: $ - Drilling Mud: $ 3,578

6:00 12:00 6:00 DRLG. F/9610' T/9715' 105' 17.5 fph Misc.lLabor: $ -

12:00 12:30 0:30 RIG SERVICE cag.crew: $ -

12:30 6:00 17:30 DRLG. F/9715' T/9960' 245' 14.0 fph Daily Total: $22,636
cum.wtr: $28,994
Cum.Fuel $33,663
cum.sits: $10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

P/U 210 LITH: 30% SHALE -70% SANDSTONE BKG GAS 1100

S/O 200 FLARE: CONN GAS 1500

ROT. 205 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS

FUEL Used: 1132 On Hand: 9927 Co.Man S.L.SEELY D.T. GAS



027. g GASCO ENERGY $7DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: ¼/07/2005 Days: 13
Depth: 10220' Prog: 260 D Hrs: 23 1/2 AV ROP: 11.1 Formation: Mesaverde
DMC: $2,994 TMC: $49,796 TDC: $50,551 CWC: $870,767
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUlDS TANGIBLE COST INTANGIBLECOST

MW: 9.4 #1 4.5gpm 6.5X11 sit #: 3 conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 6/11 #24.igpm 6.5X10 Type: HC506Z Int.csg: $ - DayRate: $12,500
Gel: 9/14 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: 18 GPM: 396 SIN: 7016219 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3.6 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ 17,112
Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 1570 Tanks: $ - Logging: $ -

PflMf: .5/5 ECD: 8.7 Hrs: 95 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR#1: 400 g 50 FPH: 16.4 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 46 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 240 Daily Total: $ - Drilling Mud: $ 2,994

6:00 13:30 7:30 DRLG. F/9960' T/10060' 100' 13.3 fph Misc.I Labor: $11,930
13:30 14:00 0:30 RIG SERVICE cag.crew: $ -

14:00 6:00 16:00 DRLG. F/10060' T/10220' 160' 10.0 fph Daily Total: $50,551
cum.wtr: $28,994
Cum. Fuel $ 50,775
Cum. Bits: $ 10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

PIU 230 LITH: 30% SHALE - 70% SANDSTONE BKG GAS 900

S/O 215 FLARE: CONN GAS 950

ROT. 220 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS
FUEL Used: 1174 On Hand: 8753 Co.Man S.L.SEELY D.T. GAS

027. g GASCO ENERGY $7DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: ¼/07/2005 Days: 13
Depth: 10220' Prog: 260 D Hrs: 23 1/2 AV ROP: 11.1 Formation: Mesaverde
DMC: $2,994 TMC: $49,796 TDC: $50,551 CWC: $870,767
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUlDS TANGIBLE COST INTANGIBLECOST

MW: 9.4 #1 4.5gpm 6.5X11 sit #: 3 conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 6/11 #24.igpm 6.5X10 Type: HC506Z Int.csg: $ - DayRate: $12,500
Gel: 9/14 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: 18 GPM: 396 SIN: 7016219 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 3.6 AV DC: 306 in: 8650 TBGIRods: $ - Fuel: $ 17,112
Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 1570 Tanks: $ - Logging: $ -

PflMf: .5/5 ECD: 8.7 Hrs: 95 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR#1: 400 g 50 FPH: 16.4 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 46 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 240 Daily Total: $ - Drilling Mud: $ 2,994

6:00 13:30 7:30 DRLG. F/9960' T/10060' 100' 13.3 fph Misc.I Labor: $11,930
13:30 14:00 0:30 RIG SERVICE cag.crew: $ -

14:00 6:00 16:00 DRLG. F/10060' T/10220' 160' 10.0 fph Daily Total: $50,551
cum.wtr: $28,994
Cum. Fuel $ 50,775
Cum. Bits: $ 10,100

BHA

PDC BIT 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 696.47

Survey

Survey

PIU 230 LITH: 30% SHALE - 70% SANDSTONE BKG GAS 900

S/O 215 FLARE: CONN GAS 950

ROT. 220 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS
FUEL Used: 1174 On Hand: 8753 Co.Man S.L.SEELY D.T. GAS



028 A GASco ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed.12-29-9-19 OPR: TRIP IN WITH BIT#4 DATE: 4/08/2005 Days: 14
Depth: 10280' Prog: 60 D Hrs: 7 AV ROP: 8.5 Formation: Mesaverde
DMC: $1,487 TMC: $51,283 TDC: $22,235 CWC: $893,002
Contractor: NA IORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1 4.5gpm 6.5X11 Bit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.igpm 6.5X10 Type: HC 506 Z DSX 146 int. csg: $ - Day Rate: $12,500
Gel: 8/12 SPM: MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,900
WL: 18 GPM: 396 SIN: 7016219 111573 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 878
Solids: 4 AV DC: 306 in: 8650 10280 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 222 out: 10280 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 1630 Tanks: $ - Logging: $ -

PflMf: .4/5.3 ECD: 8.7 Hrs: 102 1/2 separator: $ - cement: $ -

Chlor: 13500 SPR#1: 400 @50 FPH: 15.9 Heater: $ - Bits: $ -

ca : 140 sPR #2: wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 47 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 247 Daily Total: $ - Drilling Mud: $ 1,487
6:00 13:00 7:00 DRLG. F/10220' T/10280' 60' 8.5 fph Misc.lLabor: $ 1,355
13:00 16:00 3:00 TRIP OUT FOR BIT - NO TlGHT HOLE cag.crew: $ -

16:00 16:30 0:30 RIG SERVICE Daily Total: $ 22,235

16:30 19:00 2:30 RIG REPAlR - CHAlN IN DRAW WORKS cum.wtr: $29,872
19:00 3:00 8:00 FINISH TRIP OUT cum.Fuel $50,775
3:00 5:00 2:00 CHANGE BITAND MOTOR cum.sits: $10,100
5:00 6:00 1:00 TRIP IN HOLE BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68
TOTAL BHA = 697.47

Survey

Survey

P/U 230 LITH: BKG GAS

S/O 215 FLARE: CONN GAS

ROT. 220 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS
FUEL Used: 996 On Hand: 7757 Co.Man S.L.SEELY D.T.

028 A GASco ENERGY
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed.12-29-9-19 OPR: TRIP IN WITH BIT#4 DATE: 4/08/2005 Days: 14
Depth: 10280' Prog: 60 D Hrs: 7 AV ROP: 8.5 Formation: Mesaverde
DMC: $1,487 TMC: $51,283 TDC: $22,235 CWC: $893,002
Contractor: NA IORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1 4.5gpm 6.5X11 Bit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.igpm 6.5X10 Type: HC 506 Z DSX 146 int. csg: $ - Day Rate: $12,500
Gel: 8/12 SPM: MFG: HTC HYC Prod Csg: $ - Rental Tools: $ 1,900
WL: 18 GPM: 396 SIN: 7016219 111573 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 6 X 16 Well Head: $ - Water: $ 878
Solids: 4 AV DC: 306 in: 8650 10280 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 222 out: 10280 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 1630 Tanks: $ - Logging: $ -

PflMf: .4/5.3 ECD: 8.7 Hrs: 102 1/2 separator: $ - cement: $ -

Chlor: 13500 SPR#1: 400 @50 FPH: 15.9 Heater: $ - Bits: $ -

ca : 140 sPR #2: wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 47 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 247 Daily Total: $ - Drilling Mud: $ 1,487
6:00 13:00 7:00 DRLG. F/10220' T/10280' 60' 8.5 fph Misc.lLabor: $ 1,355
13:00 16:00 3:00 TRIP OUT FOR BIT - NO TlGHT HOLE cag.crew: $ -

16:00 16:30 0:30 RIG SERVICE Daily Total: $ 22,235

16:30 19:00 2:30 RIG REPAlR - CHAlN IN DRAW WORKS cum.wtr: $29,872
19:00 3:00 8:00 FINISH TRIP OUT cum.Fuel $50,775
3:00 5:00 2:00 CHANGE BITAND MOTOR cum.sits: $10,100
5:00 6:00 1:00 TRIP IN HOLE BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68
TOTAL BHA = 697.47

Survey

Survey

P/U 230 LITH: BKG GAS

S/O 215 FLARE: CONN GAS

ROT. 220 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS
FUEL Used: 996 On Hand: 7757 Co.Man S.L.SEELY D.T.



©
,sp y, O GASCO ENERGY $ ,
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DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: A/09/2005Days: 15

Depth: 10555' Prog: 275 D Hrs: 14 AV ROP: 19.6 Formation: Mesaverde
DMC: TMC: $51,283 TDC: $25,515 CWC: $918,517
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1 4.5gpm 6.5X11 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 10/12 # 2 4.igpm 6.5X10 Type: DSX 146 int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 18 GPM : 396 SIN: 111573 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 4 AV DC: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 275 Tanks: $ - Logging: $ -

PflMf: .4/5.3 ECD: 8.7 Hrs: 14 separator: $ - cement: $ -

Chlor: 13500 sPR #1: 400 @50 FPH: 19.6 Heater: $ - Bits: $ 7,000

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 261 Daily Total: $ - Drilling Mud: $ -

6:00 13:00 7:00 TRIP IN HOLE - BREAK CIRC. @5000' - NO TIGHT HOLE Misc.lLabor: $ -

13:00 14:00 1:00 WASH 45' TO BTM. NO FILL cag.crew: $ -

14:00 17:30 3:30 DRLG. F/10280' T/10350' 70' 20.0 fph Daily Total: $ 25,515

17:30 18:00 0:30 RIG SERVICE cum.wtr: $29,872
18:00 22:30 4:30 DRLG. F/10350' T/10408' 58' 12.9 fph Cum. Fuel $50,775
22:30 0:00 1:30 ClRC. & RAN SURVEY @10358' 3 Deg. cum.sits: $17,100

0:00 6:00 6:00 DRLG. F/10408' T/10555' 14T 24.5 fph BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey 3 10358'

Survey

P/U 235 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 650

SIO 215 FLARE: 15' ON BTMS. UP AFTER TRIP CONN GAS 950

ROT. 225 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 2250

FUEL Used: On Hand: 7358 Co.Man S.L.SEELY D.T. GAS

©
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DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: A/09/2005Days: 15

Depth: 10555' Prog: 275 D Hrs: 14 AV ROP: 19.6 Formation: Mesaverde
DMC: TMC: $51,283 TDC: $25,515 CWC: $918,517
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.7 #1 4.5gpm 6.5X11 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 10/12 # 2 4.igpm 6.5X10 Type: DSX 146 int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 18 GPM : 396 SIN: 111573 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 4 AV DC: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 275 Tanks: $ - Logging: $ -

PflMf: .4/5.3 ECD: 8.7 Hrs: 14 separator: $ - cement: $ -

Chlor: 13500 sPR #1: 400 @50 FPH: 19.6 Heater: $ - Bits: $ 7,000

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 261 Daily Total: $ - Drilling Mud: $ -

6:00 13:00 7:00 TRIP IN HOLE - BREAK CIRC. @5000' - NO TIGHT HOLE Misc.lLabor: $ -

13:00 14:00 1:00 WASH 45' TO BTM. NO FILL cag.crew: $ -

14:00 17:30 3:30 DRLG. F/10280' T/10350' 70' 20.0 fph Daily Total: $ 25,515

17:30 18:00 0:30 RIG SERVICE cum.wtr: $29,872
18:00 22:30 4:30 DRLG. F/10350' T/10408' 58' 12.9 fph Cum. Fuel $50,775
22:30 0:00 1:30 ClRC. & RAN SURVEY @10358' 3 Deg. cum.sits: $17,100

0:00 6:00 6:00 DRLG. F/10408' T/10555' 14T 24.5 fph BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey 3 10358'

Survey

P/U 235 LITH: 20% SHALE - 80% SANDSTONE BKG GAS 650

SIO 215 FLARE: 15' ON BTMS. UP AFTER TRIP CONN GAS 950

ROT. 225 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 2250

FUEL Used: On Hand: 7358 Co.Man S.L.SEELY D.T. GAS



Se ee q O GASCO ENERGY
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DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/10/2005 Days: 16

Depth: 10865' Prog: 310 D Hrs: 23 1/2 AV ROP: 13.2 Formation: Mesaverde
DMC: $6,227 TMC: $57,510 TDC: $24,742 CWC: $943,259
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10 #1 4.5gpm 6.5X11 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 10/12 #2 4.99pm 6.5X10 Type: DSX 146 Int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 396 SIN: 111573 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 9 Av oc: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 585 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 37 1/2 Separator: $ - Cement: $ -

Chlor: 13000 SPR #1 : 400 @50 FPH: 15.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 284 1/2 Daily Total: $ - Drilling Mud: $ 6,227

6:00 16:30 10:30DRLG.F/10555' T/10721' 166' 15.8fph Misc.ILabor: $ -

16:30 17:00 0:30 RIG SERVICE csg.crew: $ -

17:00 6:00 13:00 DRLG. F/10721' T/10865' 144' 11.1 fph Daily Total: $ 24,742

cum.wtr: $ 29,872
cum.Fuel $ 50,775
cum.Bits: $ 17,100

BHA

PDC BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey

Survey

P/U 235 LITH: BKG GAS

SIO 215 FLARE: 5' CONN GAS

ROT. 225 LAST CSG.RAN: 8 5/8" SET @ M TRIP GAS

FUEL Used: i On Hand: 6361 Co.Man S.L.SEELY D.T.

Se ee q O GASCO ENERGY

ÛŸ
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/10/2005 Days: 16

Depth: 10865' Prog: 310 D Hrs: 23 1/2 AV ROP: 13.2 Formation: Mesaverde
DMC: $6,227 TMC: $57,510 TDC: $24,742 CWC: $943,259
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10 #1 4.5gpm 6.5X11 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 10/12 #2 4.99pm 6.5X10 Type: DSX 146 Int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 396 SIN: 111573 FloatEqup: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 9 Av oc: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 585 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 37 1/2 Separator: $ - Cement: $ -

Chlor: 13000 SPR #1 : 400 @50 FPH: 15.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 284 1/2 Daily Total: $ - Drilling Mud: $ 6,227

6:00 16:30 10:30DRLG.F/10555' T/10721' 166' 15.8fph Misc.ILabor: $ -

16:30 17:00 0:30 RIG SERVICE csg.crew: $ -

17:00 6:00 13:00 DRLG. F/10721' T/10865' 144' 11.1 fph Daily Total: $ 24,742

cum.wtr: $ 29,872
cum.Fuel $ 50,775
cum.Bits: $ 17,100

BHA

PDC BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey

Survey

P/U 235 LITH: BKG GAS

SIO 215 FLARE: 5' CONN GAS

ROT. 225 LAST CSG.RAN: 8 5/8" SET @ M TRIP GAS

FUEL Used: i On Hand: 6361 Co.Man S.L.SEELY D.T.



0 31 GAsco ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/11/2005 Days: 17

Depth: 10964' Prog: 96 D Hrs: 16 1/2 AV ROP: 5.8 Formation: Mesaverde
DMC: $6,961 TMC: $64,472 TDC: $29,976 CWC: $973,235
Contractor: NA iORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGlBLE COST

MW: 10 #1 4.soum 6.5X11 sit #: 4 conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.1epm 6.5X10 Type: DSX 146 int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 396 SIN: 111573 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 4,280

Solids: 9 AV DC: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 684 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 54 separator: $ - cement: $ -

Chlor: 13000 sPR#1: 400 @50 FPH: 12.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825

sTART END TIME Rot. Hrs: 301 Daily Total: $ - Drilling Mud: $ 6,961

6:00 9:00 3:00 DRLG. F/10865' T/10878' 13' 4.3 fph Misc. I Labor: $ 220

9:00 9:30 0:30 RIG REPAIR - SWABS IN#1 &#2 PUMP csg. crew: $ -

9:30 10:00 0:30 RIG SERVICE Daily Total: $ 29,976

10:00 20:30 10:30 DRLG. F/10878' T/10946' 68' 6.5 fph cum.wtr: $34,152
20:30 1:00 4:30 RIG REPAIR - AIR LINES ON #2 MOTOR CLUTCH Cum.Fuel $50,775

1:00 4:00 3:00 DRLG. F/10946' T/10965' 19' 6.3 fph cum.Bits: $17,100
4:00 6:00 2:00 RIG REPAIR - HUB ON #2 MOTOR CLUTCH BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey

Survey

P/U 250 LITH: 20% SHALE -70% SANDSTONE - 10% COAL BKG GAS 1500

S/O 230 FLARE: 5' To 10' CONN GAS 1800

ROT. 240 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS

FUEL Used: _985 On Hand: 5376 Co.Man S.L.SEELY D.T. GAS

0 31 GAsco ENERGY $
DAILYDRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/11/2005 Days: 17

Depth: 10964' Prog: 96 D Hrs: 16 1/2 AV ROP: 5.8 Formation: Mesaverde
DMC: $6,961 TMC: $64,472 TDC: $29,976 CWC: $973,235
Contractor: NA iORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGlBLE COST

MW: 10 #1 4.soum 6.5X11 sit #: 4 conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surr.cag: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.1epm 6.5X10 Type: DSX 146 int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 396 SIN: 111573 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1050 Jets: 6 X 16 Well Head: $ - Water: $ 4,280

Solids: 9 AV DC: 306 in: 10280 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 85 FTG: 684 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 54 separator: $ - cement: $ -

Chlor: 13000 sPR#1: 400 @50 FPH: 12.7 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825

sTART END TIME Rot. Hrs: 301 Daily Total: $ - Drilling Mud: $ 6,961

6:00 9:00 3:00 DRLG. F/10865' T/10878' 13' 4.3 fph Misc. I Labor: $ 220

9:00 9:30 0:30 RIG REPAIR - SWABS IN#1 &#2 PUMP csg. crew: $ -

9:30 10:00 0:30 RIG SERVICE Daily Total: $ 29,976

10:00 20:30 10:30 DRLG. F/10878' T/10946' 68' 6.5 fph cum.wtr: $34,152
20:30 1:00 4:30 RIG REPAIR - AIR LINES ON #2 MOTOR CLUTCH Cum.Fuel $50,775

1:00 4:00 3:00 DRLG. F/10946' T/10965' 19' 6.3 fph cum.Bits: $17,100
4:00 6:00 2:00 RIG REPAIR - HUB ON #2 MOTOR CLUTCH BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

SHOCK S. 6 1/2" 9.94

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 697.47

Survey

Survey

P/U 250 LITH: 20% SHALE -70% SANDSTONE - 10% COAL BKG GAS 1500

S/O 230 FLARE: 5' To 10' CONN GAS 1800

ROT. 240 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS

FUEL Used: _985 On Hand: 5376 Co.Man S.L.SEELY D.T. GAS



GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE WITH BIT# 5 DATE: 5/12/2005 Days: 18

Depth: 10966' Prog: 2 D Hrs: 1/2 AV ROP: 4.0 Formation: Mesaverde
DMC: $1,260 TMC: $65,732 TDC: $27,469 CWC: $1,000,704
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10 #1 4.5gpm 6.5X11 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.1gpm 6.5X10 Type: DSX 146 HC 408 Z int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 396 SIN: 111573 7105651 FloatEqup: $ - Trucking: $ 694

Cake: 1 Press: 1050 Jets: 6 X 16 8 X 15 Well Head: $ - Water: $ -

Solids: 9 AV DC: 306 in: 10280 10966 TBGIRods: $ - Fuel: $ -

Sand: TO AV DP: 222 out: 10966 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 686 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 54 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR#1: 400 g 50 FPH: 12.6 Heater: $ - Bits: $ 7,000

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Dosyn: TIBIG: 7 - X - I Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 301 1/2 Daily Total: $ - Drilling Mud: $ 1,260

6:00 6:30 0:30 RIG SERVICE Misc.ILabor: $ -

6:30 7:00 0:30 DRLG. F/10964' Tl10966' 2' 4 fph csg. crew: $ -

7:00 9:00 2:00 CIRC. BTM. UP FOR BITTRIP Daily Total: $27,469
9:00 9:30 0:30 SURVEY cum.wtr: $ 34,152

9:30 16:00 6:30 TRIP OUT FOR BIT - NO TIGHT HOLE cum.Fuel $50,775
16:00 19:00 3:00 CHANGE BITAND MOTOR LAYDOWN SHOCK cum.Bits: $24,100
19:00 22:30 3:30 TRIP INTO 3500' BHA

22:30 1:30 3:00 DISMANTLE# 2 MOTOR CLUTCH, HUB IS BROKEN PDC BlT 7 7/8" 1.00

PARTS ARE ON THE WAY DOG. SUB 7 7/8" 1.00

1:30 6:00 4:30 TRIP IN HOLE WITH BlT #5 M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 3/4 10916'

Survey

PIU 0 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE WITH BIT# 5 DATE: 5/12/2005 Days: 18

Depth: 10966' Prog: 2 D Hrs: 1/2 AV ROP: 4.0 Formation: Mesaverde
DMC: $1,260 TMC: $65,732 TDC: $27,469 CWC: $1,000,704
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10 #1 4.5gpm 6.5X11 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 10/12 #2 4.1gpm 6.5X10 Type: DSX 146 HC 408 Z int. csg: $ - Day Rate: $ 12,500
Gel: 8/12 SPM: MFG: HYC HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: 396 SIN: 111573 7105651 FloatEqup: $ - Trucking: $ 694

Cake: 1 Press: 1050 Jets: 6 X 16 8 X 15 Well Head: $ - Water: $ -

Solids: 9 AV DC: 306 in: 10280 10966 TBGIRods: $ - Fuel: $ -

Sand: TO AV DP: 222 out: 10966 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 686 Tanks: $ - Logging: $ -

PflMf: .1/4.9 ECD: 8.7 Hrs: 54 1/2 separator: $ - cement: $ -

Chlor: 13000 SPR#1: 400 g 50 FPH: 12.6 Heater: $ - Bits: $ 7,000

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 Btm.Up: 50 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Dosyn: TIBIG: 7 - X - I Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 301 1/2 Daily Total: $ - Drilling Mud: $ 1,260

6:00 6:30 0:30 RIG SERVICE Misc.ILabor: $ -

6:30 7:00 0:30 DRLG. F/10964' Tl10966' 2' 4 fph csg. crew: $ -

7:00 9:00 2:00 CIRC. BTM. UP FOR BITTRIP Daily Total: $27,469
9:00 9:30 0:30 SURVEY cum.wtr: $ 34,152

9:30 16:00 6:30 TRIP OUT FOR BIT - NO TIGHT HOLE cum.Fuel $50,775
16:00 19:00 3:00 CHANGE BITAND MOTOR LAYDOWN SHOCK cum.Bits: $24,100
19:00 22:30 3:30 TRIP INTO 3500' BHA

22:30 1:30 3:00 DISMANTLE# 2 MOTOR CLUTCH, HUB IS BROKEN PDC BlT 7 7/8" 1.00

PARTS ARE ON THE WAY DOG. SUB 7 7/8" 1.00

1:30 6:00 4:30 TRIP IN HOLE WITH BlT #5 M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 3/4 10916'

Survey

PIU 0 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



0 33 $ GASCO ENERGY $
/ DAILY DRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/13/2005 Days: 19

Depth: 11166' Prog: 200 D Hrs: 21 AV ROP: 9.5 Formation: Lower Mesaverde
DMC: $2,468 TMC: $68,201 TDC: $21,708 CWC: $1,022,412
Contractor: NA lORS RIG 924 Mud Co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.2 #1 4.Sgpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 13/15 #2 4.igpm 6.5X10 Type: HC 408 Z int. csg: $ - Day Rate: $ 12,500
Gel: 14/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ 725
Cake: 1 Press: 1050 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 9.8 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 200 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 8.7 Hrs: 21 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : 400 @50 FPH: 9.5 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 51 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 322 1/2 Daily Total: $ - Drilling Mud: $ 2,468

6:00 7:00 1:00 TRIP IN HOLE T/10885' Misc.ILabor: $ -

7:00 8:30 1:30 BREAK CIRC. AND WASH 81' TO BTM. - NO FILL cag.crew: $ -

8:30 23:30 15:00 DRLG. F/10966' T/11093' 127' 8.5 fph Daily Total: $ 21,708

23:30 0:00 0:30 RIG SERVICE cum.wtr: $ 34,152
0:00 6:00 6:00 DRLG. F/11093' T/11166' 73' 12.2 fph Cum. Fuel $50,775

Cum. Bits: $24,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 250 LITH: 25% SHALE - 60% SANDSTONE - 15% COAL BKG GAS 1600

SIO 230 FLARE: 1' To 5' CONN GAS 1900

ROT. 240 LAST CSG.RAN: 8 5/8" SER 3521' RKB TRIP GAS 3356

FUEL Used: O On Hand: 3855 Co.Man S.L.SEELY D.T.

0 33 $ GASCO ENERGY $
/ DAILY DRILLING AND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/13/2005 Days: 19

Depth: 11166' Prog: 200 D Hrs: 21 AV ROP: 9.5 Formation: Lower Mesaverde
DMC: $2,468 TMC: $68,201 TDC: $21,708 CWC: $1,022,412
Contractor: NA lORS RIG 924 Mud Co: M-I DRLO FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.2 #1 4.Sgpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 13/15 #2 4.igpm 6.5X10 Type: HC 408 Z int. csg: $ - Day Rate: $ 12,500
Gel: 14/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ 725
Cake: 1 Press: 1050 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 9.8 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 200 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 8.7 Hrs: 21 separator: $ - cement: $ -

Chlor: 13000 SPR #1 : 400 @50 FPH: 9.5 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 51 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Timo Break Domvn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 322 1/2 Daily Total: $ - Drilling Mud: $ 2,468

6:00 7:00 1:00 TRIP IN HOLE T/10885' Misc.ILabor: $ -

7:00 8:30 1:30 BREAK CIRC. AND WASH 81' TO BTM. - NO FILL cag.crew: $ -

8:30 23:30 15:00 DRLG. F/10966' T/11093' 127' 8.5 fph Daily Total: $ 21,708

23:30 0:00 0:30 RIG SERVICE cum.wtr: $ 34,152
0:00 6:00 6:00 DRLG. F/11093' T/11166' 73' 12.2 fph Cum. Fuel $50,775

Cum. Bits: $24,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91
20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 250 LITH: 25% SHALE - 60% SANDSTONE - 15% COAL BKG GAS 1600

SIO 230 FLARE: 1' To 5' CONN GAS 1900

ROT. 240 LAST CSG.RAN: 8 5/8" SER 3521' RKB TRIP GAS 3356

FUEL Used: O On Hand: 3855 Co.Man S.L.SEELY D.T.



oa
a gg s-4 GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/14/2005 Days: 20

Depth: 11388' Prog: 222 D Hrs: 22 AV ROP: 10.1 Formation: Lower Mesaverde
DMC: $2,518 TMC: $70,719 TDC: $36,712 CWC: $1,059,124
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.2 #1 4.5gpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 13/15 #24.igpm 6.5X10 Type: HC408Z Int.csg: $ - DayRate: $12,500
Gel: 14/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 9.8 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ 15,679

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 433 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 8.7 Hrs: 43 separator: $ - cement: $ -

Chlor: 13000 sPR #1: 550 @50 FPH: 9.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 500 g 50 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 51 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

sTART END TIME Rot. Hrs: 344 1/2 Daily Total: $ - Drilling Mud: $ 2,518

6:00 9:00 3:00 DRLG. F/10166' T/11216' 50' 16.7 fph Misc. I Labor: $ -

9:00 10:30 1:30 RIG REPAIR - PUMP CLUTCH cag.crew: $ -

10:30 16:30 6:00 DRLG. F/10216' T/11276' 60' 10.0 fph Daily Total: $ 36,712

16:30 17:00 0:30 RIG SERVICE cum.wtr: $ 34,152

17:00 6:00 13:00 DRLG. F/10276' T/11388' 112' 8.6 fph Cum. Fuel $ 66,454
cum.sits: $24,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 255 LITH: 25% SHALE - 60% SANDSTONE - 15% COAL BKG GAS 2000

S/O 240 FLARE: 1' To 5' CONN GAS 2300

ROT. 245 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS

oa
a gg s-4 GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/14/2005 Days: 20

Depth: 11388' Prog: 222 D Hrs: 22 AV ROP: 10.1 Formation: Lower Mesaverde
DMC: $2,518 TMC: $70,719 TDC: $36,712 CWC: $1,059,124
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.2 #1 4.5gpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 13/15 #24.igpm 6.5X10 Type: HC408Z Int.csg: $ - DayRate: $12,500
Gel: 14/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 9.8 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ 15,679

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 433 Tanks: $ - Logging: $ -

PflMf: .3/5.3 ECD: 8.7 Hrs: 43 separator: $ - cement: $ -

Chlor: 13000 sPR #1: 550 @50 FPH: 9.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 500 g 50 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5 stm.up: 51 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

sTART END TIME Rot. Hrs: 344 1/2 Daily Total: $ - Drilling Mud: $ 2,518

6:00 9:00 3:00 DRLG. F/10166' T/11216' 50' 16.7 fph Misc. I Labor: $ -

9:00 10:30 1:30 RIG REPAIR - PUMP CLUTCH cag.crew: $ -

10:30 16:30 6:00 DRLG. F/10216' T/11276' 60' 10.0 fph Daily Total: $ 36,712

16:30 17:00 0:30 RIG SERVICE cum.wtr: $ 34,152

17:00 6:00 13:00 DRLG. F/10276' T/11388' 112' 8.6 fph Cum. Fuel $ 66,454
cum.sits: $24,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 255 LITH: 25% SHALE - 60% SANDSTONE - 15% COAL BKG GAS 2000

S/O 240 FLARE: 1' To 5' CONN GAS 2300

ROT. 245 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS



0 35
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP FOR BIT DATE: 5/15/2005 Days: 21

Depth: 11506' Prog: 118 D Hrs: 20 1/2 AV ROP: 5.8 Formation: Lower Mesaverde
DMC: $4,260 TMC: $74,979 TDC: $22,775 CWC: $1,081,899
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HC 408 Z Int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 out: 11506 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 540 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 63 1/2 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 g 50 FPH: 8.5 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 g 50 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: 55 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 365 Daily Total: $ - Drilling Mud: $ 4,260

6:00 13:00 7:00 DRLG. F/11388' T/11433' 45' 6.4 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE csg. crew: $ -

13:30 3:00 13:30 DRLG. F/11433' T/11506' 73' 5.4 fph Daily Total: $ 22,775

3:00 3:30 0:30 DROP SURVEY & PUMP PILL cum.wtr: $34,152
3:30 6:00 2:30 TRIP OUT FOR BIT - NO TIGHT HOLE Cum. Fuel $ 66,454

cum.Bits: $24,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 255 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2500

S/O 240 FLARE: CONN GAS 3000

ROT. 245 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

0 35
GASCO ENERGY $

DAILYDRILLINGAND COMPLETION REPORT

Well: Fed. 12-29-9-19 OPR: TRIP FOR BIT DATE: 5/15/2005 Days: 21

Depth: 11506' Prog: 118 D Hrs: 20 1/2 AV ROP: 5.8 Formation: Lower Mesaverde
DMC: $4,260 TMC: $74,979 TDC: $22,775 CWC: $1,081,899
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 sit #: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HC 408 Z Int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7105651 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 in: 10966 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 out: 11506 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 540 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 63 1/2 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 g 50 FPH: 8.5 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 g 50 wos: 10 - 20 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: 55 RPM: 52 + 87 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 365 Daily Total: $ - Drilling Mud: $ 4,260

6:00 13:00 7:00 DRLG. F/11388' T/11433' 45' 6.4 fph Misc.ILabor: $ -

13:00 13:30 0:30 RIG SERVICE csg. crew: $ -

13:30 3:00 13:30 DRLG. F/11433' T/11506' 73' 5.4 fph Daily Total: $ 22,775

3:00 3:30 0:30 DROP SURVEY & PUMP PILL cum.wtr: $34,152
3:30 6:00 2:30 TRIP OUT FOR BIT - NO TIGHT HOLE Cum. Fuel $ 66,454

cum.Bits: $24,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 255 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2500

S/O 240 FLARE: CONN GAS 3000

ROT. 245 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-f/Ÿÿ- /ý AFE # 40014

We11: Fed. 12-29-9-19 OPR: WASH & REAM TO BTM. DATE: 5/16/2005 Days: 22
Depth: 11506' Prog: D Hrs: AV ROP: Formation: Lower Mesaverde
DMC: $1,234 TMC: $76,214 TDC: $26,749 CWC: $1,108,648
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 50 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 D.Impreg. Int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 13.2 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 In: 11506 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 85 FTG: Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: Separator: $ - Cement: $ -

Chlor: 12000 SPR#1: 550 @50 FPH: Heater: $ - Bits: $ 7,000
ca : 140 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: 2 - X - I Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 1,234

6:00 7:00 1:00 TRIP OUT FOR BIT Misc.ILabor: $ -

7:00 10:00 3:00 RIG REPAIR - LOW CLUTCH CHAIN cag.crew: $ -

10:00 17:00 7:00 TRIP OUT FOR BIT - SLM ( NO CORR. TO DEPTH ) Daily Total: $26,749
17:00 19:00 2:00 CHANGED MOTOR & BIT cum.wtr: $34,152
19:00 1:00 6:00 TRIP IN HOLE Cum.Fuel $66,454

1:00 1:30 0:30 INSTALLROT HEAD & BREAK CIRC. cum.sits: $31,100
1:30 6:00 4:30 WASH & REAM F/11418' T/11460' BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 11456'

Survey

P/U 0 LITH: BKG GAS

SIO 0 FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3-f/Ÿÿ- /ý AFE # 40014

We11: Fed. 12-29-9-19 OPR: WASH & REAM TO BTM. DATE: 5/16/2005 Days: 22
Depth: 11506' Prog: D Hrs: AV ROP: Formation: Lower Mesaverde
DMC: $1,234 TMC: $76,214 TDC: $26,749 CWC: $1,108,648
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 50 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 D.Impreg. Int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 13.2 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 In: 11506 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 85 FTG: Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: Separator: $ - Cement: $ -

Chlor: 12000 SPR#1: 550 @50 FPH: Heater: $ - Bits: $ 7,000
ca : 140 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tima Break Do'vn: TIBIG: 2 - X - I Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: Daily Total: $ - Drilling Mud: $ 1,234

6:00 7:00 1:00 TRIP OUT FOR BIT Misc.ILabor: $ -

7:00 10:00 3:00 RIG REPAIR - LOW CLUTCH CHAIN cag.crew: $ -

10:00 17:00 7:00 TRIP OUT FOR BIT - SLM ( NO CORR. TO DEPTH ) Daily Total: $26,749
17:00 19:00 2:00 CHANGED MOTOR & BIT cum.wtr: $34,152
19:00 1:00 6:00 TRIP IN HOLE Cum.Fuel $66,454

1:00 1:30 0:30 INSTALLROT HEAD & BREAK CIRC. cum.sits: $31,100
1:30 6:00 4:30 WASH & REAM F/11418' T/11460' BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 11456'

Survey

P/U 0 LITH: BKG GAS

SIO 0 FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT

3 Off- ¯55-£/‡ AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/17/2005 Days: 23

Depth: 11534' Prog: 28 D Hrs: 11 AV ROP: 2.5 Formation: Castlegate
DMC: $2,916 TMC: $79,130 TDC: $21,431 CWC: $1,130,079
Contractor: NA lORS RIG 924 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 # 2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 12 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: If AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 28 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 11 Separator: $ - Cement: $ -

Chlor: 7500 sPR#1: 550 g 50 FPH: 2.5 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 376 Daily Total: $ - Drilling Mud: $ 2,916

6:00 7:00 1:00 WASH & REAM TO T.D. @11506' Misc. I Labor: $ -

7:00 12:00 5:00 DRLG. F/11506' T/11521' 15' 3.0 fph csg. crew: $ -

12:00 12:30 0:30 RIG SERVICE Daily Total: $ 21,431

12:30 14:00 1:30 DRLG. F/11521' T/11524' 3' 2.0 fph cum.Wtr: $34,152
14:00 15:30 1:30 RIG REPAIR - # 3 DWRK MOTOR Cum. Fuel $66,454
15:30 16:00 0:30 DRLG. F/11524' T/11525' 1' 2.0 fph Cum. Bits: $31,100
16:00 18:00 2:00 RIG REPAIR - COMPOUND BHA

18:00 21:00 3:00 DRLG. F/11525' T/11534' 9' 4.5 fph PDC BIT 7 7/8" 1.00

21:00 6:00 9:00 RIG REPAIR - # 3 DWRK MOTOR DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

In the compound the splitter between #1 &#2 doesn't work 1 - D.C. 6 1/4" 28.82

needs bearings - #2 motor is down, needs a new clutch - #3 STAB. 7 7/8" 3.91

motor lost power there is a mechanic working on it now 20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2000

SIO 240 FLARE: 5' to 25' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT

3 Off- ¯55-£/‡ AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/17/2005 Days: 23

Depth: 11534' Prog: 28 D Hrs: 11 AV ROP: 2.5 Formation: Castlegate
DMC: $2,916 TMC: $79,130 TDC: $21,431 CWC: $1,130,079
Contractor: NA lORS RIG 924 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 # 2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 2 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 12 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: If AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 28 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 11 Separator: $ - Cement: $ -

Chlor: 7500 sPR#1: 550 g 50 FPH: 2.5 Heater: $ - Bits: $ -

ca : 160 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.1 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825

START END TIME Rot. Hrs: 376 Daily Total: $ - Drilling Mud: $ 2,916

6:00 7:00 1:00 WASH & REAM TO T.D. @11506' Misc. I Labor: $ -

7:00 12:00 5:00 DRLG. F/11506' T/11521' 15' 3.0 fph csg. crew: $ -

12:00 12:30 0:30 RIG SERVICE Daily Total: $ 21,431

12:30 14:00 1:30 DRLG. F/11521' T/11524' 3' 2.0 fph cum.Wtr: $34,152
14:00 15:30 1:30 RIG REPAIR - # 3 DWRK MOTOR Cum. Fuel $66,454
15:30 16:00 0:30 DRLG. F/11524' T/11525' 1' 2.0 fph Cum. Bits: $31,100
16:00 18:00 2:00 RIG REPAIR - COMPOUND BHA

18:00 21:00 3:00 DRLG. F/11525' T/11534' 9' 4.5 fph PDC BIT 7 7/8" 1.00

21:00 6:00 9:00 RIG REPAIR - # 3 DWRK MOTOR DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

In the compound the splitter between #1 &#2 doesn't work 1 - D.C. 6 1/4" 28.82

needs bearings - #2 motor is down, needs a new clutch - #3 STAB. 7 7/8" 3.91

motor lost power there is a mechanic working on it now 20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2000

SIO 240 FLARE: 5' to 25' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



038
GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT
AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/18/2005 Days: 24

Depth: 11554' Prog: 20 D Hrs: 4 AV ROP: 5.0 Formation: Castlegate
DMC: $1,063 TMC: $80,193 TDC: $19,578 CWC: $1,149,657
Contractor: NA 10RS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR #1 : 550 g 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 sPR#2: 500 @50 wos: 5 + 15 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tima Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ 1,063

6:00 16:00 10:00 RIG REPAIR # 3 DWK MOTOR Misc. I Labor: $ -

16:00 19:30 3:30 DRLG. F/11534' T/11553' cag.crew: $ -

19:30 1:30 6:00 RIG REPAIR - COMPOUND SPLITTER Daily Total: $19,578
1:30 2:00 0:30 DRLG. F/11553' T/11554' cum.wtr: $ 34,152
2:00 6:00 4:00 RIG REPAIR - COMPOUND SPLITTER - WAIT ON PARTS Cum. Fuel $ 66,454

Cum. Bits: $31,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2000

SIO 240 FLARE: 5' to 25' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS

038
GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT
AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR DATE: 5/18/2005 Days: 24

Depth: 11554' Prog: 20 D Hrs: 4 AV ROP: 5.0 Formation: Castlegate
DMC: $1,063 TMC: $80,193 TDC: $19,578 CWC: $1,149,657
Contractor: NA 10RS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR #1 : 550 g 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 sPR#2: 500 @50 wos: 5 + 15 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tima Break Do-vn: TIBIG: Misc: $ - Consultant: $ 825
START END TIME Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ 1,063

6:00 16:00 10:00 RIG REPAIR # 3 DWK MOTOR Misc. I Labor: $ -

16:00 19:30 3:30 DRLG. F/11534' T/11553' cag.crew: $ -

19:30 1:30 6:00 RIG REPAIR - COMPOUND SPLITTER Daily Total: $19,578
1:30 2:00 0:30 DRLG. F/11553' T/11554' cum.wtr: $ 34,152
2:00 6:00 4:00 RIG REPAIR - COMPOUND SPLITTER - WAIT ON PARTS Cum. Fuel $ 66,454

Cum. Bits: $31,100
BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: 15% SHALE - 80% SANDSTONE - 5% COAL BKG GAS 2000

SIO 240 FLARE: 5' to 25' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4250

FUEL Used: On Hand: Co.Man S.L.SEELY D.T. GAS



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

- R$/ AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/19/2005 Days: 25

Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: $986 TMC: $81,180 TDC: $22,741 CWC: $1,172,398
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGlBLE COST

MW: 10.5 #1 4.soum 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #24.soum 6.5X10 Type: HH354G8 int.csg: $ - DayRate: $12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ 3,240
Solids: 10.5 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR#2: 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: D.T. FIMA'yTIBIG: Misc: $ - Consultant: $ 825

START END TIME 79 1/2 Hrs. Rot. Hrs: Daily Total: $ - Drilling Mud: $ 986

6:00 6:00 24:00 RIG REPAIR W.O.PARTS FOR#3 MOTOR CLUTCH AND Misc.ILabor: $ -

SPLITTER BEARINGS FOR COMPOUND SHAFT csg.crew: $ -

Daily Total: $ 22,741

cum.wtr: $ 34,152
Cum. Fuel $66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1000

SIO 240 FLARE: CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.Ì.

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

- R$/ AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/19/2005 Days: 25

Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: $986 TMC: $81,180 TDC: $22,741 CWC: $1,172,398
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGlBLE COST

MW: 10.5 #1 4.soum 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #24.soum 6.5X10 Type: HH354G8 int.csg: $ - DayRate: $12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ 3,240
Solids: 10.5 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 85 FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR#2: 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do-vn: D.T. FIMA'yTIBIG: Misc: $ - Consultant: $ 825

START END TIME 79 1/2 Hrs. Rot. Hrs: Daily Total: $ - Drilling Mud: $ 986

6:00 6:00 24:00 RIG REPAIR W.O.PARTS FOR#3 MOTOR CLUTCH AND Misc.ILabor: $ -

SPLITTER BEARINGS FOR COMPOUND SHAFT csg.crew: $ -

Daily Total: $ 22,741

cum.wtr: $ 34,152
Cum. Fuel $66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1000

SIO 240 FLARE: CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.Ì.



O GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/20/2005 Days: 26
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: TMC: $81,180 TDC: $19,237 CWC: $1,191,635
contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ 722
Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 g 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825
START END TIME 103 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.ILabor: $ -

CIRC. WITH # 3 MOTOR AND WE CAN ROT. WITH # 1 csg.crew: $ -

MAYHAVE PARTS 5/21/05 Daily Total: $ 19,237

cum.wtr: $34,152
Cum. Fuel $66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1000

SIO 240 FLARE: 2' to 8' CONN GAS
ROT. 250 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

O GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/20/2005 Days: 26
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: TMC: $81,180 TDC: $19,237 CWC: $1,191,635
contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.5 #1 4.5gpm 6.5X11 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900
WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ 722
Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr Av DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 g 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825
START END TIME 103 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.ILabor: $ -

CIRC. WITH # 3 MOTOR AND WE CAN ROT. WITH # 1 csg.crew: $ -

MAYHAVE PARTS 5/21/05 Daily Total: $ 19,237

cum.wtr: $34,152
Cum. Fuel $66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1000

SIO 240 FLARE: 2' to 8' CONN GAS
ROT. 250 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



04 1 g GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT ' '

3-fj/ÿ- AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/21/2005 Days: 27
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: $1,449 TMC: $83,233 TDC: $19,964 CWC: $1,192,362
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.5 #1 4.soum 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @ 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 127 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ 1,449

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.ILabor: $ -

CIRC. WITH #3 MOTOR AND WE CAN ROT. WITH #1 csg.crew: $ -

MAYHAVE PARTS 5/21/05 Daily Total: $19,964
cum.wtr: $34,152
Cum. Fuel $66,454
Cum. Bits: $31,100

BHA

PDC BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1500

SIO 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

04 1 g GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT ' '

3-fj/ÿ- AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/21/2005 Days: 27
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: $1,449 TMC: $83,233 TDC: $19,964 CWC: $1,192,362
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.5 #1 4.soum 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @ 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim Break Do-vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 127 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ 1,449

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.ILabor: $ -

CIRC. WITH #3 MOTOR AND WE CAN ROT. WITH #1 csg.crew: $ -

MAYHAVE PARTS 5/21/05 Daily Total: $19,964
cum.wtr: $34,152
Cum. Fuel $66,454
Cum. Bits: $31,100

BHA

PDC BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: BKG GAS 1500

SIO 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" SET g 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



042
oys if/fs 5-27 $ GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT ,

CI Ÿ- 'SS /#' AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/22/2005 Days: 28
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: TMC: $83,233 TDC: $18,515 CWC: $1,210,877
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @ 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 g 50 wos: 5 + 15 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do'vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825
START END TIME 151 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.lLabor: $ -

CIRC. WITH #3 MOTOR AND WE CAN ROT. WITH #1 cag.crew: $ -

SHOULD BE BACKTO DRILLINGTHIS AFTERNOON Daily Total: $18,515
cum.wtr: $ 34,152
Cum. Fuel $ 66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 1900

SIO 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

042
oys if/fs 5-27 $ GASCO ENERGY

DAILYDRILLINGAND COMPLETION REPORT ,

CI Ÿ- 'SS /#' AFE #40014

Well: Fed. 12-29-9-19 OPR: RIG REPAIR W.O.PARTS DATE: 5/22/2005 Days: 28
Depth: 11554' Prog: D Hrs: AV ROP: Formation: Castlegate
DMC: TMC: $83,233 TDC: $18,515 CWC: $1,210,877
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.5 #1 4.5gpm 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/20 #2 4.1gpm 6.5X10 Type: HH354G8 int. csg: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: In: 11506 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: Out: Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 48 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: Hrs: 15 separator: $ - cement: $ -

Chlor: 12500 SPR#1: 550 @ 50 FPH: 3.2 Heater: $ - Bits: $ -

ca : 150 SPR #2 : 500 g 50 wos: 5 + 15 Pumping L/T: $ - Mud Motors: $ 2,400
Dapp ppb: 4.7 Btm.Up: RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do'vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825
START END TIME 151 1/2 Rot. Hrs: 380 Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG REPAIR - W.O. PARTS FOR #2 COMPOUND SHAFT Misc.lLabor: $ -

CIRC. WITH #3 MOTOR AND WE CAN ROT. WITH #1 cag.crew: $ -

SHOULD BE BACKTO DRILLINGTHIS AFTERNOON Daily Total: $18,515
cum.wtr: $ 34,152
Cum. Fuel $ 66,454
Cum. Bits: $ 31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 1900

SIO 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS
FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



79 YE Of @ GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

-ÛŸŸ-- SÑ¶ AFE#40014

Well: Fed. 12-29-9-19 oPR: TRIP OUT FOR MUD MOTOR DATE: 5/23/2005 Days: 29

Depth: 11557' Prog: 3 D Hrs: 2 AV ROP: 1.5 Formation: Castlegate
DMC: $2,848 TMC: $86,082 TDC: $21,363 CWC: $1,232,240
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 10.6 #1 4.supm 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 e 2 4.ssom 6.5X10 Type: HH354G8 int. cag: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 12 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 51 Tanks: $ - Logging: $ -

PflMf: .3/5.4 ECD: 8.7 Hrs: 17 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 550 @50 FPH: 3.0 Heater: $ - Bits: $ -

ca : 160 SPR#2: 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 52 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do'vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 382 Daily Total: $ - Drilling Mud: $ 2,848

6:00 23:00 17:00 RIG REPAIR - REPLACE BEARINGS ON #2 COMPOUND Misc.ILabor: $ -

SHAFT cag.crew: $ -

23:00 1:00 2:00 DRLG. - MUD MOTOR STALLING OUT Daily Total: $21,363
1:00 1:30 0:30 PUMP PILL & DROP SURVEY cum.wtr: $ 34,152

1:30 6:00 4:30 TRIP OUT FOR MUD MOTOR - NO TIGHT HOLE cum.Fuel $66,454
Cum. Bits: $31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 1500

S/O 240 FLARE: 2' to 8' CONN GAS 1600

ROT. 250 LAST CSG.RAN: 8 5/8" g@ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

79 YE Of @ GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

-ÛŸŸ-- SÑ¶ AFE#40014

Well: Fed. 12-29-9-19 oPR: TRIP OUT FOR MUD MOTOR DATE: 5/23/2005 Days: 29

Depth: 11557' Prog: 3 D Hrs: 2 AV ROP: 1.5 Formation: Castlegate
DMC: $2,848 TMC: $86,082 TDC: $21,363 CWC: $1,232,240
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 10.6 #1 4.supm 6.5X11 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 88 Size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 e 2 4.ssom 6.5X10 Type: HH354G8 int. cag: $ - Day Rate: $ 12,500
Gel: 16/34 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 14 GPM : 396 SIN: 7107619 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 Well Head: $ - Water: $ -

Solids: 12 AV DC: 306 in: 11506 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 222 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 85 FTG: 51 Tanks: $ - Logging: $ -

PflMf: .3/5.4 ECD: 8.7 Hrs: 17 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 550 @50 FPH: 3.0 Heater: $ - Bits: $ -

ca : 160 SPR#2: 500 @50 wos: 5 + 15 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 52 stm.up: 61 RPM: 50 + 475 Prime Mover: $ - Corrosion: $ 90

Timo Break Do'vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 382 Daily Total: $ - Drilling Mud: $ 2,848

6:00 23:00 17:00 RIG REPAIR - REPLACE BEARINGS ON #2 COMPOUND Misc.ILabor: $ -

SHAFT cag.crew: $ -

23:00 1:00 2:00 DRLG. - MUD MOTOR STALLING OUT Daily Total: $21,363
1:00 1:30 0:30 PUMP PILL & DROP SURVEY cum.wtr: $ 34,152

1:30 6:00 4:30 TRIP OUT FOR MUD MOTOR - NO TIGHT HOLE cum.Fuel $66,454
Cum. Bits: $31,100

BHA

PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 1500

S/O 240 FLARE: 2' to 8' CONN GAS 1600

ROT. 250 LAST CSG.RAN: 8 5/8" g@ 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



df-S in GASCO ENERGY $
DAILYDRILLING AND COMPLETlON REPORT

AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/24/2005 Days: 30

Depth: 11560' Prog: 3 D Hrs: 2 AV ROP: 1.5 Formation: Castlegate
DMC: $2,740 TMC: $88,822 TDC: $28,755 CWC: $1,260,995
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: 10.5 #'Í 4.5gpm 6.5X11 sit #: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 80 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #24.1gpm 6.5X10 Type: HH354G8 MS7H Int.csg: $ - DayRate: $12,500
Gel: 16/34 SPM: MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 360 SIN: 7107619 MW 7200 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 3 X 20 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 280 in: 11506 11560 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 out: 11557 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 51 3 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 17 2 Separator: $ - Cement: $ -

Chlor: 12500 sPRe1: 650 @50 FPH: 3.0 1.5 Heater: $ - Bits: $ 7,500

ca : 150 SPR #2 : 600 @50 wos: 5 - 15 5 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.7 Btm.Up: 70 RPM: 50 + 475 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MA'r TIBIG: 1 / X / I Misc: $ - Consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 382 384 Daily Total: $ - Drilling Mud: $ 2,740

6:00 17:30 11:30 TRIP OUT & CHANGE MOTOR & BIT Misc.lLabor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 19:30 1:30 TRIP INTO 8 5/8"CSG. SHOE Daily Total: $28,755
19:30 21:30 2:00 SLIP & CUT DRILLINGLINE cum.wtr: $34,152
21:30 1:30 4:00 TRIP IN TO 7400' Cum. Fuel $ 66,454

1:30 2:30 1:00 BREAK CIRC. cum.Bits: $36,600
2:30 4:00 1:30 FINISH TRIP IN BHA

4:00 6:00 2:00 DRLG. F/11557 T/11560 ( BREAKING IN BIT ) PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

FAN WENT THROUGH RADIATORON #2 MOTOR ON STAB. 77/8" 4.01

THE TRIP OUT - D.P. SPINERS STOPPED WORKING ON 1 - D.C. 6 1/4" 28.82

TRIP IN - RICK SAID WE SHOULD HAVEA FAN & STAB. 7 7/8" 3.91

RADIATOR HERE TODAY 20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 11500'

Survey

P/U 260 LITH: Sandstone BKG GAS 2600

SIO 240 FLARE: 2' to 8' CONN GAS 2700

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

df-S in GASCO ENERGY $
DAILYDRILLING AND COMPLETlON REPORT

AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/24/2005 Days: 30

Depth: 11560' Prog: 3 D Hrs: 2 AV ROP: 1.5 Formation: Castlegate
DMC: $2,740 TMC: $88,822 TDC: $28,755 CWC: $1,260,995
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: 10.5 #'Í 4.5gpm 6.5X11 sit #: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: 80 size: 7 7/8" 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 16/20 #24.1gpm 6.5X10 Type: HH354G8 MS7H Int.csg: $ - DayRate: $12,500
Gel: 16/34 SPM: MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12.6 GPM : 360 SIN: 7107619 MW 7200 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 8 X 15 3 X 20 Well Head: $ - Water: $ -

Solids: 10.5 AV DC: 280 in: 11506 11560 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 out: 11557 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 51 3 Tanks: $ - Logging: $ -

PflMf: .4/4.8 ECD: 8.7 Hrs: 17 2 Separator: $ - Cement: $ -

Chlor: 12500 sPRe1: 650 @50 FPH: 3.0 1.5 Heater: $ - Bits: $ 7,500

ca : 150 SPR #2 : 600 @50 wos: 5 - 15 5 - 20 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.7 Btm.Up: 70 RPM: 50 + 475 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MA'r TIBIG: 1 / X / I Misc: $ - Consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 382 384 Daily Total: $ - Drilling Mud: $ 2,740

6:00 17:30 11:30 TRIP OUT & CHANGE MOTOR & BIT Misc.lLabor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 19:30 1:30 TRIP INTO 8 5/8"CSG. SHOE Daily Total: $28,755
19:30 21:30 2:00 SLIP & CUT DRILLINGLINE cum.wtr: $34,152
21:30 1:30 4:00 TRIP IN TO 7400' Cum. Fuel $ 66,454

1:30 2:30 1:00 BREAK CIRC. cum.Bits: $36,600
2:30 4:00 1:30 FINISH TRIP IN BHA

4:00 6:00 2:00 DRLG. F/11557 T/11560 ( BREAKING IN BIT ) PDC BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

FAN WENT THROUGH RADIATORON #2 MOTOR ON STAB. 77/8" 4.01

THE TRIP OUT - D.P. SPINERS STOPPED WORKING ON 1 - D.C. 6 1/4" 28.82

TRIP IN - RICK SAID WE SHOULD HAVEA FAN & STAB. 7 7/8" 3.91

RADIATOR HERE TODAY 20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 2 11500'

Survey

P/U 260 LITH: Sandstone BKG GAS 2600

SIO 240 FLARE: 2' to 8' CONN GAS 2700

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



g GASCO ENERGY $
B ggg SW¶ DAILYDRILLINGAND COMPLETION REPORT

35 /¶ AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/25/2005 Days: 31

Depth: 11714' Prog: 154 D Hrs: 23 1/2 AV ROP: 6.6 Formation: Castlegate
DMC: $3,924 TMC: $92,746 TDC: $26,116 CWC:

Contractor: NA IORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 Float Equp: $ - Trucking: $ 637

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ 3,040

Solids: 12.8 AV DC: 280 in: 11560 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 154 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 25.5 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 g 50 FPH: 6.1 Heater: $ - Bits: $ -

ca : 140 sPR#2: 600 @50 WOB: Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.3 Btm.Up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 168 1/2 Rot. Hrs: 407 1/2 Daily Total: $ - Drilling Mud: $ 3,924

6:00 11:00 5:00 DRLG. F/11560' T/11594' 34' 6.8 fph Misc.ILabor: $ -

11:00 11:30 0:30 RIG SERVICE cag.crew: $ -

11:30 6:00 18:30 DRLG. F/11594' T/11714' 120' 6.5 fph Daily Total: $26,116
cum.wtr: $ 37,192
Cum. Fuel $66,454

NEW RADIATOR& FAN FOR #2 MOTOR IS ON LOC. cum.sits: $36,600
SHOULD HAVE IT UP AND RUNNING TODAY BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: Sandstone BKG GAS 2500

SIO 240 FLARE: 2' to 8' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4050

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

g GASCO ENERGY $
B ggg SW¶ DAILYDRILLINGAND COMPLETION REPORT

35 /¶ AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/25/2005 Days: 31

Depth: 11714' Prog: 154 D Hrs: 23 1/2 AV ROP: 6.6 Formation: Castlegate
DMC: $3,924 TMC: $92,746 TDC: $26,116 CWC:

Contractor: NA IORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 Float Equp: $ - Trucking: $ 637

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ 3,040

Solids: 12.8 AV DC: 280 in: 11560 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 154 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 25.5 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 g 50 FPH: 6.1 Heater: $ - Bits: $ -

ca : 140 sPR#2: 600 @50 WOB: Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.3 Btm.Up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 168 1/2 Rot. Hrs: 407 1/2 Daily Total: $ - Drilling Mud: $ 3,924

6:00 11:00 5:00 DRLG. F/11560' T/11594' 34' 6.8 fph Misc.ILabor: $ -

11:00 11:30 0:30 RIG SERVICE cag.crew: $ -

11:30 6:00 18:30 DRLG. F/11594' T/11714' 120' 6.5 fph Daily Total: $26,116
cum.wtr: $ 37,192
Cum. Fuel $66,454

NEW RADIATOR& FAN FOR #2 MOTOR IS ON LOC. cum.sits: $36,600
SHOULD HAVE IT UP AND RUNNING TODAY BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: Sandstone BKG GAS 2500

SIO 240 FLARE: 2' to 8' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 4050

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



¯T^çfs /fr Swf GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORTS-d Á/g AFE # 40014

Well: Fed. 12-29-9-19 OPR: TRIP FOR BIT DATE: 5/26/2005 Days: 32

Depth: 11840' Prog: 126 D Hrs: 19 AV ROP: 6.6 Formation: Blackhawk
DMC: $3,964 TMC: $96,611 TDC: $25,785 CWC: $1,312,896
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 Float Equp: $ 2,612 Trucking: $ 694

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 In: 11560 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 out: 11840 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 280 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 44.5 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 @50 FPH: 6.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 25 - 35 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.6 stm.up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 426 1/2 Daily Total: $ 2,612 Drilling Mud: $ 3,964

6:00 12:00 6:00 DRLG. F/11714' T/11745' 31' 5.2 fph Misc. / Labor: $ -

12:00 12:30 0:30 RIG SERVICE csg.crew: $ -

12:30 1:30 13:00 DRLG. F/11745' T/11840' 95' 7.3 fph Daily Total: $ 25,785

1:30 2:00 0:30 DROP SURVEY & PUMP PILL cum.wtr: $37,192
2:00 6:00 4:00 TRIP OUT FOR BIT - NO TIGHT HOLE Cum.Fuel $66,454

cum.Bits: $ 36,600
BHA

BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: SAND & SHALE WITH Tr COAL BKG GAS 2500

S/O 240 FLARE: 2' to 8' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

¯T^çfs /fr Swf GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORTS-d Á/g AFE # 40014

Well: Fed. 12-29-9-19 OPR: TRIP FOR BIT DATE: 5/26/2005 Days: 32

Depth: 11840' Prog: 126 D Hrs: 19 AV ROP: 6.6 Formation: Blackhawk
DMC: $3,964 TMC: $96,611 TDC: $25,785 CWC: $1,312,896
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 Float Equp: $ 2,612 Trucking: $ 694

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 In: 11560 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 out: 11840 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 280 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 44.5 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 @50 FPH: 6.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 25 - 35 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.6 stm.up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - consultant: $ 825

START END TIME 168 1/2 Rot. Hrs: 426 1/2 Daily Total: $ 2,612 Drilling Mud: $ 3,964

6:00 12:00 6:00 DRLG. F/11714' T/11745' 31' 5.2 fph Misc. / Labor: $ -

12:00 12:30 0:30 RIG SERVICE csg.crew: $ -

12:30 1:30 13:00 DRLG. F/11745' T/11840' 95' 7.3 fph Daily Total: $ 25,785

1:30 2:00 0:30 DROP SURVEY & PUMP PILL cum.wtr: $37,192
2:00 6:00 4:00 TRIP OUT FOR BIT - NO TIGHT HOLE Cum.Fuel $66,454

cum.Bits: $ 36,600
BHA

BlT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: SAND & SHALE WITH Tr COAL BKG GAS 2500

S/O 240 FLARE: 2' to 8' CONN GAS 2800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



e GASCO ENERGY e CONFilENRd¾ f /fß SWý' DAILYDRILLING AND COMPLETION REPORT
-3-/ ýs gŠff AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/27/2005 Days: 33

Depth: 11864' Prog: 24 D Hrs: 8 AV ROP: 3.0 Formation: Blackhawk
DMC: $1,908 TMC: $98,520 TDC: $20,423 CWC: $1,333,319
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 10683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 6 X 16 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 in: 11560 11840 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 135 out: 11840 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 80 FTG: 280 24 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 44.5 8 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 @50 FPH: 6.3 3.0 Heater: $ - Bits: $ -

ca : 140 sPR #2: 600 @50 WOB: 25 - 35 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.3 stm.up: 62 RPM: 50 + 47 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Douvn: D.T. F/MA'r Tisie: 5 - E - I Misc: $ - Consultant: $ 825
START END TIME 171 Rot. Hrs: 426 1/2 434 1/2 Daily Total: $ - Drilling Mud: $ 1,908

6:00 9:00 3:00 TRIP OUT FOR BIT Misc.ILabor: $ -

9:00 10:00 1:00 CHANGE BIT & FUNC.TEST BOP cag.crew: $ -

10:00 12:00 2:00 TRIP INTO CSG.SHOE Daily Total: $20,423
12:00 14:30 2:30 RIG REPAIR - WATER LINETO DWK. cum.wtr: $37,192
14:30 20:00 5:30 TRIP IN HOLE - BREAK CIRC. @6800' Cum. Fuel $ 66,454
20:00 22:00 2:00 BREAK CIRC. & WASH 2 JTS. TO BTM. cum.sits: $36,600
22:00 6:00 8:00 DRLG. F/11840' T/11864' 24' 3.0 fph BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 1 1/4 11800'

Survey

P/U 260 LITH: SAND & SHALE WITH Tr COAL BKG GAS

S/O 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" SEig 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

e GASCO ENERGY e CONFilENRd¾ f /fß SWý' DAILYDRILLING AND COMPLETION REPORT
-3-/ ýs gŠff AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/27/2005 Days: 33

Depth: 11864' Prog: 24 D Hrs: 8 AV ROP: 3.0 Formation: Blackhawk
DMC: $1,908 TMC: $98,520 TDC: $20,423 CWC: $1,333,319
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 7 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.1gpm 6.5X10 Type: M 57 H FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: STC SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: MW 7200 10683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 6 X 16 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 in: 11560 11840 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: 135 out: 11840 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvel: 80 FTG: 280 24 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 44.5 8 separator: $ - cement: $ -

Chlor: 12000 SPR #1 : 650 @50 FPH: 6.3 3.0 Heater: $ - Bits: $ -

ca : 140 sPR #2: 600 @50 WOB: 25 - 35 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.3 stm.up: 62 RPM: 50 + 47 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Douvn: D.T. F/MA'r Tisie: 5 - E - I Misc: $ - Consultant: $ 825
START END TIME 171 Rot. Hrs: 426 1/2 434 1/2 Daily Total: $ - Drilling Mud: $ 1,908

6:00 9:00 3:00 TRIP OUT FOR BIT Misc.ILabor: $ -

9:00 10:00 1:00 CHANGE BIT & FUNC.TEST BOP cag.crew: $ -

10:00 12:00 2:00 TRIP INTO CSG.SHOE Daily Total: $20,423
12:00 14:30 2:30 RIG REPAIR - WATER LINETO DWK. cum.wtr: $37,192
14:30 20:00 5:30 TRIP IN HOLE - BREAK CIRC. @6800' Cum. Fuel $ 66,454
20:00 22:00 2:00 BREAK CIRC. & WASH 2 JTS. TO BTM. cum.sits: $36,600
22:00 6:00 8:00 DRLG. F/11840' T/11864' 24' 3.0 fph BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 1 1/4 11800'

Survey

P/U 260 LITH: SAND & SHALE WITH Tr COAL BKG GAS

S/O 240 FLARE: 2' to 8' CONN GAS

ROT. 250 LAST CSG.RAN: 8 5/8" SEig 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY e CONFilEN1lALDAILYDRILLING AND COMPLETION REPORT
9-d //- 39$/ AFE#40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/28/2005 Days: 34

Depth: 1206T Prog: 203 D Hrs: 23 1/2 AV ROP: 8.6 Formation: Sunnyside
DMC: $5,551 TMC: $104,071 TDC: $43,916 CWC: $1,377,235
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1 4.5gpm 6.5X11 Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.igpm 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ 4,900

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 in: 11840 TBGIRods: $ - Fuel: $ 14,950

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 227 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 31.5 separator: $ - cement: $ -

chlor: 12000 SPR #1 : 650 @50 FPH: 7.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 64 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do'vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825

START END TIME 171 Rot. Hrs: 458 Daily Total: $ - Drilling Mud: $ 5,551

6:00 17:30 11:30 DRLG. F/11864' T/11968' 104' 9.0 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 6:00 12:00 DRLG. F/11968' T/12067' 99' 8.3 fph Daily Total: $ 43,916

cum.wtr: $37,192
cum.Fuei $81,404
cum.sits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 2000

SIO 240 FLARE: CONN GAS 2300

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY e CONFilEN1lALDAILYDRILLING AND COMPLETION REPORT
9-d //- 39$/ AFE#40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/28/2005 Days: 34

Depth: 1206T Prog: 203 D Hrs: 23 1/2 AV ROP: 8.6 Formation: Sunnyside
DMC: $5,551 TMC: $104,071 TDC: $43,916 CWC: $1,377,235
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.6 #1 4.5gpm 6.5X11 Bit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 4.igpm 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 17/41 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ 4,900

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 12.8 AV DC: 280 in: 11840 TBGIRods: $ - Fuel: $ 14,950

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 227 Tanks: $ - Logging: $ -

PflMf: .3/4.3 ECD: 8.7 Hrs: 31.5 separator: $ - cement: $ -

chlor: 12000 SPR #1 : 650 @50 FPH: 7.2 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 64 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Do'vn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825

START END TIME 171 Rot. Hrs: 458 Daily Total: $ - Drilling Mud: $ 5,551

6:00 17:30 11:30 DRLG. F/11864' T/11968' 104' 9.0 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 6:00 12:00 DRLG. F/11968' T/12067' 99' 8.3 fph Daily Total: $ 43,916

cum.wtr: $37,192
cum.Fuei $81,404
cum.sits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: BKG GAS 2000

SIO 240 FLARE: CONN GAS 2300

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

3-/ - & / AFE#40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/29/2005 Days: 35

Depth: 12225' Prog: 158 D Hrs: 23 1/2 AV ROP: 6.7 Formation: Sunnyside
DMC: $9,136 TMC: $113,208 TDC: $27,651 CWC: $1,404,886
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.supm 6.5X11 sit a: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.9cum 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 385 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 55 separator: $ - cement: $ -

Chlor: 11000 sPR #1: 650 g 50 FPH: 7.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 69 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Time Break Do-vn: D.T. F/MA'rTIBIG: Misc: $ - consultant: $ 825

START END TIME 171 Rot. Hrs: 481 1/2 Daily Total: $ - Drilling Mud: $ 9,136

6:00 17:30 11:30 DRLG. F/12067' T/12132' 65' 5.7 fph Misc.I Labor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 6:00 12:00 DRLG. F/12132' Tl12225' 93' 7.8 fph Daily Total: $ 27,651

cum.wtr: $ 37,192
Cum. Fuel $ 81,404
cum.Bits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: Sand & Shale BKG GAS 1800

SIO 240 FLARE: 2' To 6' CONN GAS 2100

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: O On Hand: 9147 Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

3-/ - & / AFE#40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/29/2005 Days: 35

Depth: 12225' Prog: 158 D Hrs: 23 1/2 AV ROP: 6.7 Formation: Sunnyside
DMC: $9,136 TMC: $113,208 TDC: $27,651 CWC: $1,404,886
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.supm 6.5X11 sit a: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.9cum 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 385 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 55 separator: $ - cement: $ -

Chlor: 11000 sPR #1: 650 g 50 FPH: 7.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 69 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Time Break Do-vn: D.T. F/MA'rTIBIG: Misc: $ - consultant: $ 825

START END TIME 171 Rot. Hrs: 481 1/2 Daily Total: $ - Drilling Mud: $ 9,136

6:00 17:30 11:30 DRLG. F/12067' T/12132' 65' 5.7 fph Misc.I Labor: $ -

17:30 18:00 0:30 RIG SERVICE cag.crew: $ -

18:00 6:00 12:00 DRLG. F/12132' Tl12225' 93' 7.8 fph Daily Total: $ 27,651

cum.wtr: $ 37,192
Cum. Fuel $ 81,404
cum.Bits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

PIU 260 LITH: Sand & Shale BKG GAS 1800

SIO 240 FLARE: 2' To 6' CONN GAS 2100

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: O On Hand: 9147 Co.Man S.L.SEELY D.T.



GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

pt,///- 36 /// AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/30/2005 Days: 36

Depth: 12395' Prog: 170 D Hrs: 23 1/2 AV ROP: 7.2 Formation: Blackhawk
DMC: $8,602 TMC: $121,810 TDC: $27,117 CWC: $1,432,003
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.soum 6.5X11 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.soum 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500

Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 Av oc: 280 In: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 555 Tanks: $ - Logging: $ -

Pf/Mf: .3/5 ECD: 8.7 Hrs: 78.5 separator: $ - cement: $ -

Chlor: 11000 sPR#1: 650 g 50 FPH: 7.1 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 wos: 10 - 25 Pumping UT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: O T. F/MA1rTIBIG: Misc: $ - Consultant: $ 825

START END TIME 171 Rot. Hrs: Daily Total: $ - Drilling Mud: $ 8,602

6:00 17:30 11:30 DRLG. F/12225' T/12324' 99' 8.6 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 6:00 12:00 DRLG. F/12324' T/12395' 71' 5.9 fph Daily Total: $ 27,117

cum.wtr: $37,192
Cum. Fuel $ 81,404
Cum. Bits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: Sand & Shale BKG GAS 1500

S/O 240 FLARE: 2' To 6' CONN GAS 1800

ROT. 250 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: 1190 On Hand: 7957 Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT

pt,///- 36 /// AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 5/30/2005 Days: 36

Depth: 12395' Prog: 170 D Hrs: 23 1/2 AV ROP: 7.2 Formation: Blackhawk
DMC: $8,602 TMC: $121,810 TDC: $27,117 CWC: $1,432,003
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.soum 6.5X11 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.soum 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500

Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 Av oc: 280 In: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 555 Tanks: $ - Logging: $ -

Pf/Mf: .3/5 ECD: 8.7 Hrs: 78.5 separator: $ - cement: $ -

Chlor: 11000 sPR#1: 650 g 50 FPH: 7.1 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 wos: 10 - 25 Pumping UT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 62 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: O T. F/MA1rTIBIG: Misc: $ - Consultant: $ 825

START END TIME 171 Rot. Hrs: Daily Total: $ - Drilling Mud: $ 8,602

6:00 17:30 11:30 DRLG. F/12225' T/12324' 99' 8.6 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 6:00 12:00 DRLG. F/12324' T/12395' 71' 5.9 fph Daily Total: $ 27,117

cum.wtr: $37,192
Cum. Fuel $ 81,404
Cum. Bits: $ 36,600

BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 260 LITH: Sand & Shale BKG GAS 1500

S/O 240 FLARE: 2' To 6' CONN GAS 1800

ROT. 250 LAST CSG.RAN: 8 5/8" SET @ 3521' RKB TRIP GAS

FUEL Used: 1190 On Hand: 7957 Co.Man S.L.SEELY D.T.



O GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 gg/y AFE #40014 L

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 5/31/2005 Days: 37

Depth: 12398' Prog: 3 D Hrs: 1 1/2 AV ROP: 2.0 Formation: Aberdeed
DMC: $4,207 TMC: $126,018 TDC: $25,850 CWC: $1,457,853
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.soum 6.5X11 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.1gpm 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV Dc: 280 in: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 out: 12398 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 558 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 80 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 @50 FPH: 7.0 Heater: $ - Bits: $ -

ca : 140 sPR #2: 600 @50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Dotvn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 175 Rot. Hrs: 506 1/2 Daily Total: $ - Drilling Mud: $ 4,207

6:00 7:30 1:30 DRLG. F/12395' T/12398' 3' 1.5 fph Misc.I Labor: $ 3,128

7:30 9:00 1:30 DROP SURVEY & PUMP PILL csg. crew: $ -

9:00 18:00 9:00 TRIP OUT FOR BIT - NO TIGHT HOLE Daily Total: $25,850
18:00 20:00 2:00 CHANGE BIT, MOTOR & STABS. cum.wtr: $37,192
20:00 2:00 6:00 TRIP INTO 6000' cum.Fuel $81,404

2:00 6:00 4:00 RIG REPAIR - RIG WATER PUMP &#2 MUD PUMP cum.Bits: $36,600
BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 1 1/2 12350'

Survey

PIU 260 LITH: Sand & Shale BKG GAS 1500

SIO 240 FLARE: 2' To 6' CONN GAS 1800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: _588 On Hand: 7358 Co.Man S.L.SEELY D.T.

O GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

3 gg/y AFE #40014 L

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 5/31/2005 Days: 37

Depth: 12398' Prog: 3 D Hrs: 1 1/2 AV ROP: 2.0 Formation: Aberdeed
DMC: $4,207 TMC: $126,018 TDC: $25,850 CWC: $1,457,853
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.soum 6.5X11 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.1gpm 6.5X10 Type: FMX655 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: SEC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 683291 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV Dc: 280 in: 11840 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 135 out: 12398 Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 80 FTG: 558 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 80 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 @50 FPH: 7.0 Heater: $ - Bits: $ -

ca : 140 sPR #2: 600 @50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Dotvn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 175 Rot. Hrs: 506 1/2 Daily Total: $ - Drilling Mud: $ 4,207

6:00 7:30 1:30 DRLG. F/12395' T/12398' 3' 1.5 fph Misc.I Labor: $ 3,128

7:30 9:00 1:30 DROP SURVEY & PUMP PILL csg. crew: $ -

9:00 18:00 9:00 TRIP OUT FOR BIT - NO TIGHT HOLE Daily Total: $25,850
18:00 20:00 2:00 CHANGE BIT, MOTOR & STABS. cum.wtr: $37,192
20:00 2:00 6:00 TRIP INTO 6000' cum.Fuel $81,404

2:00 6:00 4:00 RIG REPAIR - RIG WATER PUMP &#2 MUD PUMP cum.Bits: $36,600
BHA

BIT 7 7/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey 1 1/2 12350'

Survey

PIU 260 LITH: Sand & Shale BKG GAS 1500

SIO 240 FLARE: 2' To 6' CONN GAS 1800

ROT. 250 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: _588 On Hand: 7358 Co.Man S.L.SEELY D.T.



O GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT buhh UCHi li

AFE #40014

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 6/01/2005 Days: 38

Depth: 12404' Prog: 6 D Hrs: 3 AV ROP: 2.0 Formation: Aberdeed
DMC: $1,760 TMC: $127,778 TDC: $20,275 CWC: $1,478,128
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 9 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.1gpm 6.5X10 Type: DSX 199 int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HYC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 108390 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 12398 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 6 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 2 separator: $ - cement: $ -

Chlor: 11000 sPR#1: 650 @50 FPH: 3.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 175 Rot. Hrs: 509 1/2 Daily Total: $ - Drilling Mud: $ 1,760

6:00 10:00 4:00 TRIP INWITH BIT#9 - NO TIGHT HOLE Misc.ILabor: $ -

10:00 12:00 2:00 BREAK CIRC. &WASH 60' TO BTM. - BTM. UP GAS 40' FLAlcag.crew: $ -

12:00 15:00 3:00 DRLG. F/12398' T/12404' - LOST 350 PSI PUMP PRES. Daily Total: $20,275
15:00 2:00 11:00 TRIP OUT WITHOUT USING ROT. LOOKING FOR HOLE cum.wtr: $37,192

2:00 5:00 3:00 LAYEDDOWN TOP STAB &THE D.C. UNDERNEATH IT - cum.Fuel $81,404
CRACKED IN BOX HALFWAY AROUND COLLAR CHECKEE cum.sits: $36,600
BITAND MOTOR BHA

5:00 6:00 1:00 TRIP INWITH BIT#9 BIT 77/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 270 LITH: Sand & Shale BKG GAS 1500

S/O 250 FLARE: 2' To 6' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5500

FUEL Used: 599 On Hand: 6759 Co.Man S.L.SEELY D.T.

O GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT buhh UCHi li

AFE #40014

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 6/01/2005 Days: 38

Depth: 12404' Prog: 6 D Hrs: 3 AV ROP: 2.0 Formation: Aberdeed
DMC: $1,760 TMC: $127,778 TDC: $20,275 CWC: $1,478,128
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGlBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 9 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.1gpm 6.5X10 Type: DSX 199 int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HYC. Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 108390 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 6 X 16 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 12398 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 6 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 2 separator: $ - cement: $ -

Chlor: 11000 sPR#1: 650 @50 FPH: 3.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Do-vn: D.T. F/MAYTIBIG: Misc: $ - Consultant: $ 825

START END TIME 175 Rot. Hrs: 509 1/2 Daily Total: $ - Drilling Mud: $ 1,760

6:00 10:00 4:00 TRIP INWITH BIT#9 - NO TIGHT HOLE Misc.ILabor: $ -

10:00 12:00 2:00 BREAK CIRC. &WASH 60' TO BTM. - BTM. UP GAS 40' FLAlcag.crew: $ -

12:00 15:00 3:00 DRLG. F/12398' T/12404' - LOST 350 PSI PUMP PRES. Daily Total: $20,275
15:00 2:00 11:00 TRIP OUT WITHOUT USING ROT. LOOKING FOR HOLE cum.wtr: $37,192

2:00 5:00 3:00 LAYEDDOWN TOP STAB &THE D.C. UNDERNEATH IT - cum.Fuel $81,404
CRACKED IN BOX HALFWAY AROUND COLLAR CHECKEE cum.sits: $36,600
BITAND MOTOR BHA

5:00 6:00 1:00 TRIP INWITH BIT#9 BIT 77/8" 1.00

DOG. SUB 7 7/8" 1.00

M.M. 6 1/2" 33.11

STAB. 7 7/8" 4.01

1 - D.C. 6 1/4" 28.82

STAB. 7 7/8" 3.91

20 - D.C. 6 1/4" 615.68

TOTAL BHA = 687.53

Survey

Survey

P/U 270 LITH: Sand & Shale BKG GAS 1500

S/O 250 FLARE: 2' To 6' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5500

FUEL Used: 599 On Hand: 6759 Co.Man S.L.SEELY D.T.



GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT '

S Û 36 AFE #40014

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 6/02/2005 Days: 39

Depth: 12408' Prog: 4 D Hrs: 2 AV ROP: 2.0 Formation: Aberdeed
DMC: $418 TMC: $128,197 TDC: $32,027 CWC: $1,510,155
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: 10.6 #1 4.5gpm 6.5X11 sit #: 9 10 Conductor: $ - Loc,Cost: $ -

vis: 54 SPM: 80 size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 20/9 #2 4.soum 6.5X10 Type: DSX 199 EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 7/12 SPM: MFG: HYC. HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 15 GPM : 360 SIN: 108390 5071124 Float Equp: $ - Trucking: $ 694
Cake: 1 Press: 1600 Jets: 6 X 16 3 X 20 Well Head: $ - Water: $ 3,440

Solids: 13 AV DC: 280 in: 12398 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 out: 12408 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 80 FTG: 10 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 4 separator: $ - cement: $ -

Chlor: 11000 SPR#1: 650 g 50 FPH: 2.5 Heater: $ - Bits: $ 7,200

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 180 Rot. Hrs: 601 1/2 Daily Total: $ - Drilling Mud: $ 418

6:00 12:00 6:00 TRIP IN HOLE Misc.lLabor: $ 1,760
12:00 12:30 0:30 BREAK CIRC. cag.crew: $ -

12:30 14:30 2:00 RIG REPAIR #1 PUMP CLUTCH Daily Total: $32,027
14:30 16:30 2:00 DRLG. F/12404' T/12408' 4' 2 fph cum.wtr: $40,632
16:30 17:30 1:00 RIG REPAIR#1 PUMP cum.Fuel $81,404
17:30 19:00 1:30 CHECK MUD MOTOR ( DRIVE SHAFT BROKEN ) cum.sits: $43,800
19:00 21:00 2:00 PUMP PlLL &TRIP OUT BHA

21:00 23:00 2:00 RIG REPAIR#1 PUMP CLUTCH BIT 77/8" 1.00

23:00 6:00 7:00 TRIP OUT - NO TIGHT HOLE - LAY DOWN BIT MUD MOTOF BIT SUB 6 1/4" 3.45

AND STABS. 21 - D.C. 6 1/4" 646.68

GOING IN WITH D.Cs.ONLY AND INSERT BIT

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: Sand &Shale BKG GAS 1500

SIO 250 FLARE: 2' To 6' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5500

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLING AND COMPLETION REPORT '

S Û 36 AFE #40014

Well: Fed. 12-29-9-19 OPR: TRIP IN HOLE DATE: 6/02/2005 Days: 39

Depth: 12408' Prog: 4 D Hrs: 2 AV ROP: 2.0 Formation: Aberdeed
DMC: $418 TMC: $128,197 TDC: $32,027 CWC: $1,510,155
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

Mw: 10.6 #1 4.5gpm 6.5X11 sit #: 9 10 Conductor: $ - Loc,Cost: $ -

vis: 54 SPM: 80 size: 7 7/8" 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 20/9 #2 4.soum 6.5X10 Type: DSX 199 EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 7/12 SPM: MFG: HYC. HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 15 GPM : 360 SIN: 108390 5071124 Float Equp: $ - Trucking: $ 694
Cake: 1 Press: 1600 Jets: 6 X 16 3 X 20 Well Head: $ - Water: $ 3,440

Solids: 13 AV DC: 280 in: 12398 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 out: 12408 Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 80 FTG: 10 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 4 separator: $ - cement: $ -

Chlor: 11000 SPR#1: 650 g 50 FPH: 2.5 Heater: $ - Bits: $ 7,200

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Timo Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 180 Rot. Hrs: 601 1/2 Daily Total: $ - Drilling Mud: $ 418

6:00 12:00 6:00 TRIP IN HOLE Misc.lLabor: $ 1,760
12:00 12:30 0:30 BREAK CIRC. cag.crew: $ -

12:30 14:30 2:00 RIG REPAIR #1 PUMP CLUTCH Daily Total: $32,027
14:30 16:30 2:00 DRLG. F/12404' T/12408' 4' 2 fph cum.wtr: $40,632
16:30 17:30 1:00 RIG REPAIR#1 PUMP cum.Fuel $81,404
17:30 19:00 1:30 CHECK MUD MOTOR ( DRIVE SHAFT BROKEN ) cum.sits: $43,800
19:00 21:00 2:00 PUMP PlLL &TRIP OUT BHA

21:00 23:00 2:00 RIG REPAIR#1 PUMP CLUTCH BIT 77/8" 1.00

23:00 6:00 7:00 TRIP OUT - NO TIGHT HOLE - LAY DOWN BIT MUD MOTOF BIT SUB 6 1/4" 3.45

AND STABS. 21 - D.C. 6 1/4" 646.68

GOING IN WITH D.Cs.ONLY AND INSERT BIT

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: Sand &Shale BKG GAS 1500

SIO 250 FLARE: 2' To 6' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5500

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

'3-d - 35 /ÿ AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 6/03/2005 Days: 40

Depth: 12440' Prog: 32 D Hrs: 7 1/2 AV ROP: 4.3 Formation: Aberdeed
DMC: $4,063 TMC: $132,261 TDC: $22,578 CWC: $1,532,733
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 sit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.igpm 6.5X10 Type: EP 5656 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 20 GPM : 360 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 80 FTG: 32 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 7.5 separator: $ - cement: $ -

Chlor: 11000 SPR#1: 650 g 50 FPH: 4.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 wos: 30 - 35 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 73 RPM: 50 Prime Mover: $ - Corrosion: $ 90

Timo Break Douvn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 180 Rot. Hrs: 609 Daily Total: $ - Drilling Mud: $ 4,063

6:00 10:00 4:00 RIG REPAIR - WORK ON DWKS. Misc.ILabor: $ -

10:00 18:00 8:00 TRIP INWITH BIT# 10 cag.crew: $ -

18:00 19:00 1:00 BREAK CIRC. &WASH 60' TO BTM. - NO FILL Daily Total: $ 22,578

19:00 21:30 2:30 RIG REPAIR - WORK ON # 1 PUMP CLUTCH cum.wtr: $40,632
21:30 3:30 6:00 DRLG. F/12408' T/12435' 27' 4.5 fph Cum. Fuel $81,404

3:30 4:30 1:00 RIG REPAIR - CHAIN FOR #2 PUMP cum.sits: $43,800
4:30 6:00 1:30 DRLG. F/12435' T/12440' 5' 3.3 fph BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 270 LITH: Sand & Shale BKG GAS 800

S/O 250 FLARE: 2' To 6' 25' WITH BTMS. UP CONN GAS 1000

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5200

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY $
DAILYDRILLINGAND COMPLETION REPORT

'3-d - 35 /ÿ AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG. DATE: 6/03/2005 Days: 40

Depth: 12440' Prog: 32 D Hrs: 7 1/2 AV ROP: 4.3 Formation: Aberdeed
DMC: $4,063 TMC: $132,261 TDC: $22,578 CWC: $1,532,733
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.7 #1 4.5gpm 6.5X11 sit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 11/20 #2 4.igpm 6.5X10 Type: EP 5656 Int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 20 GPM : 360 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800
PH : 9 Jetvei: 80 FTG: 32 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 7.5 separator: $ - cement: $ -

Chlor: 11000 SPR#1: 650 g 50 FPH: 4.3 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 wos: 30 - 35 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4 Btm.Up: 73 RPM: 50 Prime Mover: $ - Corrosion: $ 90

Timo Break Douvn: D.T. F/MA'r TIBIG: Misc: $ - Consultant: $ 825
START END TIME 180 Rot. Hrs: 609 Daily Total: $ - Drilling Mud: $ 4,063

6:00 10:00 4:00 RIG REPAIR - WORK ON DWKS. Misc.ILabor: $ -

10:00 18:00 8:00 TRIP INWITH BIT# 10 cag.crew: $ -

18:00 19:00 1:00 BREAK CIRC. &WASH 60' TO BTM. - NO FILL Daily Total: $ 22,578

19:00 21:30 2:30 RIG REPAIR - WORK ON # 1 PUMP CLUTCH cum.wtr: $40,632
21:30 3:30 6:00 DRLG. F/12408' T/12435' 27' 4.5 fph Cum. Fuel $81,404

3:30 4:30 1:00 RIG REPAIR - CHAIN FOR #2 PUMP cum.sits: $43,800
4:30 6:00 1:30 DRLG. F/12435' T/12440' 5' 3.3 fph BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 270 LITH: Sand & Shale BKG GAS 800

S/O 250 FLARE: 2' To 6' 25' WITH BTMS. UP CONN GAS 1000

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 5200

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



dB Ñ/'ŸÆ$ f $ GASCO ENERGY $ . i I i.
DAILY DRILLINGAND COMPLETION REPORT

3-
-g£/#' AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG DATE: 6/04/2005 Days: 41

Depth: 12520' Prog: 80 D Hrs: 17 AV ROP: 4.7 Formation: Spring Canyon
DMC: $6,198 TMC: $138,459 TDC: $24,713 CWC: $1,557,446
Contractor: NA IORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 11/20 e 2 4.1gpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 112 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 24.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 @50 FPH: 4.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Dosvn: Down Time TIBIG: Misc: $ - consultant: $ 825

START END TIME 194 1/2 Rot. Hrs: 626 Daily Total: $ - Drilling Mud: $ 6,198

6:00 13:00 7:00 DRLG, F/12440' T/12475' 35' 5.0 fph Misc. I Labor: $ -

13:00 15:00 2:00 RIG RPAIR- CHAIN FOR#2 PUMP cag.crew: $ -

15:00 20:00 5:00 DRLG, F/12475' T/12495' 20' 4.0 fph Daily Total: $24,713
20:00 1:00 5:00 RIG RPAIR- CHAIN FOR#2 PUMP cum.wtr: $40,632

1:00 6:00 5:00 DRLG. F/12495' T/12520' 25' 5.0 fph cum.Fuel $ 81,404
Cum. Bits: $43,800

BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: Sand & Shale BKG GAS 1000

S/O 250 FLARE: 4' To 8' CONN GAS 1300

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: _775 On Hand: 4796 Co.Man S.L.SEELY D.T. GAS

dB Ñ/'ŸÆ$ f $ GASCO ENERGY $ . i I i.
DAILY DRILLINGAND COMPLETION REPORT

3-
-g£/#' AFE #40014

Well: Fed. 12-29-9-19 OPR: DRLG DATE: 6/04/2005 Days: 41

Depth: 12520' Prog: 80 D Hrs: 17 AV ROP: 4.7 Formation: Spring Canyon
DMC: $6,198 TMC: $138,459 TDC: $24,713 CWC: $1,557,446
Contractor: NA IORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.7 #1 4.5gpm 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: 80 size: 7 7/8" surf.cag: $ - Rig Move: $ -

PVlYP: 11/20 e 2 4.1gpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 10/26 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 12 GPM : 360 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1600 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 13 AV DC: 280 In: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 135 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 80 FTG: 112 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 8.7 Hrs: 24.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 @50 FPH: 4.6 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 4.8 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim, Break Dosvn: Down Time TIBIG: Misc: $ - consultant: $ 825

START END TIME 194 1/2 Rot. Hrs: 626 Daily Total: $ - Drilling Mud: $ 6,198

6:00 13:00 7:00 DRLG, F/12440' T/12475' 35' 5.0 fph Misc. I Labor: $ -

13:00 15:00 2:00 RIG RPAIR- CHAIN FOR#2 PUMP cag.crew: $ -

15:00 20:00 5:00 DRLG, F/12475' T/12495' 20' 4.0 fph Daily Total: $24,713
20:00 1:00 5:00 RIG RPAIR- CHAIN FOR#2 PUMP cum.wtr: $40,632

1:00 6:00 5:00 DRLG. F/12495' T/12520' 25' 5.0 fph cum.Fuel $ 81,404
Cum. Bits: $43,800

BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: Sand & Shale BKG GAS 1000

S/O 250 FLARE: 4' To 8' CONN GAS 1300

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: _775 On Hand: 4796 Co.Man S.L.SEELY D.T. GAS



« Œ 6 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-()// -35£ / AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG DATE: 6/05/2005 Days: 42

Depth: 12620' Prog: 100 D Hrs: 23 1/2 AV ROP: 4.3 Formation: Spring Canyon
DMC: $7,730 TMC: $146,190 TDC: $26,245 CWC: $1,583,691
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.9 #1 4.soum 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/18 #2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/31 SPM: 85 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 348 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1300 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: 292 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 177 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 95 FTG: 212 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 11.3 Hrs: 48 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 g 50 FPH: 4.4 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 WOB: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.7 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 649 1/2 Daily Total: $ - Drilling Mud: $ 7,730

6:00 17:30 11:30 DRLG. F/12520' T/12570' 50' 4.3 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg. crew: $ -

18:00 6:00 12:00 DRLG. F/12570' T/12620' 50' 4.2 fph Daily Total: $ 26,245

cum.wtr: $40,632
Cum. Fuel $81,404
Cum. Bits: $43,800

BHA

BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 270 LITH: Sand & Shale BKG GAS 1500

S/O 250 FLARE: 4' To 8' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS

FUEL Used: 1097 On Hand: 3672 Co.Man S.L.SEELY D.T.

« Œ 6 GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3-()// -35£ / AFE # 40014

Well: Fed. 12-29-9-19 OPR: DRLG DATE: 6/05/2005 Days: 42

Depth: 12620' Prog: 100 D Hrs: 23 1/2 AV ROP: 4.3 Formation: Spring Canyon
DMC: $7,730 TMC: $146,190 TDC: $26,245 CWC: $1,583,691
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.9 #1 4.soum 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/18 #2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/31 SPM: 85 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 348 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1300 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: 292 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: Tr AV DP: 177 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvel: 95 FTG: 212 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: 11.3 Hrs: 48 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : 650 g 50 FPH: 4.4 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 @50 WOB: 30 - 40 Pumping LIT: $ - Mud Motors: $ 2,400

Dapp ppb: 4.7 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tim a Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 649 1/2 Daily Total: $ - Drilling Mud: $ 7,730

6:00 17:30 11:30 DRLG. F/12520' T/12570' 50' 4.3 fph Misc.ILabor: $ -

17:30 18:00 0:30 RIG SERVICE csg. crew: $ -

18:00 6:00 12:00 DRLG. F/12570' T/12620' 50' 4.2 fph Daily Total: $ 26,245

cum.wtr: $40,632
Cum. Fuel $81,404
Cum. Bits: $43,800

BHA

BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 270 LITH: Sand & Shale BKG GAS 1500

S/O 250 FLARE: 4' To 8' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" g 3521' RKB TRIP GAS

FUEL Used: 1097 On Hand: 3672 Co.Man S.L.SEELY D.T.



m af $ GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT

3- d - 3 /// AFE # 40014

Well: Fed. 12-29-9-19 OPR: SHORT TRIP DATE: 6/06/2005 Days: 43

Depth: 12720' Prog: 100 D Hrs: 17 1/2 AV ROP: 5.7 Formation: Spring Canyon
DMC: $6,229 TMC: $152,420 TDC: $24,744 CWC: $1,608,435
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.8 #1 4.5gpm 6.5X11 sit x: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/18 e 2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/26 SPM: 85 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 348 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1300 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: 292 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 177 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 95 FTG: 312 Tanks: $ - Logging: $ -

PflMf: .3/5.8 ECD: 11.3 Hrs: 65.5 separator: $ - cement: $ -

chlor: 11000 sPR #1: 650 g 50 FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.5 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tima Break Douvn: Down Time TIBIG: Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 6,229

6:00 17:30 11:30 DRLG. F/12620' T/12683' 63' 5.5 fph Misc. I Labor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 0:00 6:00 DRLG. F/12683' T/12720' 37' 6.2 fph Daily Total: $24,744
0:00 2:30 2:30 CIRC. & COND MUD TO 10.8 ppg cum.Wtr: $40,632
2:30 6:00 3:30 SHORT TRIP - PULLED TIGHT COMING OFF BTM. - WASH Cum.Fuel $81,404

AND REAM BACKTO BTM. SEVERAL TIMES THEN PUMPE Cum. Bits: $43,800
THREE JTS. OUT WITH KELLY- STARTING SHORT TRIP BHA

AT REPORT TIME BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: 60% SHALE -40% SANDSTONE BKG GAS 1500

SIO 250 FLARE: 4' To 8' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: O On Hand: 2960 Co.Man S.L.SEELY D.T.

m af $ GASCO ENERGY
DAILYDRILLING AND COMPLETION REPORT

3- d - 3 /// AFE # 40014

Well: Fed. 12-29-9-19 OPR: SHORT TRIP DATE: 6/06/2005 Days: 43

Depth: 12720' Prog: 100 D Hrs: 17 1/2 AV ROP: 5.7 Formation: Spring Canyon
DMC: $6,229 TMC: $152,420 TDC: $24,744 CWC: $1,608,435
Contractor: NA 3ORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.8 #1 4.5gpm 6.5X11 sit x: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVIYP: 16/18 e 2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/26 SPM: 85 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : 348 SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: 1300 Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: 292 in: 12408 TBGIRods: $ - Fuel: $ -

Sand: TF AV DP: 177 Out: Packers: $ - Mud Logger: $ 800

PH : 9 Jetvei: 95 FTG: 312 Tanks: $ - Logging: $ -

PflMf: .3/5.8 ECD: 11.3 Hrs: 65.5 separator: $ - cement: $ -

chlor: 11000 sPR #1: 650 g 50 FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : 600 g 50 wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ 2,400
Dapp ppb: 5.5 stm.up: 71 RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90

Tima Break Douvn: Down Time TIBIG: Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 6,229

6:00 17:30 11:30 DRLG. F/12620' T/12683' 63' 5.5 fph Misc. I Labor: $ -

17:30 18:00 0:30 RIG SERVICE csg.crew: $ -

18:00 0:00 6:00 DRLG. F/12683' T/12720' 37' 6.2 fph Daily Total: $24,744
0:00 2:30 2:30 CIRC. & COND MUD TO 10.8 ppg cum.Wtr: $40,632
2:30 6:00 3:30 SHORT TRIP - PULLED TIGHT COMING OFF BTM. - WASH Cum.Fuel $81,404

AND REAM BACKTO BTM. SEVERAL TIMES THEN PUMPE Cum. Bits: $43,800
THREE JTS. OUT WITH KELLY- STARTING SHORT TRIP BHA

AT REPORT TIME BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: 60% SHALE -40% SANDSTONE BKG GAS 1500

SIO 250 FLARE: 4' To 8' CONN GAS 1800

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: O On Hand: 2960 Co.Man S.L.SEELY D.T.



0 O /fE S-a GASCO ENERGY i i l i
DAILYDRILLING AND COMPLETION REPORT

3- /ý- 36$/ AFE # 40014

Well: Fed. 12-29-9-19 OPR: FICSG. DATE: 6/07/2005 Days: 44

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $7,761 TMC: $160,182 TDC: $68,982 CWC: $1,677,417
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.9 #1 4.sorm 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PviYP: 16/18 #24.soum 6.5X10 Type: EP 5656 int.csg: $ - Day Rate: $12,500
Gel: 12/31 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : SIN: 5071124 Float Equp: $ - Trucking: $ 694

cake: 1 Press: Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: In: 12408 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: Out: 12720 Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 312 Tanks: $ - Logging: $44,412
PflMf: .3/5 ECD: Hrs: 65.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 25 Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4.7 Btm.Up: RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Timo Break Dotvn: Down Time TIBIG: 4 -X - I Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 7,761

6:00 7:00 1:00 SHORT TRIP 10 STDS. - NO TIGHT HOLE Misc.I Labor: $ -

7:00 12:30 5:30 CIRC, & COND. FOR LOGS csg. crew: $ -

12:30 19:30 7:00 TRIP OUT TO LOG Daily Total: $ 68,982

19:30 4:30 9:00 LOG WITH SCHLUMBERGER - RAN PLATFORM EXPRESS cum.wtr: $40,632
WITH SONIC LOGGERS T.D. 12720' - MAXTEMP. 200 Deg. cum.Fuel $81,404

4:30 6:00 1:30 TRIP INTO COND. WELL FOR 4 1/2" CSG. Cum. Bits: $43,800
BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: BKG GAS

S/O 250 FLARE: CONN GAS

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: 675 On Hand: 2285 Co.Man S.L.SEELY D.T.

0 O /fE S-a GASCO ENERGY i i l i
DAILYDRILLING AND COMPLETION REPORT

3- /ý- 36$/ AFE # 40014

Well: Fed. 12-29-9-19 OPR: FICSG. DATE: 6/07/2005 Days: 44

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $7,761 TMC: $160,182 TDC: $68,982 CWC: $1,677,417
Contractor: NA lORS RIG 924 Mud co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 10.9 #1 4.sorm 6.5X11 Bit #: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PviYP: 16/18 #24.soum 6.5X10 Type: EP 5656 int.csg: $ - Day Rate: $12,500
Gel: 12/31 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM : SIN: 5071124 Float Equp: $ - Trucking: $ 694

cake: 1 Press: Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: In: 12408 TBGIRods: $ - Fuel: $ -

Sand: Tf AV DP: Out: 12720 Packers: $ - Mud Logger: $ 800
PH : 9 JetVel: FTG: 312 Tanks: $ - Logging: $44,412
PflMf: .3/5 ECD: Hrs: 65.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10 - 25 Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4.7 Btm.Up: RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Timo Break Dotvn: Down Time TIBIG: 4 -X - I Misc: $ - Consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 7,761

6:00 7:00 1:00 SHORT TRIP 10 STDS. - NO TIGHT HOLE Misc.I Labor: $ -

7:00 12:30 5:30 CIRC, & COND. FOR LOGS csg. crew: $ -

12:30 19:30 7:00 TRIP OUT TO LOG Daily Total: $ 68,982

19:30 4:30 9:00 LOG WITH SCHLUMBERGER - RAN PLATFORM EXPRESS cum.wtr: $40,632
WITH SONIC LOGGERS T.D. 12720' - MAXTEMP. 200 Deg. cum.Fuel $81,404

4:30 6:00 1:30 TRIP INTO COND. WELL FOR 4 1/2" CSG. Cum. Bits: $43,800
BHA

BIT 7 7/8" 1.00

BIT SUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

P/U 270 LITH: BKG GAS

S/O 250 FLARE: CONN GAS

ROT. 260 LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS

FUEL Used: 675 On Hand: 2285 Co.Man S.L.SEELY D.T.



n vs are w $ GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

C J-pý† SFÉ/ AFE#40014

Well: Fed. 12-29-9-19 OPR: LAYDOWN D.P. DATE: 6/08/2005 Days: 45

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $3,713 TMC: $163,895 TDC: $25,727 CWC: $1,703,144
Contractor: NA lORS RIG 924 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.9 #14.soum 6.5X11 Bit#: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/18 #2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/31 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: In: 12408 TBGIRods: $ - Fuel: $ 6,699
Sand: Tr AV DP: Out: 12720 Packers: $ - Mud Logger: $ -

PH : 9 JetVel: FTG: 312 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: Hrs: 65.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 sPR #2: wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4.7 Btm.Up: RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Do-vn: Down Time TIBIG: 4 -X - I Mise: $ - consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 3,713

6:00 7:00 1:00 TRIP IN TO CSG. SHOE Misc.ILabor: $ -

7:00 11:30 4:30 SLIP & CUT DRILLINGLINE csg.crew: $ -

11:30 15:00 3:30 TRIP IN HOLE TO BTM.- NO TIGHT HOLE Daily Total: $25,727
15:00 21:30 6:30 CIRC. & COND. TO LAYDOWN D.P. cum.wtr: $40,632
21:30 6:00 8:30 LAYDOWN D.P. WITH T&MCASERS cum.Fuel $88,103

Cum. Bits: $43,800
BHA

BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 3850

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

n vs are w $ GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT

C J-pý† SFÉ/ AFE#40014

Well: Fed. 12-29-9-19 OPR: LAYDOWN D.P. DATE: 6/08/2005 Days: 45

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $3,713 TMC: $163,895 TDC: $25,727 CWC: $1,703,144
Contractor: NA lORS RIG 924 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.9 #14.soum 6.5X11 Bit#: 10 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: Size: 7 7/8" surf.csg: $ - Rig Move: $ -

PVlYP: 16/18 #2 4.igpm 6.5X10 Type: EP 5656 int. csg: $ - Day Rate: $ 12,500
Gel: 12/31 SPM: MFG: HTC Prod Csg: $ - Rental Tools: $ 1,900

WL: 16 GPM: SIN: 5071124 Float Equp: $ - Trucking: $ -

Cake: 1 Press: Jets: 3 X 20 Well Head: $ - Water: $ -

Solids: 15 AV DC: In: 12408 TBGIRods: $ - Fuel: $ 6,699
Sand: Tr AV DP: Out: 12720 Packers: $ - Mud Logger: $ -

PH : 9 JetVel: FTG: 312 Tanks: $ - Logging: $ -

PflMf: .3/5 ECD: Hrs: 65.5 separator: $ - cement: $ -

Chlor: 11000 SPR #1 : FPH: 4.8 Heater: $ - Bits: $ -

ca : 140 sPR #2: wos: 10 - 25 Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: 4.7 Btm.Up: RPM: 50 + 47 Prime Mover: $ - Corrosion: $ 90
Tim, Break Do-vn: Down Time TIBIG: 4 -X - I Mise: $ - consultant: $ 825

START END TIME 187 1/2 Rot. Hrs: 667 Daily Total: $ - Drilling Mud: $ 3,713

6:00 7:00 1:00 TRIP IN TO CSG. SHOE Misc.ILabor: $ -

7:00 11:30 4:30 SLIP & CUT DRILLINGLINE csg.crew: $ -

11:30 15:00 3:30 TRIP IN HOLE TO BTM.- NO TIGHT HOLE Daily Total: $25,727
15:00 21:30 6:30 CIRC. & COND. TO LAYDOWN D.P. cum.wtr: $40,632
21:30 6:00 8:30 LAYDOWN D.P. WITH T&MCASERS cum.Fuel $88,103

Cum. Bits: $43,800
BHA

BIT 7 7/8" 1.00

BITSUB 6 1/4" 3.45

21 - D.C. 6 1/4" 646.68

TOTAL BHA = 651.13

Survey

Survey

PIU 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 8 5/8" O 3521' RKB TRIP GAS 3850

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3,ÛŸ//- SS / AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG DOWN SCHLUMBERGER DATE: 6/09/2005 Days: 46

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $840 TMC: $164,736 TDC: $263,775 CWC: $1,966,919
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PviYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ 139,920 Rental Tools: $ 1,900

WL: GPM: SIN: Float Equp: $ - Trucking: $ 1,034
Cake: Press: Jets: Well Head: $ - Water: $ 4,080

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 80,066

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Do'vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ 139,920 Drilling Mud: $ 840

6:00 12:00 6:00 LAY DOWN D.P.& D.C. - PULL WEAR BUSHING Misc.lLabor: $ 1,820
12:00 23:00 11:00 RIG UP T&MCASERS AND RAN 298 Jts. 4 1/2" 13.5 # P-110 csg.crew: $ 20,790

WITH DIFF. FILLSHOE & FLOAT - TOTAL 12,710' - SHOE Daily Total: $ 263,775

SET @12,708' FLOAT @12,662'- NO TIGHT HOLE cum.wtr: $ 44,712

23:00 23:30 0:30 INSTALL WELLHEAD INC. CSG. HANGER Cum. Fuel $ 88,103
23:30 2:30 3:00 CIRC. OUT GAS & COND. HOLE FOR CMT. cum.sits: $ 43,800

2:30 6:00 3:30 CMT. WITH SCHLUMBERGER PUMPED 20 B SPACER - BHA

LEAD:850 Sk Hi-Lift WT. 11.5 ppg YlELD3.04 460 B - TAIL:
1750 Sk 50/50 Poz WT. 14.1 ppg YlELD 1.28 399 B - DROP
PLUG AND DISP. WITH 189 B KCL WATER - PLUG BUMPED
FLOATS HELD - HAD GOOD RETURNS THUR JOB - LIFT
PRESS. 2800 psi - EST. TOP TAIL8000' LEAD 2520'

HUNG CSG. 140,000 lbs.

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12,708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY
DAILY DRILLINGAND COMPLETION REPORT

3,ÛŸ//- SS / AFE # 40014

Well: Fed. 12-29-9-19 OPR: RIG DOWN SCHLUMBERGER DATE: 6/09/2005 Days: 46

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: $840 TMC: $164,736 TDC: $263,775 CWC: $1,966,919
Contractor: NA lORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PviYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ 139,920 Rental Tools: $ 1,900

WL: GPM: SIN: Float Equp: $ - Trucking: $ 1,034
Cake: Press: Jets: Well Head: $ - Water: $ 4,080

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 80,066

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Do'vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ 139,920 Drilling Mud: $ 840

6:00 12:00 6:00 LAY DOWN D.P.& D.C. - PULL WEAR BUSHING Misc.lLabor: $ 1,820
12:00 23:00 11:00 RIG UP T&MCASERS AND RAN 298 Jts. 4 1/2" 13.5 # P-110 csg.crew: $ 20,790

WITH DIFF. FILLSHOE & FLOAT - TOTAL 12,710' - SHOE Daily Total: $ 263,775

SET @12,708' FLOAT @12,662'- NO TIGHT HOLE cum.wtr: $ 44,712

23:00 23:30 0:30 INSTALL WELLHEAD INC. CSG. HANGER Cum. Fuel $ 88,103
23:30 2:30 3:00 CIRC. OUT GAS & COND. HOLE FOR CMT. cum.sits: $ 43,800

2:30 6:00 3:30 CMT. WITH SCHLUMBERGER PUMPED 20 B SPACER - BHA

LEAD:850 Sk Hi-Lift WT. 11.5 ppg YlELD3.04 460 B - TAIL:
1750 Sk 50/50 Poz WT. 14.1 ppg YlELD 1.28 399 B - DROP
PLUG AND DISP. WITH 189 B KCL WATER - PLUG BUMPED
FLOATS HELD - HAD GOOD RETURNS THUR JOB - LIFT
PRESS. 2800 psi - EST. TOP TAIL8000' LEAD 2520'

HUNG CSG. 140,000 lbs.

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12,708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY
/ Ÿß -a7 DAILY DRILLINGAND COMPLETION REPORT

UL y

-3.Pf/ AFE#40014

Well: Fed. 12-29-9-19 OPR: RIGGING DOWN DATE: 6/10/2005 Days: 47

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: TMC: TDC: $15,225 CWC: $1,982,144
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 2:00 20:00 CLEAN MUD PITS Misc.ILabor: $ -

2:00 6:00 4:00 RIG DOWN csg. crew: $ -

Daily Total: $15,225
RIG RELEASED @2:00 A.M. 6/10/05 cum.wtr: $44,712

Cum. Fuel $88,103
Cum. Bits: $43,800

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12 708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY
/ Ÿß -a7 DAILY DRILLINGAND COMPLETION REPORT

UL y

-3.Pf/ AFE#40014

Well: Fed. 12-29-9-19 OPR: RIGGING DOWN DATE: 6/10/2005 Days: 47

Depth: 12720' Prog: D Hrs: AV ROP: Formation: Spring Canyon
DMC: TMC: TDC: $15,225 CWC: $1,982,144
Contractor: NA lORS RIG 924 Mud co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 4.5gpm 6.5X11 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVIYP: # 2 4.1gpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Tim Break Do-vn: Down Time TIBIG: Misc: $ - Consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 2:00 20:00 CLEAN MUD PITS Misc.ILabor: $ -

2:00 6:00 4:00 RIG DOWN csg. crew: $ -

Daily Total: $15,225
RIG RELEASED @2:00 A.M. 6/10/05 cum.wtr: $44,712

Cum. Fuel $88,103
Cum. Bits: $43,800

BHA

TOTAL BHA = 0.00

Survey

Survey

P/U 0 LITH: BKG GAS

S/O O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12 708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT3-04//)- SS AFE#40014

Well: Fed. 12-29-9-19 OPR: RIGGING DOWN DATE: 6/11/2005 Days: 48

Depth: Prog: |D Hrs: AV ROP: Formation: Spring Canyon
DMC: TMC: TDC: $15,225 CWC: $1,997,369
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #14.5gpm 6.5X11 sit#: conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: Down Time TIBIG: Misc: $ - consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG DOWN AND PREPARE TO MOVE TO D.S.S.34-36 Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $15,225
cum.wtr: $44,712
Cum. Fuel $88,103
Cum. Bits: $43,800

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12,708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.

GASCO ENERGY
DAILYDRILLINGAND COMPLETION REPORT3-04//)- SS AFE#40014

Well: Fed. 12-29-9-19 OPR: RIGGING DOWN DATE: 6/11/2005 Days: 48

Depth: Prog: |D Hrs: AV ROP: Formation: Spring Canyon
DMC: TMC: TDC: $15,225 CWC: $1,997,369
Contractor: NA lORS RIG 924 Mud Co: M-I DRLM FLUIDS TANGIBLE COST INTANGIBLECOST

MW: #14.5gpm 6.5X11 sit#: conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 4.igpm 6.5X10 Type: Int. Csg: $ - Day Rate: $ 12,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,900

WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: In: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Out: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: RPM: Prime Mover: $ - Corrosion: $ -

Timo Break Do-vn: Down Time TIBIG: Misc: $ - consultant: $ 825
START END TIME 187 1/2 Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 6:00 24:00 RIG DOWN AND PREPARE TO MOVE TO D.S.S.34-36 Misc.ILabor: $ -

Csg. Crew: $ -

Daily Total: $15,225
cum.wtr: $44,712
Cum. Fuel $88,103
Cum. Bits: $43,800

BHA

TOTAL BHA = 0.00

Survey

Survey

PIU 0 LITH: BKG GAS

SIO O FLARE: CONN GAS

ROT. O LAST CSG.RAN: 4 1/2" g 12,708' TRIP GAS

FUEL Used: On Hand: Co.Man S.L.SEELY D.T.



GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, RI9E S SFO

Uintah County, Utah

GASCO
EnergyInc

Distribution list: M. Decker, M. Erickson, R. Dean, J. Longwell,

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and perforate
Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-342' 3 SPF.
30 holes total. POOH and RU SLB PS Worland crew (Dustin) Broke down
Blackhawk with 6123psi. Perform reverse step rate test, 24/30 holes open. ISIP-
5400psi. Hybrid frac Blackhawk with 94,299# of 20-40 Tempered DC Plus and
36,981# of20-40 Econoprop using 3054 Bbls of WF118 and YF 118 gell. ATP
6728psi at 35.4 BPM. ISIP-5010psi.Turned well on to flowback at 1 PM on a
12/64 ck. Flow back 3 hrs and RU SLB Wireline. GIH and Perf ONLY
Aberdeen 12396'-404' and Kenilworth 12216'-222' 3 SPF. GIH and set a 9K
Baker FTFP at 11912', perforate Stage 2 Grassy 11892'-896' and Desert
11801'-805' 3 SPF 24 holes. RU frac crew. Broke stage 2 down at 6345 psi.
Perform reverse step rate test 14/24 holes open. ISIP-4978psi. Gell frac Grassy
and Desert with 71,249# of 20-40 Tempered DC Plus and 23,744# of 20-40
Econoprop using 1663 Bbls of YF 125ST Gell. ATP 5170 at 25 BPM. ISIP-4648
psi. Turned well on to flowback at 9:40 PM on a 12/64 ck with 4500psi.
Flowback well for 14 hours on a 16/64 ck with 3400psi FCP and made 1420 BF.
TR -1420,

BLWTR-3297. DC-$13115 CCC-$13115

7-1-05 RU Slb Wireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked out at
3697'. Could not pick up or go down. Worked tools gently for 1 hour-no success.
Flow well on 12/64 ck and sheave jumpeda little. Tools free on pick up, hit
obstruction going down. POOH and found plug missing. Plug assumed to be set at
3697'. Attempt to get SLB braided line truck to knock out plug-not available until
late next week. Release frac crew and wireline crew. Flow well 22 hrs on a 18/64
ck with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
slight trace of sand. Will turn well down sales line later today when battery is
completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.
Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float + 2 3/8" N-80
tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2 @3715'. RIH
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, RI9E S SFO

Uintah County, Utah

GASCO
EnergyInc

Distribution list: M. Decker, M. Erickson, R. Dean, J. Longwell,

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and perforate
Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-342' 3 SPF.
30 holes total. POOH and RU SLB PS Worland crew (Dustin) Broke down
Blackhawk with 6123psi. Perform reverse step rate test, 24/30 holes open. ISIP-
5400psi. Hybrid frac Blackhawk with 94,299# of 20-40 Tempered DC Plus and
36,981# of20-40 Econoprop using 3054 Bbls of WF118 and YF 118 gell. ATP
6728psi at 35.4 BPM. ISIP-5010psi.Turned well on to flowback at 1 PM on a
12/64 ck. Flow back 3 hrs and RU SLB Wireline. GIH and Perf ONLY
Aberdeen 12396'-404' and Kenilworth 12216'-222' 3 SPF. GIH and set a 9K
Baker FTFP at 11912', perforate Stage 2 Grassy 11892'-896' and Desert
11801'-805' 3 SPF 24 holes. RU frac crew. Broke stage 2 down at 6345 psi.
Perform reverse step rate test 14/24 holes open. ISIP-4978psi. Gell frac Grassy
and Desert with 71,249# of 20-40 Tempered DC Plus and 23,744# of 20-40
Econoprop using 1663 Bbls of YF 125ST Gell. ATP 5170 at 25 BPM. ISIP-4648
psi. Turned well on to flowback at 9:40 PM on a 12/64 ck with 4500psi.
Flowback well for 14 hours on a 16/64 ck with 3400psi FCP and made 1420 BF.
TR -1420,

BLWTR-3297. DC-$13115 CCC-$13115

7-1-05 RU Slb Wireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked out at
3697'. Could not pick up or go down. Worked tools gently for 1 hour-no success.
Flow well on 12/64 ck and sheave jumpeda little. Tools free on pick up, hit
obstruction going down. POOH and found plug missing. Plug assumed to be set at
3697'. Attempt to get SLB braided line truck to knock out plug-not available until
late next week. Release frac crew and wireline crew. Flow well 22 hrs on a 18/64
ck with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
slight trace of sand. Will turn well down sales line later today when battery is
completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.
Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float + 2 3/8" N-80
tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2 @3715'. RIH
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GASCO Energy
Drilling Report IL

Federal #12-29-9-19
SWNW, Sec.29, T9S, R19E

Uintah County, Utah

w/ 74 jts to 6000'. SDFN. Fld well back for night. (Rick w/ Premier)
DC 7452 CCC $24,292.

7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bbls in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @11912'. Drill up.
RIH and tag fill up @12500' (38' rat hole). POOH and LD tbg to 11592'.
SDFN. Left well flowing back to pit for night. (Rick w/ Premier) DC
$8144 CCC $32,436

7/9/05 Well flowing this AM @450 FCP on 20/64" ck. Flowed 58 bb1s in 11
hrs. TR 3411. BLWTR 1306. Cont to POOH and LD tbg to 3250'. Rig
engine broke dn. SD to repair. Put well back dn line for weekend. (Rick
w/ Premier) DC $3,748 CCC $36,184

7/12/05 Rig repaired. Fin POOH and LD tbg. Had to quick kill to pull last 800'.
NU frac tree. RDMOL. (Rick w/ Premier) DC $3175 CCC $39,359

7/13/05 MIRU SLB Wireline (Dwayne). RIH w/ plug and guns for Stage 3,
Lower Mesaverde / Castlegate. Set Baker 12.5K Comp BP @11,415'.
Perforated f/ 11222 -26', l1260 - 62', l1346 -49', l1365 -- 68',
11398 - 401', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased, .44 EHD,
24.9" pen, 23 gm chgs. (SCE) DC $51,600 CCC $90,959

7/14/05 RU SLB pumping services (Selwyn). Had some trouble w/ 2 pumps. Loaded wellbore
w/ 105 BW. Fd 860 SICP. Broke dn perfs @5840 psi @20 bpm. ISIP 4410. FG .82.

Calc 27 holes open. Hybrid fraced Stg 3 w/ 168,405# 20-40 sd, using 3327 bbls WF and
YF 118 gel. 16'well to pump ½ of scale frac chemical during prepad and second ½
during ¼ ppg sd stage. Flushed w/ 165.4 bbls. ISIP 4545. FG .84. Opened well up to
FB @l1:30 AM on 12 and 14/64" ck w/ 4400 SICP. Cleaned up and RIH w/ plug and
guns to perf Stage 4 - Lower Mesaverde. Set 10 K FTFP (#2)@10984'. Perfs: 10764

- 68', 10822 - 25', 10844 - 47', 10966 - 69'. Fd 4270 SICP. Broke dn perfs @4870
psi @5.3 bpm. ISIP 4400. FG .84. Calc 19 holes open / 39. Hybrid fraced Stg 4 w/
141,278 # 20-40 Tempered DC plus, using 3028 bbls WF and YF 118 gel. Flushed w/
158.6 bbls. Pressured out to 8500 psi during flush. Had to drop rate slightly, during
flush. ISIP 5200 psi (dropping, indicating almost screened out). FG .91. Opened well to
FB @6:15 PM on 12/64" ck w/ 4400 SICP. (SCE) DC $89,454 CCC $180,413.
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GASCO Energy
Drilling Report IL

Federal #12-29-9-19
SWNW, Sec.29, T9S, R19E

Uintah County, Utah

w/ 74 jts to 6000'. SDFN. Fld well back for night. (Rick w/ Premier)
DC 7452 CCC $24,292.

7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bbls in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @11912'. Drill up.
RIH and tag fill up @12500' (38' rat hole). POOH and LD tbg to 11592'.
SDFN. Left well flowing back to pit for night. (Rick w/ Premier) DC
$8144 CCC $32,436

7/9/05 Well flowing this AM @450 FCP on 20/64" ck. Flowed 58 bb1s in 11
hrs. TR 3411. BLWTR 1306. Cont to POOH and LD tbg to 3250'. Rig
engine broke dn. SD to repair. Put well back dn line for weekend. (Rick
w/ Premier) DC $3,748 CCC $36,184

7/12/05 Rig repaired. Fin POOH and LD tbg. Had to quick kill to pull last 800'.
NU frac tree. RDMOL. (Rick w/ Premier) DC $3175 CCC $39,359

7/13/05 MIRU SLB Wireline (Dwayne). RIH w/ plug and guns for Stage 3,
Lower Mesaverde / Castlegate. Set Baker 12.5K Comp BP @11,415'.
Perforated f/ 11222 -26', l1260 - 62', l1346 -49', l1365 -- 68',
11398 - 401', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased, .44 EHD,
24.9" pen, 23 gm chgs. (SCE) DC $51,600 CCC $90,959

7/14/05 RU SLB pumping services (Selwyn). Had some trouble w/ 2 pumps. Loaded wellbore
w/ 105 BW. Fd 860 SICP. Broke dn perfs @5840 psi @20 bpm. ISIP 4410. FG .82.

Calc 27 holes open. Hybrid fraced Stg 3 w/ 168,405# 20-40 sd, using 3327 bbls WF and
YF 118 gel. 16'well to pump ½ of scale frac chemical during prepad and second ½
during ¼ ppg sd stage. Flushed w/ 165.4 bbls. ISIP 4545. FG .84. Opened well up to
FB @l1:30 AM on 12 and 14/64" ck w/ 4400 SICP. Cleaned up and RIH w/ plug and
guns to perf Stage 4 - Lower Mesaverde. Set 10 K FTFP (#2)@10984'. Perfs: 10764

- 68', 10822 - 25', 10844 - 47', 10966 - 69'. Fd 4270 SICP. Broke dn perfs @4870
psi @5.3 bpm. ISIP 4400. FG .84. Calc 19 holes open / 39. Hybrid fraced Stg 4 w/
141,278 # 20-40 Tempered DC plus, using 3028 bbls WF and YF 118 gel. Flushed w/
158.6 bbls. Pressured out to 8500 psi during flush. Had to drop rate slightly, during
flush. ISIP 5200 psi (dropping, indicating almost screened out). FG .91. Opened well to
FB @6:15 PM on 12/64" ck w/ 4400 SICP. (SCE) DC $89,454 CCC $180,413.
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, R19E

Uintah County, Utah

GASCO
EnergyInc

Distribution list: M. Decker, M. Erickson, R. Dean, J. Longwell,

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and perforate
Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-342' 3 SPF.
30 holes total. POOH and RU SLB PS Worland crew (Dustin) Broke down
Blackhawk with 6123psi. Perform reverse step rate test, 24/30 holes open. ISIP-
5400psi. Hybrid frac Blackhawk with 94,299# of 20-40 Tempered DC Plus and
36,981# of 20-40 Econoprop using 3054 Bbls of WF118 and YF 118 gell. ATP
6728psi at 35.4 BPM. ISIP-5010psi.Turned well on to flowback at 1 PM on a
12/64 ck. Flow back 3 hrs and RU SLB Wireline. GIH and Perf ONLY
Aberdeen 12396'-404' and Kenilworth 12216'-222' 3 SPF. GIH and set a 9K
Baker FTFP at 11912', perforate Stage 2 Grassy 11892'-896' and Desert
11801'-805' 3 SPF 24 holes. RU frac crew. Broke stage 2 down at 6345 psi.
Perform reverse step rate test 14/24 holes open. ISIP-4978psi. Gell frac Grassy
and Desert with 71,249# of 20-40 Tempered DC Plus and 23,744# of 20-40
Econoprop using 1663 Bbls of YF 125ST Gell. ATP 5170 at 25 BPM. ISIP-4648
psi. Turned well on to flowback at 9:40 PM on a 12/64 ck with 4500psi. Flowback
well for 14 hours on a 16/64 ck with 3400psi FCP and made 1420 BF. TR -1420,
BLWTR-3297. DC-$13115 CCC-$13115

7-1-05 RU S1bWireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked out at
3697'. Could not pick up or go down. Worked tools gently for 1 hour-no success.
Flow well on 12/64 ck and sheave jumpeda little. Tools free on pick up, hit
obstruction going down. POOH and found plug missing. Plug assumed to be set at
3697'. Attempt to get SLB braided line truck to knock out plug-not available until
late next week. Release frac crew and wireline crew. Flow well 22 hrs on a 18/64
ck with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
slight trace of sand. Will turn well down sales line later today when battery is
completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.
Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float + 2 3/8" N-80
tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2 @3715'. RIH
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GASCO Energy
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ck with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
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7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.
Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
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GASCO Energy
Drilling Report

Federal #12-29-9-19 L/3 p pp- 359|

SWNW, Sec.29, T9S, R19E
Uintah County, Utah

w/ 74 jts to 6000'. SDFN. Fld well back for night. (Rick w/ Premier)
DC 7452 CCC $24,292.

7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bb1s in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @11912'. Drill up.
RIH and tag fill up @12500' (38' rat hole). POOH and LD tbg to 11592'.
SDFN. Left well flowing back to pit for night. (Rick w/ Premier) DC
$8144 CCC $32,436

7/9/05 Well flowing this AM @450 FCP on 20/64" ck. Flowed 58 bbls in 11
hrs. TR 3411. BLWTR 1306. Cont to POOH and LD tbg to 3250'. Rig
engine broke dn. SD to repair. Put well back dn line for weekend. (Rick
w/ Premier) DC $3,748 CCC $36,184

7/12/05 Rig repaired. Fin POOH and LD tbg. Had to quick kill to pull last 800'.
NU frac tree. RDMOL. (Rick w/ Premier) DC $3175 CCC $39,359

7/13/05 MIRU SLB Wireline (Dwayne). RIH w/ plug and guns for Stage 3,
Lower Mesaverde / Castlegate. Set Baker 12.5K Comp BP @11,415'.
Perforated f/ 11222 - 26', 11260 - 62', 11346 - 49', 11365 - 68',
11398 - 401', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased, .44 EHD,
24.9" pen, 23 gm chgs. (SCE) DC $51,600 CCC $90,959

7/14/05 RU SLB pumping services (Selwyn). Had some trouble w/ 2 pumps.
Loaded wellbore w/ 105 BW. Fd 860 SICP. Broke dn perfs @5840 psi
@20 bpm. ISIP 4410. FG .82. Calc 27 holes open. Hybrid fraced Stg 3
w/ 168,405# 20-40 sd, using 3327 bbls WF and YF 118 gel. Ist well to
pump ½ of scale frac chemical during prepad and second ½ during ¼ ppg
sd stage. Flushed w/ 165.4 bbls. ISIP 4545. FG .84. Opened well up to
FB @l1:30 AM on 12 and 14/64" ck w/ 4400 SICP. Cleaned up and RIH
w/ plug and guns to perf Stage 4 - Lower Mesaverde. Set 10 K FTFP (#2)
@10984'. Perfs: 10764 - 68', 10822 - 25', 10844 - 47', 10966 - 69'.
Fd 4270 SICP. Broke dn perfs @4870 psi @5.3 bpm. ISIP 4400. FG
.84. Calc 19 holes open / 39. Hybrid fraced Stg 4 w/ 141,278 # 20-40
Tempered DC plus, using 3028 bb1s WF and YF 118 gel. Flushed w/
158.6 bb1s. Pressured out to 8500 psi during flush. Had to drop rate
slightly, during flush. ISIP 5200 psi (dropping, indicating almost screened
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GASCO Energy
Drilling Report

Federal #12-29-9-19 ¿{ S 4 - 3S-g/g

SWNW, Sec.29, T9S, R19E
Uintah County, Utah

out). FG .91. Opened well to FB @6:15 PM on 12/64" ck w/ 4400 SICP.
(SCE) DC $89,454 CCC $180,413

7/15/05 Well flowing this AM @2500 FCP on 16/64" ck. Flowed back 1782 bb1s
in 16.25 hrs. TR 5238 BLWTR 5834. RIH w/ plug and guns to perf
Stage 5 - Lower Mesaverde. Set Baker 9K FTFP (#3)@10711'.
Perforated f/ 10,583 - 88', 10693 - 96'. Fd 3200 SICP. Broke dn perfs
@5413 psi @5.5 bpm. ISIP 3960. FG .81. Calc 17 holes open / 24.
Hybrid fraced Stg 5 w/ 108,018 # 20-40 Temp DC Plus, using 2527 bbls
WF and YF 118 gel. Flushed w/ 156 bbls. ISIP 4040. FG .82. Opened
well up to FB @ 10:30 AM on 12/64" ck w/ 3850 SICP. DC $529,981
(does not include 16'2 frac stages) CCC $710,394

7/16/05 Well flowing this AM w/ 2350 FCP on 16/64" ck. Made 2082 bb1s in 21
½ hrs. TR 7320. BLWTR 6279. MIRU Temples WS. RU SLB Wireline.
RIH w/ Baker kill plug and set @ 10540'. Blew well dn above plug. ND
frac tree. NU BOPE. Redressed BOP w/ 2 sets of pipe rams for pressure
work. RIH w/ 3 ¾" cone bit + POBS w/ float + 1jt + XN nipple + 108 jts
2 3/8" N-80 tbg (new from Stock @J&R yard). SDFN w/ EOT @3500'.
DC 11880 CCC $722,274

7/17/05 Cont RIH w/ tbg. RU new (Ken Allen) Power Swivel. Drill out kill plug
@10540'. Well flowing @2350 on 20/64" ck. Cut ck back to 16/64" for
night. (Rick w/ Premier) DC 57725 CCC $779,999(inc tbg)

7/18/05 Well flg this AM w/ 2300 FCP on 16/64" ck. Fld 595 in 16 hrs. TR 8203.
BLWTR 5396.

7/19/05 Well flg this AM w/ 1550 FCP on 16/64" ck. Fld 337 in 24 hrs. TR 8540.
BLWTR 5059. Fin RIH w/ tbg to FTFP #3 @10711'. Drill up and RIH
to FTFP #2 10984' and drill up. RIH and tag sd @11400'. Circ cln to
Comp BP #1@ 11415'. Drill up. Fin RIH to PBTD @12482'. POOH
and LD 62 jts. Landed tbg @10498' w/ 329 jts. Broached tbg and ND
BOPE. NU wellhead for production. Pump off bit and bit sub. SDFN
and turn well over to FB crew. DC $7260 CCC $787,205

7/20/05 Well flg this AM w/ 1550 / 2400 FTP on 16/64" ck. Fld 314 bbls in 13
hrs. TR 8854. BLWTR 4745. Put well dn sales line @3:00 AM,
7/19/05. RDMOL service rig. (Rick w/ Premier) DC $2000 CCC
$789,205
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Form 3 16 N5 UNIT ATES FORM APPROVED
(August 1999) OMBNo. 1004-0135

DEPARTMENT OF THE INTERIOR Expires Jnovember30,2000

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262

Do not use this form for proposals to dri/I or reenter an 6. If lndian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals- NA

7. If Unit or CA/Agreement, Name and/or No.
SUBMIT IN TRIPLICATE - Other instructions on reverse side

1. Type of Well NA
Oil Well Gas Well Other 8. Well Name and No.

2. Name of Operator Federal 12-29-9-19

Gasco Energy, Inc 9. API Well No.

3a. Address 3b. Phone No. (include area code) 043-047-35614

8 Inverness Dr E, Englewood, Colorado 80112 303-483-0044 10. Field and Pool, or Exploratory Area
4. Location of Well (Footage. Sec.. T. R . M. or Survev Description) PGPÍ€Ét€B€nch

2122'FNL & 750'RTL 11. County or Parish, State
SW NW of Section 29-T9S-R19E

Uintah
12. CHECK APPROPRlATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMlSSION TYPE OF ACTION

Notice of Intent Acidize O Deepen Production (Start/Resume) Water Shut-Off
Alter Casing Fracture Treat O Reclamation Well integrity

Subsequent Report Casing Repair New Construction Q Recomplete Other
O Change Plans Plug and Abandon D Temporarily Abandon

Final Abandonment Notice O Convert to Injection Plug Back O Water Disposal

13. Describe Proposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any proposed work and approximate dumtion thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Fomi 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.

This well was started on production on 7/18/05-

14. I hereby certify that the foregoing is true and correct
Name (Printed/Tyi) Title

Beverlt¡ Walker Engineering Technician
Signature Date

Uctober 18, 2005
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approval, ifany, are attached Approval of this notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instruchons on reverse)

DN.0F0lL,GAS&
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certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instruchons on reverse)

DN.0F0lL,GAS&



onn 31 5 U D STATES FORMAPPROVED(April2004)
DEPARTMENT OF THE INTERIOR E pre

301,
007

BUREAU OF LAND MANAGEMENT 5. LeaseSerialNo.
SUNDRY NOTICES AND REPORTS ON WELLS ETU-76262

Do not use this form for proposals to dri/I or to re-enter an 6. If indian,Allottee or TribeName
abandoned well. Use Form 3160-3 (APD) for such proposals· NA

SUBMIT IN TRIPLICATE- Other instructions on reverse side. 7. If Unitor CA/Agreement,Nameand/or No.

1. Type of
ilWell GasWell Other

8.

WNe

I Nameand No
FEDERAL 12-29-9-192. NameofOperator

GASCO PRODUCTION COMPANY 9. API Well No.
3a. Address 3b. PhoneNo. (include area code) 04304735614

8 INVERNESS DR. E, # IOO, ENGLEWOOD, CO 80112 303-483-0044 10. Fieldand Pool,or ExploratoryArea
4 LocationofWell (Footage.Sec..T, R.M.orSurvevDescription) PARIETTE BENCH

2122' FNL X 750'FWL I l. Countyor Parish. State
SWNW, 29-T9S-RI9E, SLC

UINTAN, UTAH

12. CHECK APPROPRIATE BOX(ES)TO INDICATE NATURE OF NGITCE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Acidize Deepen Production (Start/Resume) Water Shut-Off
Noticeof Intent Alter Casing FractureTreat Reclamation Well Integrity

SubsequentReport Casing Repair New Construction Recomplete Other Complete and

ChangePlans Plugand Abandon Temporarily Abandon commingle multple
Final Abandonment Notice Convertto Injection PlugBack Water Disposal pay zones

13. DescribeProposed or CompletedOperation(clearlystate all pertinent details,includingestimated starting dateof any proposedwork and approximate durationthereof
If the proposalis to deependirectionallyor recomplete horizontally,givesubsurface locationsand measured and truevenical depthsof all pertinent markers and zones.
Attach the Bondunder which the work will be performedor providethe BondNo. on filewith BLM/BlA. Requiredsubsequent reports shall be filedwithin 30 days
followingcompletion of the involvedoperations. If theoperation results ina multiple completion or recompletion in a new interval,a Form31604 shall be filedonce
testing hasbeencompleted. FinalAbandonmentNoticesshall be filedonly after all requirements, includingreclamation, havebeencompleted, and theoperator has
determinedthat the site is ready for finalinspection.)

Gasco has complete all productive intervals in the Mesaverde and Wasatch formations, and has commingled production from these intervals. A Completion Report
(BLM 3160-4), containing the perforation and stimulation specifics for each zone completed, will be submitted within 30 days of final completion.

Current Status: Producing from Mesaverde and Wasatch (2/18/06)
Perfs - Mesaverde: 12456-62.12396-404,12216-22,11892-96,11801-05,11398-401,11365-68, 11346-49, 11260-62, 11222-26, 10966-69, 10844-47, 10822-25,
10764-68, 10693-96, 10583-88, 9766-70, 9729-34, 9558-62, 9059-62, 9046-50
Perf -Wasatch: 8934-37

If required, the method used to account for and to allocate production from each pool so commingled will be by individual interval hydrocarbon pore volume calculation.

Gasco Production Company is the owner of all contiguous oil and gas leases or drilling units overlying the pools, Gasco herewith waive it's right to the 15-day period of
objection per UDOGM Rule 649-3-22(3), and respectfully requests that the Division therefore accept this subsequent report in lieu of the required affidavit with regard to
notification of the aforementioned owners.

Attachment: Exhibit showing the location of all wells on contiguous oil and gas lease or drilling units overlying the subject poolp.

(Submitted per discussions with M.Baker, BLM-Vernal, and D. Doucet, UDOGM -2/13/06)

I4. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) GC

Anthony W. Sharp Title Senior Engineer

igna Date 02/20/2006

THIS SP CE FOR FEDERAL OR STATE OFFICE USE

Accepted by the
Approved by Title Date priemi Appf0Val OfThis
Conditionsof approval, if any, are attached. Approval of this notice does not warrant or

gnd MÎDÏÛ$ ACliCDÌS ÑOCOBER
certify that the applicant holds legalor equitable title to thoserights in the subject lease Omgi GaS
which would entitle the applicant to conduct operations thereon.
Title 18U.S.C.Section1001and Title43 U.S.C.Section1212, make it a crime for any pers in o) geáËifŠd United
Statesany false,fictitiousor fraudulent statements or representations as to any matter within its juris
(Instructions on page 2) 8 2 4 200b

DNOFOlL,GAC&
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RECE1VED GASCO Energy

12006 Drilling Report
FEB2 Federal #12-29-9-19

SWNW, Sec.29, T9S, Rl9E
D\VOFOL GAS&MINING Uintah County, Utah

GASCO
ys-ow-ashly

EnergyInc

Distribution list: M. Decker, M. Erickson, R. Dean, J. Longwell,

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and
perforate Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-
342' 3 SPF. 30 holes total. POOH and RU SLB PS Worland crew (Dustin)
Broke down Blackhawk with 6123psi. Perform reverse step rate test, 24/30
holes open. ISIP-5400psi. Hybrid frac Blackhawk with 94,299# of 20-40

Tempered DC Plus and 36,981# of 20-40 Econoprop using 3054 Bbls of
WF118 and YF 118 gell. ATP 6728psi at 35.4 BPM. ISIP-5010psi.Turned
well on to flowback at 1 PM on a 12/64 ek. Flow back 3 hrs and RU SLB
Wireline. GIH and Perf ONLY Aberdeen 12396'-404' and Kenilworth
12216'-222' 3 SPF. GIH and set a 9K Baker FTFP at 11912', perforate Stage
2 Grassy ll892'-896' and Desert 11801'-805' 3 SPF 24 holes. RU frac crew.
Broke stage 2 down at 6345 psi. Perform reverse step rate test 14/24 holes
open. ISIP-4978psi. Gell frac Grassy and Desert with 71,249# of 20-40

Tempered DC Plus and 23,744# of 20-40 Econoprop using 1663 Bbls of YF
125ST Gell. ATP 5170 at 25 BPM. ISIP-4648 psi. Turned well on to flowback
at 9:40 PM on a 12/64 ck with 4500psi. Flowback well for 14 hours on a 16/64
ck with 3400psi FCP and made 1420 BF. TR-1420, BLWTR-3297. DC-

$13115 CCC-$13115

7-1-05 RU Slb Wireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked
out at 3697'. Could not pick up or go down. Worked tools gently for 1 hour-

no success. Flow well on 12/64 ck and sheave jumped a little. Tools free on
pick up, hit obstruction going down. POOH and found plug missing. Plug
assumed to be set at 3697'. Attempt to get SLB braided line truck to knock
out plug-not available until late next week. Release frac crew and wireline
crew. Flow well 22 hrs on a 18/64 ck with 1800 psi and made 1361 BF, TR-

2781, BLWTR-1936, Medium gas, slight trace of sand. Will turn well down
sales line later today when battery is completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill
wtr. Blew dn a little harder and top killed to stuck FTFP. Blew dn
and ND frac tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float +

2 3/8" N-80 tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2

C:\DOCUME~l\OGMUSER\LOCALS~1\Temp\Federal 12-29-9-19 Completion
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, R19E

Uintah County, Utah

@3715'. RIH w/ 74 jts to 6000'. SDFN. Fld well back for night.
(Rick w/ Premier) DC 7452 CCC $24,292.

7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bbls in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @11912'. Drill
up. RIH and tag fill up @12500' (38' rat hole). POOH and LD tbg to
11592'. SDFN. Left well flowing back to pit for night. (Rick w/
Premier) DC $8144 CCC $32,436

7/9/05 Well flowing this AM @450 FCP on 20/64" ck. Flowed 58 bbls in 11
hrs. TR 3411. BLWTR 1306. Cont to POOH and LD tbg to 3250'.
Rig engine broke dn. SD to repair. Put well back dn line for
weekend. (Rick w/ Premier) DC $3,748 CCC $36,184

7/12/05 Rig repaired. Fin POOH and LD tbg. Had to quick kill to pull last
800'. NU frac tree. RDMOL. (Rick w/ Premier) DC $3175 CCC
$39,359

7/13/05 MIRU SLB Wireline (Dwayne). RIH w/ plug and guns for Stage 3,
Lower Mesaverde / Castlegate. Set Baker 12.5K Comp BP @11,415'.
Perforated fl 11222 - 26', 11260 - 62', 11346 - 49', 11365 - 68',
11398 - 401', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased, .44 EHD,
24.9" pen, 23 gm chgs. (SCE) DC $51,600 CCC $90,959

7/14/05 RU SLB pumping services (Selwyn). Had some trouble w/ 2 pumps.
Loaded wellbore w/ 105 BW. Fd 860 SICP. Broke dn perfs @5840
psi @20 bpm. ISIP 4410. FG .82. Cale 27 holes open. Hybrid fraced
Stg 3 w/ 168,405# 20-40 sd, using 3327 bbls WF and YF 118 gel. 1''
well to pump ½ of scale frac chemical during prepad and second ½
during ¼ ppg sd stage. Flushed w/ 165.4 bbls. ISIP 4545. FG .84.

Opened well up to FB @11:30 AM on 12 and 14/64" ck w/ 4400 SICP.
Cleaned up and RIH w/ plug and guns to perf Stage 4 -- Lower
Mesaverde. Set 10 K FTFP (#2)@10984'. Perfs: 10764 - 68', 10822

- 25', 10844 - 47', 10966 - 69'. Fd 4270 SICP. Broke dn perfs @
4870 psi @5.3 bpm. ISIP 4400. FG .84. Cale 19 holes open / 39.
Hybrid fraced Stg 4 w/ 141,278 # 20-40 Tempered DC plus, using 3028
bbls WF and YF 118 gel. Flushed w/ 158.6 bbls. Pressured out to
8500 psi during flush. Had to drop rate slightly, during flush. ISIP
5200 psi (dropping, indicating almost screened out). FG .91. Opened

C:\DOCUME~l\OGMUSER\LOCALS~1\Temp\Federal 12-29-9-19 Completion
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, Rl9E

Uintah County, Utah

well to FB @6:15 PM on 12/64" ck w/ 4400 SICP. (SCE) DC $89,454
CCC $180,413

7/15/05 Well flowing this AM @2500 FCP on 16/64" ck. Flowed back 1782
bbls in 16.25 hrs. TR 5238 BLWTR 5834. RIH w/ plug and guns to
perf Stage 5 - Lower Mesaverde. Set Baker 9K FTFP (#3)@10711'.
Perforated fl 10,583 - 88', 10693 - 96'. Fd 3200 SICP. Broke dn
perfs @5413 psi @5.5 bpm. ISIP 3960. FG .81. Cale 17 holes open /
24. Hybrid fraced Stg 5 w/ 108,018 # 20-40 Temp DC Plus, using 2527
bbls WF and YF 118 gel. Flushed w/ 156 bbls. ISIP 4040. FG .82.

Opened well up to FB @10:30 AM on 12/64" ck w/ 3850 SICP. DC
$529,981 (does not include 1" 2 frac stages) CCC $710,394

7/16/05 Well flowing this AM w/ 2350 FCP on 16/64" ck. Made 2082 bbls in
21 ½ hrs. TR 7320. BLWTR 6279. MIRU Temples WS. RU SLB
Wireline. RIH w/ Baker kill plug and set @10540'. Blew well dn
above plug. ND frac tree. NU BOPE. Redressed BOP w/ 2 sets of
pipe rams for pressure work. RIH w/ 3 ¾" cone bit + POBS w/ float +

1 jt + XN nipple + 108 jts 2 3/8" N-80 tbg (new from Stock @J&R
yard). SDFN w/ EOT @3500'. DC 11880 CCC $722,274

7/17/05 Cont RIH w/ tbg. RU new (Ken Allen) Power Swivel. Drill out kill
plug @10540'. Well flowing @2350 on 20/64" ck. Cut ck back to
16/64" for night. (Rick w/ Premier) DC 57725 CCC $779,999 (inc
tbg)

7/18/05 Well flg this AM w/ 2300 FCP on 16/64" ck. Fld 595 in 16 hrs. TR
8203. BLWTR 5396.

7/19/05 Well flg this AM w/ 1550 FCP on 16/64" ck. Fld 337 in 24 hrs. TR
8540. BLWTR 5059. Fin RIH w/ tbg to FTFP #3 @10711'. Drill up
and RIH to FTFP #2 10984' and drill up. RIH and tag sd @11400'.
Circ cln to Comp BP #1@ 11415'. Drill up. Fin RIH to PBTD @
12482'. POOH and LD 62 jts. Landed tbg @10498' w/ 329 jts.
Broached tbg and ND BOPE. NU wellhead for production. Pump off
bit and bit sub. SDFN and turn well over to FB crew. DC $7260
CCC $787,205

7/20/05 Well flg this AM w/ 1550 / 2400 FTP on 16/64" ck. Fld 314 bbls in 13
hrs. TR 8854. BLWTR 4745. Put well dn sales line @3:00 AM,
7/19/05. RDMOL service rig. (Rick w/ Premier) DC $2000 CCC
$789,205
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Drilling Report
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SWNW, Sec.29, T9S, Rl9E

Uintah County, Utah
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yard). SDFN w/ EOT @3500'. DC 11880 CCC $722,274

7/17/05 Cont RIH w/ tbg. RU new (Ken Allen) Power Swivel. Drill out kill
plug @10540'. Well flowing @2350 on 20/64" ck. Cut ck back to
16/64" for night. (Rick w/ Premier) DC 57725 CCC $779,999 (inc
tbg)

7/18/05 Well flg this AM w/ 2300 FCP on 16/64" ck. Fld 595 in 16 hrs. TR
8203. BLWTR 5396.

7/19/05 Well flg this AM w/ 1550 FCP on 16/64" ck. Fld 337 in 24 hrs. TR
8540. BLWTR 5059. Fin RIH w/ tbg to FTFP #3 @10711'. Drill up
and RIH to FTFP #2 10984' and drill up. RIH and tag sd @11400'.
Circ cln to Comp BP #1@ 11415'. Drill up. Fin RIH to PBTD @
12482'. POOH and LD 62 jts. Landed tbg @10498' w/ 329 jts.
Broached tbg and ND BOPE. NU wellhead for production. Pump off
bit and bit sub. SDFN and turn well over to FB crew. DC $7260
CCC $787,205

7/20/05 Well flg this AM w/ 1550 / 2400 FTP on 16/64" ck. Fld 314 bbls in 13
hrs. TR 8854. BLWTR 4745. Put well dn sales line @3:00 AM,
7/19/05. RDMOL service rig. (Rick w/ Premier) DC $2000 CCC
$789,205
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, Rl9E

Uintah County, Utah

9/18/05 Update late costs: DC 120,308 CCC $909,513

1/25/06 Well flowing @1100 psi. MORU service unit and hot oiler. Pump 75
bbls to control well and NDWH and NU BOP. POOH w/ 328 jts tbg,
X-N nipple, 1 jt , POBS. Pick up 3 ¾ bit and 4 ½ scrapper w string
float and RIH w. 51 jts. Return well to sales line and shut down for
day. (Rick w/ Premier / CR) DC $ 7613 CCC $ 917,126

1/26/06 Well flowing this AM @200 psi. open well up and RIH w/ 278 jts to
10,490'. POOH laying down w/ 289 jts. Return well to sales and shut
down for day. (Rick w/ Premier / CR) DC $ 5765CCC $ 922,891

1/27/06 Quickkilled well w/ 75 bbls Kcl. Fin LD 39 jts tbg, X-N nipple and
scraper. ND bop's. NU frac tree. Tested tree ok. RDMOL. (Rick w/
Premier) DC 3443 CCC $ 926,334

2/10/06 Rig up SLB wire line and RIH w/ 3 1/8 guns w/ 3 SPF @120 deg
spacing for perf only stage. Perf well @10,528-32, 10,494-10,500. RIH
w/ 12 ½ k CBP and guns for stage #6. Set plug @9800' and perf
Upper Mesaverde @9558 - 62, 9729 -34', 9766 - 70'. Rig up SLB
(Grand Jet frac crew Owen). Ready to frac @11:30 AM. Loaded
hole w/ 90 bbls wtr. Broke dn perfs @4990 @19 bpm. ISIP 3750.
FG .82. Calc 24 holes open / 39. Hybrid fraced Stg 6 w/ 20,000# 20-40
reg sd, and 97,000# 20-40 SB Excel, using 2361 bbls WF and YF 118
gel. Flushed esg w/ 140.6 bbls. ISIP 3680. FG .83. Opened well up to
FB @12:25 PM, on 12/64" ck w/ 3600 SICP. SI to perf. Shot perf
only zone f/ 9253 - 63', 3 spf. RIH w/ plug and guns to perf Stage 7 -

Upper Mesaverde / Dark Canyon / Wasatch, f/ 8934 -37,' 9046 -50' -

9059 - 62', 3 spf. Pumped into perfs @4830 @13.2 bpm (No break).
ISIP 3260. FG . 80. Calc 21 holes open. Hybrid fraced w/ 27,000# 20-

40 reg sd, and 116,856# 20-40 SB Excell, using 2764 bbls WF and YF
118 gel. Flushed esg w/ 131.3 bbls. ISIP 3500. FG .83. Opened to FB

@8:10 PM, on 12/64" ck w/ 3400 SICP. (SCE and CR) DC $ 245,059
CCC $ 1,171,393

2/11/06 Well flowing this AM w/ 2400 psi on a 16/64 ck. Well flowed 1433 bbls
in 13 ½ hrs, TR 1433, BLWTR 3692.

2/12/06 Well flowing this AM w/ 1300 psi on a 16/64 ek. Well flowed 1109 bbis
in 24 hrs. TR 2542, BLWTR 2583
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GASCO Energy
Drilling Report

Federal #12-29-9-19
SWNW, Sec.29, T9S, Rl9E

Uintah County, Utah

2/13/06 Well flowing this AM w/ 1300 psi on a 16/64 ck. Well flowed 582 bbls
in 24 hrs. TR 3124, BLWTR 2001. Will turn well down line for
production @12 PM today.

2/15/06 MORU service unit. Rig up wireline and set kill plug @6000'. Rig
down wireline and PU BHA as 3 ¾ bit, POBS, 1 jt, XN nipple and
start in hole w/ tbg. Drill line on rig bird caged and needed replaced.
Shut down for day repair rig. (Rick w/ Premier / CR) DC $ 11,293
CCC $ 1,182,686

2/16/06 Open well up this AM and POOH w/ BHA. Change out BOP due to
leak and NU new BOP. RIH w/ BHA and 186 jts. Tag CBP @6012'
and drill out, saw 1700 psi on well. RIH w/ 97 jts and tag FTFP @
9077'. Pull up above plug and shut down for day, turn well over to
flow back for clean up. (Rick w/ Premier / CR) DC $ 13,054 CCC $
1,195,740

2/17/06 Well flowing this AM @700 psi. Open well up and start drilling FTFP

@9077'. RIH w/ 22 jts and tag up @9770' clean out 30' sand and
drill up CBP @9800'. RIH w/ 83 jts and tag up @ 12,480'. Unable to
clean out any more rat hole, POOH w/ 4 jts and turn well over to flow
back for clean up. Shut down for day (Rick w/ Premier / CR) DC$
16,898 CCC $ 1,212,638

2/18/06 Well flowing this AM @1300 psi. POOH w/ 95 jts and broach tbg,
broach ok. Land tbg @10,016' w/ 313 jts.ND BOP and NUWH. Pump
bit off and RDMO. (Rick w/ Premier / CR) DC $ 14,141 CCC $
1,226,779
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Form lI60- s UNITED STATES FORM APPROVED

(April2004) DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March3\,2007

5 I ease Senal No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262
Do not use this fonn for proposals to drill or to ramenter an 6 If Indian. Allottee, or Tribe Name

abandoned well. Use Form 316 3 (APD) for such proposals. N A
SUBMIT IN TRIPLICATE - Other Instructions on reverse sidO. 7 If Unit or CA Agreement Name and/or No

I. TypeofWell NA
Oil weli Gas well Other 8 Well Name and No.

2. NameofOperator Federal 12-29-9-19
Gasco Production Company 9 API Well No

3a. Address 3b Phone No tinclude area code) 43-047-35614
8 Inverness Drive East Ste 100 Englewood, Co 80I 12 | 303-483-0044 10. Fieldand Pool.or Exploratory Area

4. 1 ocation of Well (Footage. See . T. R . M. or Surrey Descrrpoon> Pariette Bench
l I. County or Parish, State

2122' FNL & 750' FWL SW NW of Section 29-T9S-R19E
Uintah County, Utah

12. CilECK APPROPRIATE BOX(S) TO INDICATil NATURii OF NOTICE. REPORT. OR OTllER DATA

TYPli OI SUBMISSION TYPI OF ACTK)N

Nolice of Inteni Acidize Deepen Production (Start/ Resume) Waler Shut-off

Altering Casing Fraciure Treat Reclamalion Well Integrity

Subsequent Report Casing Repair New Consiruction Recomplele Other

Change Plans Plug and abandon Temporarily Abandon

Final Abandonment Notice Convert to Injection Plug back Water Disposal

13 Desenbe Proposed or Completed Operations (clearly slate all pertinent details includmg estimated starting date of any proposed work and approximate dumlion thereof
If the proposal is to deepen dirœtionally or recomplete honzontally give sfibsurliice locations and measured and true vertical depths of all pertinent markers and zones
Attach the Bond under which the work will be performed or provide the Bond No on file with Bl.M/BIA Required subsequent reports shall be filed within 30 days
following completion of the involved opemiions If the operation results m a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonmeni Notices shall be filed only after all rouirements. including reclamation, have been compleled, and the operator has
determined that the site is ready for final inspection

This is to inform you that we will be disposing of water from this well as follows:

All produced water from this well will be trucked off the location and disposed of at
Brennan bottom Water Disposal located between Roosevelt and Vernal Utah.

Accepted t>ythe

Utah Division of

Oil, Gas and Mining;

FORRECORDONLY
APR2 62006

14. I hereby certify that the foregoing is Irue and correct.

Name (Prmied Typed)
Title

Beverly Walker Engineering Technician

signa Dale
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Titic Date
Conditions of approval, if any are attached Approval of this notice does not warrant or

cenify thai the applicant holds legal or equitable tille to those rights in the subject lease Ollice
which would entitle the applicant to conduct operations Ibereon

Title 18 USC Section 1001 AND Title 43 U.S C. Section 1212. make it a come for any person knowingly and willfully to make any depanment or agency of the United

States any false, fictitiousor fraudulent statements or representations as to any matter within its junsdiction.
(Instrucions <m page
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14. I hereby certify that the foregoing is Irue and correct.

Name (Prmied Typed)
Title

Beverly Walker Engineering Technician

signa Dale
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Titic Date
Conditions of approval, if any are attached Approval of this notice does not warrant or

cenify thai the applicant holds legal or equitable tille to those rights in the subject lease Ollice
which would entitle the applicant to conduct operations Ibereon
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(Instrucions <m page



Form 3160- s UNITED STATES FORM APPROVED

t^Pru2°°4) DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31,2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262

Do not use this form forpmposals to drill or to re-enter an 6 If Indian. Allottee, or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposais. N A

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreement Name and/or No

] TypeofWell NA

Oil Well Gas Well Other 8 Well Name and No

2 NameofOperator Federa |2-29-9-|9
Gasco Production Company 9 API Weu No

3a Address 3b Phone No. (melude area onle> 43-047-356 I4
8 Inverness Drive East Ste 100 Englewood, Co 80 \ 12 | 303-483-0044 10 Field and Pool.or Exploratory Area

t location of Well /Fonta.ge. Sec. T. IL M.. or Surver />exenpuun) Pariette Bench
I I Countv of Parish. State

2122' FNL & 750' FWL SW NW of Section 29-T9S-Rl9E
Uintah County, Utah

12. CilECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICli. RIiPORT. ()R OTIII R DATA

TYPE OF SUllMISSION TYPI OF ACTION

Nonce of Intent Acidize Deepen ProducIion (Start/ Resume) Water Shul-off

Altering Casing Fracture Treat Reclamation Well Inlegrity

Subsequeni Repori Casing Repan New ConstrucIion Recomplete Olher

Change Plans Ping and abandon Temporarily Abandon Spud Well

Fmal Abandonment Notice Convert to Injection Plug back Water Disposal

13 Desenbe Proposed or Completed Operations (clearly state all pertinent details, including estimated stanmg date of any proposed work and approximate dumtion thereof
if the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and ime venical depths of all pertinent markers and zones
Atlach the Bond under which the work will be performed or provide the Bond No on file wrth BLM/BIA Requaed subsequent reports shall be filed wilhin 30 days
followmg completion of the involved opemtions If the operation results in a multiple completion or recompletion ina new mierval a Form 3\60-4 shall be filed once
tesimg has been completed Final Abandonment Notiœs shall be filed only aftex all ru¡uirements. mcluding reclamation, have been completed, and the opemlor has
determmed thal the site is ready for linal inspection.

This well was started on spud on ///2 IN

APR2 62006

14 I hereby cerlify thal the foregoing is true and correci
Name (Prmied liped)

Title
Beverly Walker Engineering Technician

signan e Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Dale
Condinons of approvat if any are attached Approval of Ihis notice does not warrant os
certify that the applicant holds legal or equitable title lo those rights in the subject lease Office
which would entitle the applicant to conduci operations thereon.

Title 18 USC Section 1001 AND Title 43 U S.C. Section 1212, make it a crime for any person knowingly and willfillly to make any department or agency of the United
States any false, tictinousor fraudulent statements or representations as to any matter within its jurisdiction

(Inurucuom on page
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Form 3160- s UNITED STATES roam arraoveo
t^P'"2°°4 DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31.2007

5 Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262

Do not use this form for proposals to driH or to re-enter an 6 If Indian. Allottee, or Tabe Name
abandoned weH. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreement Name and/or No

I Type of Well NA

Gil well Gas well other 8 Well Name and No

2. Name of Operator Federa I \ 2-29-9- I9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No. (melude area code) 43-047-356 I4
8 Inverness Drive East Ste 100 Englewood, Co 80 112 | 303-483-0044 10 Field aad Pool.or Exploralorv Area

4 Location of Well (Foologe. Arc . T R . Af .
or Nurver />escripuun) Pariette Bench

I I Countv or Parish. Stale
2122' FNL & 750' FWI. SW NW of Section 29-T9S-RI9E

Uintah County, Utah
12. CilliCK APPROPRIATI IK)X(S) TO INDICATE NATURE OF NOTICli. REPORT, OR OTilllR DATA

TYPli OF St]BMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Produclion t Start/ Resume) Waler Shui-otT

Altering Casing Fracture Treat Reclamation Well Integrity

Subsequent Report ( asing Repait New Construction Recomplete Olher

t hange Plans Plug and abandon Temporarily Abandon I i M Meter

Final Abandonment Notice Convert to injection Plug back Water Disposal

13 Descobe Proposed or Completed Operations (clearly state all perlinent details, including estimated starting date of any proposed work and approximate duration thereof
if the proposal is to deepen dirœ!ionally or recomplete honzontally, give subsurface locations and measured and tme vertical depths of all peninent markers and 70005

Attach the Bond unda which the work will be periormed or provide the Bond No on file with BI M/BIA Required substquent repons shall be filed withm 30 days
following completion of the mvolved operations if the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be liled once
testing has been completed Final Abandonmeni Notiœs shall be filed only after all requirements, including reclamation, have been completed, and the opemlor has
determined that the site is ready for final mspection

77ris sundry is being sent to inform you that we will be using a Ferguson Beauregard EIdi
(Model 3500) to measure production from this well and will be considered as the point of
sale for gas produced from this well. A temperature probe has been installed for gas
measurement purposes. 771is unit does have a digital readout display and will be inspected
and proved according to all BLM regulations.

APR2 62006

14 I hereby cer1ify that the foregoing is true and correct
Name (Prmied Typed)

Title
Beverly Wall er Engineering Technician

Signature Dale

/ / , y / ( April 20, 2006
THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Date
Conditions of approvat if any are attached Approval of this notice does not warrant or
certify that the apphcant holds legal or equitable title to those rights in the subject lease Office
which would entitle the applicant to conduct operations thereon.

Title 18 U.S C Section 1001 AND Title 43 US C. Section 12\2, make it a crime for any person knowingly and willfully lo make any department or agency of the United

States any false, 6ctitiousor fraudulent statements or representations as to any matter within its jurisdiction
(Instruenons on page

Form 3160- s UNITED STATES roam arraoveo
t^P'"2°°4 DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31.2007

5 Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262

Do not use this form for proposals to driH or to re-enter an 6 If Indian. Allottee, or Tabe Name
abandoned weH. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreement Name and/or No

I Type of Well NA

Gil well Gas well other 8 Well Name and No

2. Name of Operator Federa I \ 2-29-9- I9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No. (melude area code) 43-047-356 I4
8 Inverness Drive East Ste 100 Englewood, Co 80 112 | 303-483-0044 10 Field aad Pool.or Exploralorv Area

4 Location of Well (Foologe. Arc . T R . Af .
or Nurver />escripuun) Pariette Bench

I I Countv or Parish. Stale
2122' FNL & 750' FWI. SW NW of Section 29-T9S-RI9E

Uintah County, Utah
12. CilliCK APPROPRIATI IK)X(S) TO INDICATE NATURE OF NOTICli. REPORT, OR OTilllR DATA

TYPli OF St]BMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Produclion t Start/ Resume) Waler Shui-otT

Altering Casing Fracture Treat Reclamation Well Integrity

Subsequent Report ( asing Repait New Construction Recomplete Olher

t hange Plans Plug and abandon Temporarily Abandon I i M Meter

Final Abandonment Notice Convert to injection Plug back Water Disposal

13 Descobe Proposed or Completed Operations (clearly state all perlinent details, including estimated starting date of any proposed work and approximate duration thereof
if the proposal is to deepen dirœ!ionally or recomplete honzontally, give subsurface locations and measured and tme vertical depths of all peninent markers and 70005

Attach the Bond unda which the work will be periormed or provide the Bond No on file with BI M/BIA Required substquent repons shall be filed withm 30 days
following completion of the mvolved operations if the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be liled once
testing has been completed Final Abandonmeni Notiœs shall be filed only after all requirements, including reclamation, have been completed, and the opemlor has
determined that the site is ready for final mspection

77ris sundry is being sent to inform you that we will be using a Ferguson Beauregard EIdi
(Model 3500) to measure production from this well and will be considered as the point of
sale for gas produced from this well. A temperature probe has been installed for gas
measurement purposes. 771is unit does have a digital readout display and will be inspected
and proved according to all BLM regulations.

APR2 62006

14 I hereby cer1ify that the foregoing is true and correct
Name (Prmied Typed)

Title
Beverly Wall er Engineering Technician

Signature Dale

/ / , y / ( April 20, 2006
THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Date
Conditions of approvat if any are attached Approval of this notice does not warrant or
certify that the apphcant holds legal or equitable title to those rights in the subject lease Office
which would entitle the applicant to conduct operations thereon.

Title 18 U.S C Section 1001 AND Title 43 US C. Section 12\2, make it a crime for any person knowingly and willfully lo make any department or agency of the United

States any false, 6ctitiousor fraudulent statements or representations as to any matter within its jurisdiction
(Instruenons on page



Form3160-s UNITED STATES FORMAPPROVED

pra2°°a DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31, 2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS UTl)-75090

Do not use this form for proposals to drill or to re-enteran 6 If indian. Allottee.or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreement Name and/or No

I Type of Well NA
oil weli Gas Well Other 8 Well Name and No

2 NameofOperator Federa 24-20-9-|9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No (include area code) 43-047-34 I68
8 Inverness Drive East Ste 100 Englewood, Co 801 12 303-483-0044 10 Field aad Poot or fxploratory Area

4 Location of Well (I notage. Nec . T. R . Ai . or Nitrrey I)escription) Riverbend
11 County or Parish. Stale

481' FSL & 189!' FEL SE SW of Section 20-T9S-RI9E
lJintah County, Utah

12. CilECK APPROPRIATI BOX(S) TO INDK ATI NATllRIS OF NOTICE. RiiPORT, OR OTlfER DATA

TYPI OF SUBMISSION TYPI OF ACTION

Nolice of Inteni Acidize Deepen Production ( Start/ Resmne) Water Shut-off

Altering Casing Fracinre Treal Reclamation Well Integrily

Subsequent Report Casing Repair New Construction Recomplete Olber

Change Plans Phig and abandon Temporarily Abandon

Fmal Abandonment Nolice Convert to Injection Plug back Water Disposal

13 Desenbe Proposed or Completed Operations (clearly state all periment details, includmg estimated starting date 01 any proposed work and approximale duration thereof
If the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true vertical depths of all peninent markers and zones
Attach Ihe Bond under which the work will be performed or provide the Bond No on file wilh BLM/BIA Regwred subsequent repons shall be filed within 30 days
followmg completion of the involved operations If the operation results in a mulliple completion or recompletion ina new interval, a Form 3160-4 shall be filed once
testmg has been completed Final Abandonment Notices shall be filed only after all itquirements, mcludmg reclamation, have been compleled, and the operator has
determined that the site is ready lin linal mspection

This well was started on production on I ()-24-() J

APR2 62006

OFC"
14 I hereby certify thal the foregoing is true and correct

Name (Prmied Typed)
Title

Beverly Walker Engineering Technician

Signal Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Tille Date
Conditions of approval if any are attached Approval of this notice does not warrant or
certify that the applicani holds legal or equitable lille to ihose nghts in the subject lease OITice
which would eniille the applicant to conduct operations thereon.

Title 18 USC Section 1001 AND Title 43 USC Section 1212, make it a come for any person knowingly and willfully to make any department or agency of Ihe United
States any false, fictitiousor fraudulent statements or representations as to any matter within its urisdiction.

(Invinn nons on page

Form3160-s UNITED STATES FORMAPPROVED

pra2°°a DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31, 2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS UTl)-75090

Do not use this form for proposals to drill or to re-enteran 6 If indian. Allottee.or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreement Name and/or No

I Type of Well NA
oil weli Gas Well Other 8 Well Name and No

2 NameofOperator Federa 24-20-9-|9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No (include area code) 43-047-34 I68
8 Inverness Drive East Ste 100 Englewood, Co 801 12 303-483-0044 10 Field aad Poot or fxploratory Area

4 Location of Well (I notage. Nec . T. R . Ai . or Nitrrey I)escription) Riverbend
11 County or Parish. Stale

481' FSL & 189!' FEL SE SW of Section 20-T9S-RI9E
lJintah County, Utah

12. CilECK APPROPRIATI BOX(S) TO INDK ATI NATllRIS OF NOTICE. RiiPORT, OR OTlfER DATA

TYPI OF SUBMISSION TYPI OF ACTION

Nolice of Inteni Acidize Deepen Production ( Start/ Resmne) Water Shut-off

Altering Casing Fracinre Treal Reclamation Well Integrily

Subsequent Report Casing Repair New Construction Recomplete Olber

Change Plans Phig and abandon Temporarily Abandon

Fmal Abandonment Nolice Convert to Injection Plug back Water Disposal

13 Desenbe Proposed or Completed Operations (clearly state all periment details, includmg estimated starting date 01 any proposed work and approximale duration thereof
If the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true vertical depths of all peninent markers and zones
Attach Ihe Bond under which the work will be performed or provide the Bond No on file wilh BLM/BIA Regwred subsequent repons shall be filed within 30 days
followmg completion of the involved operations If the operation results in a mulliple completion or recompletion ina new interval, a Form 3160-4 shall be filed once
testmg has been completed Final Abandonment Notices shall be filed only after all itquirements, mcludmg reclamation, have been compleled, and the operator has
determined that the site is ready lin linal mspection

This well was started on production on I ()-24-() J

APR2 62006

OFC"
14 I hereby certify thal the foregoing is true and correct

Name (Prmied Typed)
Title

Beverly Walker Engineering Technician

Signal Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Tille Date
Conditions of approval if any are attached Approval of this notice does not warrant or
certify that the applicani holds legal or equitable lille to ihose nghts in the subject lease OITice
which would eniille the applicant to conduct operations thereon.

Title 18 USC Section 1001 AND Title 43 USC Section 1212, make it a come for any person knowingly and willfully to make any department or agency of Ihe United
States any false, fictitiousor fraudulent statements or representations as to any matter within its urisdiction.

(Invinn nons on page



Form3160-5
UNITED STATES FORM APPROVED(August 1999) OMB No 1004-0135DEPARTMENT OF THE INTERIOR Expires.Inovember30.2000

BUREAU OF LAND MANAGEMENT 5 1.ease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTlf-76262

Do not use thisform for proposals to dri/I or reenter an 6 Ifindian,AllotteeorTribeName
abandoned well. Use Form 3160-3 (APD) for such proposals- NA

SUBMIT IN TRIPLICATE - Otfrer instructions on reverse sicie
7 If Unit or CA/Agreement. Name and/or No

i Type of Well NA
Oil Well Gas Well O Other 8 Well Name and No.

2. Name of Operator Federal 12-29-9-19
Gasco Production Company 9 API Well No.
3a. Address 3b Phone No (include area code) 43-047-35614
8 Inverness Dr E, Englewood, Colorado Borr2 303-483-¤¤44 10 Field and Pool, or Exploratory Area
4 Location of Well (Footage. Sec.. T. R . M. or Survey Description) Pari€tt€ ß€nch

2122'FNL & 750'FWL I L County or Parish, State
SW NW of Section 29-T9S-R J9E

Uintah County, Utah
12. CLIECK APPROPRIATE IIOX(ES) TO INDICATE NATURE OF NOTICli. REPORT. OR OTilER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Inlent Q Acidize O Deepen Q Production (Slart/Resume) Waler Shut-Off
G Alter Casing O Eracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair O New Construction Q Recomplete Other
Change Plans O Ping and Abandon Q Temporarily Abandon CGIlhfüff ÑAfffF

Final Abandonment Nolice O Convert to Injection O Plug Back Q Water Disposal
13 Desenbe Proposed or Completed Operations (clearly state all pertinent details. including estimated starting date of any proposed work and approximate duration thereofif the proposal is to deepen directionally or recomplete horizontally, give subsurfitcc locations and measured and true vertical depths of all pertinen! markers and zonesAttach the I3ond under which the work will be performed or provide the Bond No on file with 13Ih1/BIA Required subsequent reports shall be filed within 30 daysfollowing completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval. a Form 3160-4 shall be filed oncetesting has been completed Final Abandonment Notices shall be filed only after all requirements. meluding reclamation. have been completed, and the opemtor hasdetermined that the site isready for final inspection

This well is scheduled to have the sales ineter calibrated on April 27, 2006 at 2:oo p.in.

REC VED
APR262006

DIVOF0\L,G S&M
14. I hereby certify that the foregoing is true and correct

Name (Printed/Tvped) Ti;Ie

Beverlt¡ Walker Engineering Technician
Signature

, ) Date
^pril 20, 2006

THIS SPACE FOR FEDERAL OR STATE USE
Approved by Title Dale

Corxhtsons of approval, ifany, are attached Approval of this notice does not warrant or Office
cert:FV that the applicant holds legal or equitable title to those nghts in the sub¡ect lease
which would entitle the applicant to conduct operat rons thereon

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United Štates¯ny
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Invrin nous on reverse)

Accepted by the
Utah Division of

Oil, Gas and Mining

For Record

Form3160-5
UNITED STATES FORM APPROVED(August 1999) OMB No 1004-0135DEPARTMENT OF THE INTERIOR Expires.Inovember30.2000

BUREAU OF LAND MANAGEMENT 5 1.ease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTlf-76262

Do not use thisform for proposals to dri/I or reenter an 6 Ifindian,AllotteeorTribeName
abandoned well. Use Form 3160-3 (APD) for such proposals- NA

SUBMIT IN TRIPLICATE - Otfrer instructions on reverse sicie
7 If Unit or CA/Agreement. Name and/or No

i Type of Well NA
Oil Well Gas Well O Other 8 Well Name and No.

2. Name of Operator Federal 12-29-9-19
Gasco Production Company 9 API Well No.
3a. Address 3b Phone No (include area code) 43-047-35614
8 Inverness Dr E, Englewood, Colorado Borr2 303-483-¤¤44 10 Field and Pool, or Exploratory Area
4 Location of Well (Footage. Sec.. T. R . M. or Survey Description) Pari€tt€ ß€nch

2122'FNL & 750'FWL I L County or Parish, State
SW NW of Section 29-T9S-R J9E

Uintah County, Utah
12. CLIECK APPROPRIATE IIOX(ES) TO INDICATE NATURE OF NOTICli. REPORT. OR OTilER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Inlent Q Acidize O Deepen Q Production (Slart/Resume) Waler Shut-Off
G Alter Casing O Eracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair O New Construction Q Recomplete Other
Change Plans O Ping and Abandon Q Temporarily Abandon CGIlhfüff ÑAfffF

Final Abandonment Nolice O Convert to Injection O Plug Back Q Water Disposal
13 Desenbe Proposed or Completed Operations (clearly state all pertinent details. including estimated starting date of any proposed work and approximate duration thereofif the proposal is to deepen directionally or recomplete horizontally, give subsurfitcc locations and measured and true vertical depths of all pertinen! markers and zonesAttach the I3ond under which the work will be performed or provide the Bond No on file with 13Ih1/BIA Required subsequent reports shall be filed within 30 daysfollowing completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval. a Form 3160-4 shall be filed oncetesting has been completed Final Abandonment Notices shall be filed only after all requirements. meluding reclamation. have been completed, and the opemtor hasdetermined that the site isready for final inspection

This well is scheduled to have the sales ineter calibrated on April 27, 2006 at 2:oo p.in.

REC VED
APR262006

DIVOF0\L,G S&M
14. I hereby certify that the foregoing is true and correct

Name (Printed/Tvped) Ti;Ie

Beverlt¡ Walker Engineering Technician
Signature

, ) Date
^pril 20, 2006

THIS SPACE FOR FEDERAL OR STATE USE
Approved by Title Dale

Corxhtsons of approval, ifany, are attached Approval of this notice does not warrant or Office
cert:FV that the applicant holds legal or equitable title to those nghts in the sub¡ect lease
which would entitle the applicant to conduct operat rons thereon

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United Štates¯ny
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Invrin nous on reverse)

Accepted by the
Utah Division of

Oil, Gas and Mining

For Record



Form 3160- 5 UNITED STATES FORM APPROVED
(April2004) DEPARTMENT OF THE INTERIOR OMBNo. 1004-0137

BUREAU OF LAND MANAGEMENT Expires March 31, 2007

5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262

Do not use this form for proposals to drill or to riMinteren 6. If Indian, Allottee, or Tribe Name
abandoned well. Use Form 316 3 (APD) for such proposals.

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7. If Unit or CA. Agreement Name and/or No

1. Type of Well

Oil Well Gas Weli Other 8. Well Name and No.

2. NameofOperator See list below
Gasco Production Company 9. API Well No.

3a. Address 3b. Phone No. (include area code)

8 inverness Drive East Ste 100 Englewood, Co 80112 | 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage. Sec., T. R., M .
or Survey Description)

I l. County or Parish, State

12. CHECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMlSSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production ( Start/ Resume) Water Shut-ofT

Altering Casing Fracture Treat Reclamation Well Integnty

Subsequent Report Casing Repair New Construction Recomplete Other

Change Plans Plug and abandon Temporarily Abandon

Final Abandonment Notice Convert to injection Plug back Water Disposal

13 Describe Proposed or Completed Operations(clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and tme vertical depths of all peninent markers and zones.
Attach the Bond unde which the work will be performed or provide the Bond No. on file with BLM/BIA Required subsequent reports shall be filed within 30 days
followingcompletion of the involval operations if the operation results in a multiple completion or recompletion in a new interval,a Fonn 3160-4 shall be filed once
testing has been completed Final Abandonment Notiœs shall be filed only afta all requirements, including leclamation, have beel completed, and the operator has
determined that the site is ready for final inspection.

This is to inform you that effective immediately we will be disposing of produced
water fromwells withinr this lease as follows:

All produced water fi·omthis well will be trucked off the location and disposed of at the Desert Spring
State Evaporation Facility NW 1/4 of Section 36-T9S-R18E Uintah County, Utah. Which is owned by
Gasco Production Company. A copy of the approved permit for this facilityis attached. Acce9

Utah D
OR,Gas and

The wells within this lease are:
Federal 12-29-9-19 SW NW of Sec 29-T9S-R19E Uintah Cnty, Utah o43-o47-35614
Federal 23-29 #1 NE SW of Sec 29-T9S-R19E Uintah Cnty, Utah 043-047-34111

Federal 31-29 #1 NW NE of Sec 29-T9S-R19E Uintah Cnty, Utah 043-047-33653 CENED
Federal 42-29-9-19 SE NE of Sec 29-T9S-R19E Uintah Cnty, Utah 043-047-34202 RE

OCT2 t 2006

14 I hereby certify that the foregoing is true and correct

pea M\N\NG

Name (Printed 7)ped)
Title

Beverly Walke / Engineering Tech

Signature Date
October 18, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Dale
Conditions of approval, if any are attached Approval of this notice does not warrant os
certify that the applicant holds legal or equitable title to those rights in the subject lease Office
which would entitle the applicant to conduct operations thereon.
Title 18 U.S.C. Section 1001 AND Title 43 U.S.C Section 1212, make it a crime for any person knowingly and willfully to make any department or agency of the United
States any false, fictitiousorfraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on page



Form 3160-4 UNITED STATES > a FORM APPROVED
(August 1999) DEPARTMENT OF THE INTERIOR ' oMB NO. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: November 30, 2000
WELLCOMPLETIONORRECOMPLETIONREPORTANDLOG 5. Lease Serial No.

UTU-76262
la. Type of Well O Oil Well Gas O Dry Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion: New Work Over Deepen Q Plug Back O Diff. Resvr. NA

Other 7. Unit or CA Agreement Name and No.

NA2. Name of Operator
8. Lease Name and Well No.

Gasco Energy, Inc.
Federal 12-29-9-193. Address 3a. Phone No. (include area code)

9. API Well No.
8 Inverness Drive East Suite 100, Englewood, Colorado 80112 303-483-0044 043-047-35614
4. Location of Well (Report locations clearly and in accordance with Federal requirements) *

10. Field and Pool, or Exploratory
At surface 2122' FNL & 750' FWL Pariette Bench

I 1. Sec., T., R., M., or Block andAt top prod. interval reported below Same Survey or Area SW NW Sec 29-T9S-RI9E
12. County or Parish 13. State

At total depth Same LJintah Utah
14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, RKB, RT, GL)*

D & A Ready to Prod.I I/27/04 06/06/05 4799' GL 48I7' KB02/18/06
18. Total Depth: MD 12720' 19. Plug Back T.D.: MD 12480' 20. Depth I ridge Plug Set: MD NA

TVD 12720' TVD 12480' TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy ofeach) 22. Was well cored? No O Yes (Submit copy)

Was DST run? No O Yes (Submit copy)
PEl L; I IRLL; CBL; Bl IC & CNL Directional Survey? No Yes (Submit copy)

23. Casing and Liner Record (Report a// strings set in well)
Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/11.) Top (MD) Bottom (MD) Cement Top* Amount PulledDepth Type of Cement (BBL)

17 1/2" 13 3/8 H4( 48 0 225 225 sx of Class G Cire to Surface
12 1/4" 8 5/8 J-55 32 0 3504 8 10 sx of Class G Cire to Surface
7 7/8" 4 1/2 Pl 10 13.5 0 12708 850 sx of Hilift Cire to Surface

1750 sx of 5050
24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Set (MD)
2 3/8 10'016

25. Producing Intervals - continued on attached sheet 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf Status
Blackhawk I1801 12342 12456-62; 12338-42; 12396-404

.44 54 Open
g) Mesaverde 9558 11401 12216-22; 11892-96: 11801-05;

.44 42 Open
C) Wasatch 8934 9062 11398-40]; I1365-68; 11346-49:

.44 27 Open
11260-62; 11222-26: 10966-69;

.44 27 Open
10844-47: 10822-25; 10764-68;

.44 30 Open
27. Acid, Fracture, Treatment, Cement Squeeze, Etc. (Continued on attached sheet)

Depth Interval Amount and type of Material
12338-12462 94,299# of20-40 Temp DC + & 36,981# of20-40 Econoprop using 3054 bbis of WF & YF I 18 Gel
I 1801-11896 71.249# of20-40 Temp DC+ & 23,744# of 20-40 Econoprop using 1663 bbis of YF 125 ST Gel
11222-11401 168,405# 20-40 Sand using 3327 bbis WF & YF l 18 Gel
10764-10969 141,278# 20-40 Temp DC+ using 3028 bbis of WF & YF 118 Gel
10583-10696 108.018# 20-40 Temp DC+ using 2527 bbis of WF & YF l 18 Gel

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity
07/02/05 07/20/05 24 9 0 1,157 184 Flowing
Choke Tbg. Press Csg 24 Hr. Oil Gas Water Oil Gravity Well Status
Size Flwg. Press. Rate BBL MCF BBL Corr. API

16/64" si i 35 2500 N 0 I 157 184 Producing from A & B
28a.
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press Csg. 24 Hr Oil Gas Water Oil Gravity Well Status R CE IVI-USize F1wg. Press. Rate BBL MCF BBL Corr. API
SI

(See instructions and spaces for additional data on reverse side)

DIV.0F0lL,GAS&

Form 3160-4 UNITED STATES > a FORM APPROVED
(August 1999) DEPARTMENT OF THE INTERIOR ' oMB NO. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: November 30, 2000
WELLCOMPLETIONORRECOMPLETIONREPORTANDLOG 5. Lease Serial No.

UTU-76262
la. Type of Well O Oil Well Gas O Dry Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion: New Work Over Deepen Q Plug Back O Diff. Resvr. NA

Other 7. Unit or CA Agreement Name and No.

NA2. Name of Operator
8. Lease Name and Well No.

Gasco Energy, Inc.
Federal 12-29-9-19

3. Address 3a. Phone No. (include area code)
9. API Well No.

8 Inverness Drive East Suite 100, Englewood, Colorado 80112 303-483-0044 043-047-35614
4. Location of Well (Report locations clearly and in accordance with Federal requirements) *

10. Field and Pool, or Exploratory
At surface 2122' FNL & 750' FWL Pariette Bench

I 1. Sec., T., R., M., or Block andAt top prod. interval reported below Same Survey or Area SW NW Sec 29-T9S-RI9E
12. County or Parish 13. State

At total depth Same LJintah Utah
14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, RKB, RT, GL)*

D & A Ready to Prod.I I/27/04 06/06/05 4799' GL 48I7' KB02/18/06
18. Total Depth: MD 12720' 19. Plug Back T.D.: MD 12480' 20. Depth I ridge Plug Set: MD NA

TVD 12720' TVD 12480' TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy ofeach) 22. Was well cored? No O Yes (Submit copy)

Was DST run? No O Yes (Submit copy)
PEl L; I IRLL; CBL; Bl IC & CNL Directional Survey? No Yes (Submit copy)

23. Casing and Liner Record (Report a// strings set in well)
Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/11.) Top (MD) Bottom (MD) Cement Top* Amount PulledDepth Type of Cement (BBL)

17 1/2" 13 3/8 H4( 48 0 225 225 sx of Class G Cire to Surface
12 1/4" 8 5/8 J-55 32 0 3504 8 10 sx of Class G Cire to Surface
7 7/8" 4 1/2 Pl 10 13.5 0 12708 850 sx of Hilift Cire to Surface

1750 sx of 5050
24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Set (MD)
2 3/8 10'016

25. Producing Intervals - continued on attached sheet 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf Status
Blackhawk I1801 12342 12456-62; 12338-42; 12396-404

.44 54 Open
g) Mesaverde 9558 11401 12216-22; 11892-96: 11801-05;

.44 42 Open
C) Wasatch 8934 9062 11398-40]; I1365-68; 11346-49:

.44 27 Open
11260-62; 11222-26: 10966-69;

.44 27 Open
10844-47: 10822-25; 10764-68;

.44 30 Open
27. Acid, Fracture, Treatment, Cement Squeeze, Etc. (Continued on attached sheet)

Depth Interval Amount and type of Material
12338-12462 94,299# of20-40 Temp DC + & 36,981# of20-40 Econoprop using 3054 bbis of WF & YF I 18 Gel
I 1801-11896 71.249# of20-40 Temp DC+ & 23,744# of 20-40 Econoprop using 1663 bbis of YF 125 ST Gel
11222-11401 168,405# 20-40 Sand using 3327 bbis WF & YF l 18 Gel
10764-10969 141,278# 20-40 Temp DC+ using 3028 bbis of WF & YF 118 Gel
10583-10696 108.018# 20-40 Temp DC+ using 2527 bbis of WF & YF l 18 Gel

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity
07/02/05 07/20/05 24 9 0 1,157 184 Flowing
Choke Tbg. Press Csg 24 Hr. Oil Gas Water Oil Gravity Well Status
Size Flwg. Press. Rate BBL MCF BBL Corr. API

16/64" si i 35 2500 N 0 I 157 184 Producing from A & B
28a.
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press Csg. 24 Hr Oil Gas Water Oil Gravity Well Status R CE IVI-USize F1wg. Press. Rate BBL MCF BBL Corr. API
SI

(See instructions and spaces for additional data on reverse side)

DIV.0F0lL,GAS&



28b.
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Produced Date Tested Production BBL MCF BBL Corr. API

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Oil Gravity Well Status
Size Flwg. Press. Rate BBL MCF BBL Corr. API

SI

28c. Production - Interval E
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Produced Date Tested Production BBL MCF BBL Corr. API

02/18/06 02/19/06 24 9 0 885 160 Flowing
Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas : Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

16/64" Si 1225 1624 N 0 885 160 Producing from all
29. Disposition of Gas (Sold, used forfuel,vented, etc.)

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Formation Top Bottom Descriptions, Contents, etc. Name
Meas. Depth

Wasatch 5,246 9,106
Mesaverde 9,106 11,515
Blackhawk 11,515 Well td'd within the Blackhawk @12,720'

32. Additional remarks (include plugging procer ure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 5. Core Analysis 7. Other:

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions)*

Name (please printy y Beverly Walker Title Engineering Tech

Signature Date 2/4/2006

Title 18 U.S.C Section 1001 and Titfe 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

o U.S. GPO:
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Federal 12-29-9-19
Additional Information to Well Completion Report

25. Producing Intervals continued 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

10693-96; 10583-88; 10494-500; 10528-32;
9766-70; 9729-34; 9558-62;9253-63; 9059-62;

A. Blackhawk 11,801 12,342 9046-50; 8934-37 0.44 150 Open

B. Mesaverde 9,558 11,401

C. Wasatch 8,934 9,062

D.

27. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material

9558-9770 20K# of 20-40 Reg Sd & 97K # of 20-40 SB Excel using 2361 bls of WF & YF l 18 gel
8934-9062 27K# of 20-40 Reg Sd & 116,856# of 20-40 SB Excel using 2764 bls of WF & YF l 18
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Additional Information to Well Completion Report

25. Producing Intervals continued 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

10693-96; 10583-88; 10494-500; 10528-32;
9766-70; 9729-34; 9558-62;9253-63; 9059-62;

A. Blackhawk 11,801 12,342 9046-50; 8934-37 0.44 150 Open

B. Mesaverde 9,558 11,401

C. Wasatch 8,934 9,062

D.

27. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material

9558-9770 20K# of 20-40 Reg Sd & 97K # of 20-40 SB Excel using 2361 bls of WF & YF l 18 gel
8934-9062 27K# of 20-40 Reg Sd & 116,856# of 20-40 SB Excel using 2764 bls of WF & YF l 18



Form316 5 UNITED STATES FORM APPROVED

(August 1999) OMBNo 1004-0135

DEPARTMENT OF THE INTERIOR ExpiresJnovember30,2000

BUREAU OF LAND MANAGEMENT 5 Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-76262
Do not use thisform for proposals to drill or reenter an 6 Ifindian,AllotteeorTribeName
abandoned well. Use Form 3160-3 (APD) for such proposais- NA

SUBMIT IN TRIPLICATE - Otirerinstructions on severse side
7 If Unit or CA/Agreement, Name and/or No

I. Type of Well NA
Oil Well Gas Well Other 8 Well Name and No.

2. Name of Operator Federal 12-29-9-19

Gasco Production Company 9 API Well No.

3a Address 3b. Phone No (include area code) 43-047-35614
81averness Dr E, Englewood, Colorado 80112 303-483-0044 10 Field and Pool, or Exploratory Area

4 Location of Well (Footage. Sec.. T. R.. AL or Survev Description) PGFÍ€lt€ß€nch
2122' FNL &'750'1WL I L County or Parish State

SW NW of Section 29-T9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE. REPORT. OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize O Deepen Production (Start/Resume) Water Shut-Off

O ^tter casing O Fracture Treat O acciamation weliintegrity
Subsequent Report Casing Repair O New ('onstruction O Recomplete Other

Change Plans Plug and Abandon O Temporarily Abandon Šlle SCCUTIttj

Final Abandonment Notice Convert lo Injection Plug Ilack O Water Disposal

I Describe Proposed or Completed Operations (clearly state all pertinent detaris including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete honzontally. give subsurface locations and measured and tme vertical depths of all pertinent markers and zones
Attach the Bond under which the work will be performed or provide the Ilond No on file with lšLM/BIA Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results m a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notiœs shall be filed only after all requirements. including oclamation, have been completed, and the operator has
determined that the site is ready for final inspection

Please find attached a copy of the site security diagram for this lease.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Tvpe ) Tilie

Beverlti Walker, Engineering Technician
Signature Dale

Marc/r 8, 2007

THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

oÃitiono ppro I ny r tiaciwd Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equilable title to those oghts rn the subiect lease
which would entitle the applicant to conduct operations thereon

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency ofthe United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instruenons on rewrw)

RECEiv2D
MAR1 2 2007

DIVOF0lL,G
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Sales

Site
Belin '

325 gal
¯¯

meter
Drip Tank

C
.9 Produced Condensate \

-, Water 300 bbl
o , 300bbl

Isil il Isil il500
Gal

Meth

Drip Catch

48° x 40° x 3'

Well
Head

Pit (to be closed)

This lease is sub¡ect to the
Site Security Plan for GASCO LEGEND

Production Company The S Sales Valve

Plan is located at D Drain Valve

GASCO Production Company 1- Inlet Valve
8 inverness Dnve East O Overflow

Suite 100 B -Blowdown
Englewood. CO 80112 5625 V -Vent

POSITION OF VALVESAND USE OF SEALS DURING PRODUCTION/BLOWDOWN

Valves Line Purpose Position Seal Installed

D Drain Closed Yes

S Sales Closed Yes

I Inlet Open No

O Overflow Open/Closed No

B Blowdown Open/Closed No

POSITION OF VALVESAND USE OF SEALS DURING SALES
VÄes tÃnePurp e Position Seal Installed

D Drain Closed Yes

S Sales Open Nonond BUYS BeASSOCIATES, INC.
O Overflow Closed Yes

Blowdown OosÃd e ENVIRONMENTAL CONSULTANTS
POSITION OF VALVESAND USE OF SEALS DURING WATER DRAIN

Valves Line Purpose Position Seal installed

D Drain Open No GASCO Production Company
S Sales Closed Yes

cia. Federal 12-29-9-19
o - c SWINW Sec. 29, Twp. 9S, Rge. 19E

Uintah County,
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Carol Daniels - Federal 12-29-9-19 Completion Reports.doc Page 1

t EIVED
APR122001

Gasco Production Company
Federal 12-29-9-19 DIV.0FOIL,GM&MINING

SW NW of Section 29-T9S-Rl9E
Uintah County Utah,

043-047-35614

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and perforate
Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-342' 3 SPF. 30
holes total. POOH and RU SLB PS Worland crew (Dustin) Broke down
Blackhawk with 6123psi. Perform reverse step rate test, 24/30 holes open. ISIP-

5400psi. Hybrid frac Blackhawk with 94,299# of 20-40 Tempered DC Plus and
36,981# of 20-40 Econoprop using 3054 Bbls of WFll8 and YF 118 gell. ATP
6728psi at 35.4 BPM. ISIP-5010psi.Turned well on to flowback at 1 PM on a
12/64 ck. Flow back 3 hrs and RU SLB Wireline. GIH and Perf ONLY Aberdeen
12396'-404' and Kenilworth 12216'-222" 3 SPF. GIH and set a 9K Baker FTFP at

11912', perforate Stage 2 Grassy ll892'-896' and Desert 11801'-805' 3 SPF 24
holes. RU frac crew. Broke stage 2 down at 6345 psi. Perform reverse step rate
test 14/24 holes open. ISIP-4978psi. Gell frac Grassy and Desert with 71,249# of
20-40 Tempered DC Plus and 23,744# of 20-40 Econoprop using 1663 Bb1s of
YF 125ST Gell. ATP 5170 at 25 BPM. ISIP-4648 psi. Turned well on to flowback
at 9:40 PM on a 12/64 ck with 4500psi. Flowback well for 14 hours on a 16/64 ck
with 3400psi FCP and made 1420 BF. TR -1420,

BLWTR-3297. DC-$13115
CCC-$13115

7-1-05 RU Slb Wireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked out at
3697'. Could not pick up or go down. Worked tools gently for 1 hour-no success.
Flow well on 12/64 ck and sheave jumped a little. Tools free on pick up, hit
obstruction going down. POOH and found plug missing. Plug assumed to be set at
3697'. Attempt to get SLB braided line truck to knock out plug-not available until
late next week. Release frac crew and wireline crew. Flow well 22 hrs on a 18/64
ok with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
slight trace of sand. Will turn well down sales line later today when battery is
completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.

Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float + 2 3/8" N-80

tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2 @3715'. RIH
w/ 74 jts to 6000'. SDFN. Fld well back for night. (Rick w/ Premier)
DC 7452 CCC $24,292.

C:\Shawn\Daily reports\l-25-06

Carol Daniels - Federal 12-29-9-19 Completion Reports.doc Page 1

t EIVED
APR122001

Gasco Production Company
Federal 12-29-9-19 DIV.0FOIL,GM&MINING

SW NW of Section 29-T9S-Rl9E
Uintah County Utah,

043-047-35614

6-30-05 MIRU SLB wireline (Jason). GIH with 3 1/8" Hi-Vol Gun and perforate
Stage 1 Spring Canyon 12456'-462' 3 SPF and Aberdeen12338'-342' 3 SPF. 30
holes total. POOH and RU SLB PS Worland crew (Dustin) Broke down
Blackhawk with 6123psi. Perform reverse step rate test, 24/30 holes open. ISIP-

5400psi. Hybrid frac Blackhawk with 94,299# of 20-40 Tempered DC Plus and
36,981# of 20-40 Econoprop using 3054 Bbls of WFll8 and YF 118 gell. ATP
6728psi at 35.4 BPM. ISIP-5010psi.Turned well on to flowback at 1 PM on a
12/64 ck. Flow back 3 hrs and RU SLB Wireline. GIH and Perf ONLY Aberdeen
12396'-404' and Kenilworth 12216'-222" 3 SPF. GIH and set a 9K Baker FTFP at

11912', perforate Stage 2 Grassy ll892'-896' and Desert 11801'-805' 3 SPF 24
holes. RU frac crew. Broke stage 2 down at 6345 psi. Perform reverse step rate
test 14/24 holes open. ISIP-4978psi. Gell frac Grassy and Desert with 71,249# of
20-40 Tempered DC Plus and 23,744# of 20-40 Econoprop using 1663 Bb1s of
YF 125ST Gell. ATP 5170 at 25 BPM. ISIP-4648 psi. Turned well on to flowback
at 9:40 PM on a 12/64 ck with 4500psi. Flowback well for 14 hours on a 16/64 ck
with 3400psi FCP and made 1420 BF. TR -1420,

BLWTR-3297. DC-$13115
CCC-$13115

7-1-05 RU Slb Wireline (Jason) GIH with Baker 9K FTFP and guns. Tools stacked out at
3697'. Could not pick up or go down. Worked tools gently for 1 hour-no success.
Flow well on 12/64 ck and sheave jumped a little. Tools free on pick up, hit
obstruction going down. POOH and found plug missing. Plug assumed to be set at
3697'. Attempt to get SLB braided line truck to knock out plug-not available until
late next week. Release frac crew and wireline crew. Flow well 22 hrs on a 18/64
ok with 1800 psi and made 1361 BF, TR-2781, BLWTR-1936, Medium gas,
slight trace of sand. Will turn well down sales line later today when battery is
completed. DC-$600 CCC-$13,715

7/2/05 - 7/5/05 Well on production

7/6/05 MIRU Temples WS. Spot in tbg trailers. DC $3125 CCC $16,840

7/7/05 Fd 700 FCP. Top killed well. Tried to blow dn. Well unloaded kill wtr.

Blew dn a little harder and top killed to stuck FTFP. Blew dn and ND frac
tree. NU BOPE. RIH w/ 3 ¾" cone bit + POBS w/ float + 2 3/8" N-80

tbg (New f/ Lone tree steel / J&R yd). Drilled up FTFP #2 @3715'. RIH
w/ 74 jts to 6000'. SDFN. Fld well back for night. (Rick w/ Premier)
DC 7452 CCC $24,292.

C:\Shawn\Daily reports\l-25-06



Carol Daniels - Federal 12-29-9-19 Completion Reports.doc Page 2

Gasco Production Company
Federal 12-29-9-19

SW NW of Section 29-T9S-R19E
Uintah County Utah,

043-047-35614

7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bbls in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @ l1912'. Drill up.
RIH and tag fill up @12500' (38' rat hole). POOH and LD tbg to 11592'.
SDFN. Left well flowing back to pit for night. (Rick w/ Premier) DC
$8144 CCC $32,436

7/9/05 Well flowing this AM @450 FCP on 20/64" ck. Flowed 58 bb1s in 11
hrs. TR 3411. BLWTR 1306. Cont to POOH and LD tbg to 3250'. Rig
engine broke dn. SD to repair. Put well back dn line for weekend. (Rick
w/ Premier) DC $3,748 CCC $36,184

7/12/05 Rig repaired. Fin POOH and LD tbg. Had to quick kill to pull last 800'.
NU frac tree. RDMOL. (Rick w/ Premier) DC $3175 CCC $39,359

7/13/05 MIRU SLB Wireline (Dwayne). RIH w/ plug and guns for Stage 3, Lower
Mesaverde / Castlegate. Set Baker 12.5K Comp BP @ 11,415'.
Perforated f/ 11222 - 26', 11260 - 62', 11346 - 49', 11365 - 68',
11398 - 401', 3 spf w/ 3 1/8" Hivolt guns, 120 deg phased, .44 EHD,
24.9" pen, 23 gm chgs. (SCE) DC $51,600 CCC $90,959

7/14/05 RU SLB pumping services (Selwyn). Had some trouble w/ 2 pumps.
Loaded wellbore w/ 105 BW. Fd 860 SICP. Broke dn perfs @5840 psi
@20 bpm. ISIP 4410. FG .82. Calc 27 holes open. Hybrid fraced Stg 3
w/ 168,405# 20-40 sd, using 3327 bbls WF and YF 118 gel. 1* well to
pump ½ of scale frac chemical during prepad and second ½ during ¼ ppg
sd stage. Flushed w/ 165.4 bb1s. ISIP 4545. FG .84. Opened well up to
FB @11:30 AM on 12 and 14/64" ck w/ 4400 SICP. Cleaned up and RIH
w/ plug and guns to perf Stage 4 - Lower Mesaverde. Set 10 K FTFP (#2)
@10984'. Perfs: 10764 - 68', 10822 - 25', 10844 - 47', 10966 - 69'.
Fd 4270 SICP. Broke dn perfs @4870 psi @5.3 bpm. ISIP 4400. FG
.84. Calc 19 holes open / 39. Hybrid fraced Stg 4 w/ 141,278 # 20-40
Tempered DC plus, using 3028 bb1s WF and YF 118 gel. Flushed w/
158.6 bbls. Pressured out to 8500 psi during flush. Had to drop rate
slightly, during flush. ISIP 5200 psi (dropping, indicating almost screened
out). FG .91. Opened well to FB @6:15 PM on 12/64" ck w/ 4400 SICP.
(SCE) DC $89,454 CCC $180,413

C:\Shawn\Dailyreports\l-25-06

Carol Daniels - Federal 12-29-9-19 Completion Reports.doc Page 2

Gasco Production Company
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Uintah County Utah,
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7/8/05 Well flowing this AM w/ 350 FCP on 16/64" ck. Fld 59 bbls in 13 hrs.
TR 3353. BLWTR 1364. Fin RIH and tag FTFP #1 @ l1912'. Drill up.
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158.6 bbls. Pressured out to 8500 psi during flush. Had to drop rate
slightly, during flush. ISIP 5200 psi (dropping, indicating almost screened
out). FG .91. Opened well to FB @6:15 PM on 12/64" ck w/ 4400 SICP.
(SCE) DC $89,454 CCC $180,413
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Gasco Production Company
Federal 12-29-9-19

SW NW of Section 29-T9S-R19E
Uintah County Utah,

043-047-35614

7/15/05 Well flowing this AM @2500 FCP on 16/64" ck. Flowed back 1782 bbls
in 16.25 hrs. TR 5238 BLWTR 5834. RIH w/ plug and guns to perf
Stage 5 - Lower Mesaverde. Set Baker 9K FTFP (#3)@ 10711'.
Perforated f/ 10,583 - 88', 10693 - 96'. Fd 3200 SICP. Broke dn perfs
@5413 psi @5.5 bpm. ISIP 3960. FG .81. Calc 17 holes open / 24.
Hybrid fraced Stg 5 w/ 108,018 # 20-40 Temp DC Plus, using 2527 bbls
WF and YF 118 gel. Flushed w/ 156 bbls. ISIP 4040. FG .82. Opened
well up to FB @ 10:30 AM on 12/64" ck w/ 3850 SICP. DC $529,981
(does not include 1" 2 frac stages) CCC $710,394

7/16/05 Well flowing this AM w/ 2350 FCP on 16/64" ck. Made 2082 bb1s in 21
½ hrs. TR 7320. BLWTR 6279. MIRU Temples WS. RU SLB Wireline.
RIH w/ Baker kill plug and set @10540'. Blew well dn above plug. ND
frac tree. NU BOPE. Redressed BOP w/ 2 sets of pipe rams for pressure
work. RIH w/ 3 ¾" cone bit + POBS w/ float + 1 jt + XN nipple + 108 jts
2 3/8" N-80 tbg (new from Stock @J&R yard). SDFN w/ EOT @3500'.
DC 11880 CCC $722,274

7/17/05 Cont RIH w/ tbg. RU new (Ken Allen) Power Swivel. Drill out kill plug
@10540'. Well flowing @2350 on 20/64" ck. Cut ck back to 16/64" for
night. (Rick w/ Premier) DC 57725 CCC $779,999(inc tbg)

7/18/05 Well flg this AM w/ 2300 FCP on 16/64" ck. Fld 595 in 16 hrs. TR 8203.
BLWTR 5396.

7/19/05 Well flg this AM w/ 1550FCP on 16/64" ck. Fld 337 in 24 hrs. TR 8540.
BLWTR 5059. Fin RIH w/ tbg to FTFP #3 @10711'. Drill up and RIH
to FTFP #2 10984' and drill up. RIH and tag sd @ 11400'. Circ cln to
Comp BP #1@ 11415'. Drill up. Fin RIH to PBTD @ 12482'. POOH
and LD 62 jts. Landed tbg @ 10498' w/ 329 jts. Broached tbg and ND
BOPE. NU wellhead for production. Pump off bit and bit sub. SDFN
and turn well over to FB crew. DC $7260 CCC $787,205

7/20/05 Well flg this AM w/ 1550 / 2400 FTP on 16/64" ck. Fld 314 bbls in 13
hrs. TR 8854. BLWTR 4745. Put well dn sales line @ 3:00 AM,
7/19/05. RDMOL service rig. (Rick w/ Premier) DC $2000 CCC
$789,205

9/18/05 Update late costs: DC 120,308 CCC $909,513

Completion: Mobe 2
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Gasco Production Company
Federal 12-29-9-19

SW NW of Section 29-T9S-Rl9E
Uintah County Utah,

043-047-35614

1/25/06 Well flowing @1100 psi. MORU service unit and hot oiler. Pump 75 bbls
to control well and NDWH and NU BOP. POOH w/ 328 jts tbg, X-N
nipple, 1 jt , POBS. Pick up 3 ¾ bit and 4 ½ scrapper w string float and
RIH w. 51 jts. Return well to sales line and shut down for day. (Rick w/
Premier / CR) DC $ 7613 CCC $ 917,126

1/26/06 Well flowing this AM @ 200 psi. open well up and RIH w/ 278 jts to
10,490'. POOH laying down w/ 289 jts. Return well to sales and shut
down for day. (Rick w/ Premier / CR) DC $ 5765 CCC $ 922,891

1/27/06 Quickkilled well w/ 75 bbls Kcl. Fin LD 39 jts tbg, X-N nipple and
scraper. ND bop's. NU frac tree. Tested tree ok. RDMOL. (Rick w/
Premier) DC 3443 CCC $ 926,334

2/10/06 Rig up SLB wire line and RIH w/ 3 1/8 guns w/ 3 SPF @120 deg spacing
for perf only stage. Perf well @ 10,528-32, 10,494-10,500. RIH w/ 12 ½ k
CBP and guns for stage #6. Set plug @9800' and perf Upper Mesaverde
@9558 - 62, 9729 - 34', 9766 - 70'. Rig up SLB (Grand Jet frac crew
Owen). Ready to frac @ l1:30 AM. Loaded hole w/ 90 bbls wtr. Broke
dn perfs @4990 @19 bpm. ISIP 3750. FG .82. Calc 24 holes open / 39.
Hybrid fraced Stg 6 w/ 20,000# 20-40 reg sd, and 97,000# 20-40 SB
Excel, using 2361 bbls WF and YF 118 gel. Flushed esg w/ 140.6 bbls.
ISIP 3680. FG .83. Opened well up to FB @12:25 PM, on 12/64" ck w/
3600 SICP. SI to perf. Shot perf only zone f/ 9253 - 63', 3 spf. RIH w/
plug and guns to perf Stage 7 - Upper Mesaverde / Dark Canyon /
Wasatch, f/ 8934 - 37,' 9046 - 50' - 9059 - 62', 3 spf. Pumped into perfs
@4830 @ 13.2 bpm (No break). ISIP 3260. FG . 80. Calc 21 holes
open. Hybrid fraced w/ 27,000# 20-40 reg sd, and 116,856# 20-40 SB
Excell, using 2764 bbls WF and YF 118 gel. Flushed csg w/ 131.3 bbls.
ISIP 3500. FG .83.

_

Opened to FB @8:10 PM, on 12/64" ck w/ 3400
SICP. (SCE and CR) DC $ 245,059 CCC $ 1,171,393

2/11/06 Well flowing this AM w/ 2400 psi on a 16/64 ok. Well flowed 1433 bb1s
in 13 ½ hrs, TR 1433, BLWTR 3692.

2/12/06 Well flowing this AM w/ 1300 psi on a 16/64 ck. Well flowed 1109 bbls
in 24 hrs. TR 2542, BLWTR 2583

2/13/06 Well flowing this AM w/ 1300 psi on a 16/64 ok. Well flowed 582 bbls in
24 hrs. TR 3124, BLWTR 2001. Will turn well down line for production
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Gasco Production Company
Federal 12-29-9-19

SW NW of Section 29-T9S-R19E
Uintah County Utah,

043-047-35614

@12 PM today.

2/15/06 MORU service unit. Rig up wireline and set kill plug @6000'. Rig down
wireline and PU BHA as 3 ¾ bit, POBS, 1 jt, XN nipple and start in hole
w/ tbg. Drill line on rig bird caged and needed replaced. Shut down for day
repair rig. (Rick w/ Premier / CR) DC $ 11,293 CCC $ 1,182,686

2/16/06 Open well up this AM and POOH w/ BHA. Change out BOP due to leak
and NU new BOP. RIH w/ BHA and 186 jts. Tag CBP @6012' and drill
out, saw 1700 psi on well. RIH w/ 97 jts and tag FTFP @9077'. Pull up
above plug and shut down for day, turn well over to flow back for clean
up. (Rick w/ Premier / CR) DC $ 13,054 CCC $ 1,195,740

2/17/06 Well flowing this AM @700 psi. Open well up and start drilling FTFP @
9077'. RIH w/ 22 jts and tag up @9770' clean out 30' sand and drill up
CBP @9800'. RIH w/ 83 jts and tag up @ 12,480'. Unable to clean out
any more rat hole, POOH w/ 4 jts and turn well over to flow back for clean
up. Shut down for day (Rick w/ Premier / CR) DC$ 16,898 CCC $
1,212,638

2/18/06 Well flowing this AM @1300 psi. POOH w/ 95 jts and broach tbg, broach
ok. Land tbg @ 10,016' w/ 313 jts. ND BOP and NUWH. Pump bit off
and RDMO. (Rick w/ Premier / CR) DC $ 14,141 CCC $ 1,226,779

8/11/06 Update late costs: DC 25,348 CCC $ 1,252,127
8/31/06 Late cost: DC $ 14,752 CCC $ 1,266,879

Lower Tbg

3/29/07 Fd 1700 TP, 1700 CP. MIRU Wildcat WS. Pump 40 bbls dn tbg.
NDWH. NU BOPE. Remove tbg hanger. Leave esg open to sales for
night. (Rick w/ Premier, SCE) DC 8061 CC $1,274,940

3/30/07 Pumped 40 BW dn tbg. Tally and RIH w/ 77 jts tbg. Tagged PBTD @
12480'. POOH and LD 59 jts tbg. Broach tbg to SN. Landed tbg @
11929' w/ 372 jts. ND BOPE. NU wellhead. RU to swab. IFL 2800'.
Made 6 runs and recovered 12 bbls. FFL 3300'. Leave tbg open to sales
for night. (Rick w/ Premier, SCE) DC 6178 CC $1,281,118

3/31/07 Fd 150 TP / 1800 CP. Made 8 swab runs and recovered 22 bb1s. Well
kicked off flowing. Put to sales. SDFN. (Rick w/ Premier, SCE) DC 5739
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Gasco Production Company
Federal 12-29-9-19

SW NW of Section 29-T9S-Rl9E
Uintah County Utah,

043-047-35614

CC $1,286,857

4/1/07 Fd 250 TP / 2100 CP. Made 5 swab runs and recovered 40 bbls. Well
kicked off flowing. Put to sales. RDMOL. (Rick w/ Premier, SCE) DC
3143 CC $1,290,000
Final Report

4/12/07 Update late costs. (SCE) DC 51,494 CC $1,341,494
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API Well No: 43047356140000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-007203 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 FEDERAL 12-29-9-19 

2. NAME OF OPERATOR:
 GASCO PRODUCTION COMPANY

9. API NUMBER:
 43047356140000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044  Ext 

9. FIELD and POOL or WILDCAT:
 PARIETTE BENCH 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2122 FNL 0750 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNW Section: 29 Township: 09.0S Range: 19.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/7/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south

Range 4 west in North Blue Bench UT. This facility would be used in addition
to the currently approved disposal facilities that Gasco uses to dispose of

water from this well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Roger Knight 303 996-1803

TITLE
 EHS Supervisor

SIGNATURE
 N/A

DATE
 12/30/2010

December 30, 2010

01/05/2011

iPI Well No: 43047356140000

FORM 9
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CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in additiolUtah Division of
to the currently approved disposal facilities that Gasco uses to dispose il, Gas and Mining

water from this well. FOR REGORO(OINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,

iPI Well No: 43047356140000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEAs0EO7D2EO3GNATIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well FEDERAL 12-29-9-19

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047356140000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext PARIETTE BENCH

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2122 FNL 0750 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNW Section: 29 Township: 09.05 Range: 19.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in additiolUtah Division of
to the currently approved disposal facilities that Gasco uses to dispose il, Gas and Mining

water from this well. FOR REGORO(OINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date· 4/16/2015 
FORMER OPERATOR: NEW OPERA TOR: 
Gasco Prodcution Company N2575 Badlands Production Company N4265 
7979 E. Tufts A venue, Suite 11500 7979 E. Tufts A venue, Suite 11500 
Denver, CO 80237 Denver, CO 80237 
303-996-1805 303-996-1805 

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015 
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015 
3. New operator Division of Corporations Business Number: 1454161-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for Production/Disposition & Sundries: 6/3/2015 
4. OPS/SIITA welles) reviewed for full cost bonding: 1120/2016 
5. VIC5 on all disposal/injection/storage well(s) approved on: N/A 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal well(s) covered by Bond Number: 

2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 

2. Entity Number(s) updated in OGIS on: 

3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

SUR0027842 
N/A 
SUR0027845 
SUR0035619 -FCB 

1122/2016 
1122/2016 
1122/2016 
N/A 
1122/2016 
N/A 

N/A 
6/2/2015 

N/A 

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: 1122/2016 
COMMENTS: 

1/22/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015
FORMER OPERATOR: NEW OPERATOR:
Gasco Prodcution Company N2575 Badlands Production Company N4265
7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500
Denver, CO 80237 Denver, CO 80237
303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A
3. Reports current for Production/Disposition & Sundries: 6/3/2015
4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: N/A
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: SUROO27842
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): SUROO27845

SUROO35619-FCB

DATA ENTRY:
1. Well(s) update in the OGIS on: 1/22/2016
2. Entity Number(s) updated in OGIS on: 1/22/2016
3. Unit(s) operator number update in OGIS on: 1/22/2016
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 1/22/2016
6. Surface Facilities update in RBDMS on: N/A

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016
COMMENTS:



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

Well Name -
FEDERAL 23-18G-9-19 
FEDERAL 14-17G-9-19 

-------
FEDERAL 13-18G-9-19 
FEDERAL 23-29G-9-19 
FEDERAL 24-20G-9-19 
FEDERAL 31-21 G-9-19 
Federal 323-29-9-19 
Federal 421-29-9-19 
Federal 322-29-9-1 9 
Federal 43 1 -29-9-1 9 
Federal 432-29-9-1 9 
Federal 414-29-9-19 
FEDERAL 412-29-9-19 
FEDERAL 213-29-9-19 

.. _--

-----_._- -
federal 321-29-9-19 
FEDERAL 213-29-9-19 
FEDERAL 321-29-9-19 
Federal 212-29-9-19 
State 321-32-9-19 
State 423-32-9-19 
State 421-32-9-19 
State 413-32-9-1 9 
State 323-32-9-1 9 
State 431-32-9-19 ---
Desert Spring State 224-36-9-18 
Desert Spring State 243-36-9-18 
Desert Spring State 241-36-9-18 
FEDERAL 332-30-9-19 
WILKIN RIDGE FED 43-29-10-17 
LAMB TRUST 11-23-9-19 
SHEEP WASH FED 43-26-9-18 
FEDERAL 13-19-9-19 
FEDERAL 12-17-9-19 
GATE CYN 31-21-11-15 

-
WILKIN RIDGE ST 12-32-10-17 
GATE CYN 41-20-11-15 
WILKIN RIDGE FED 34-17-10-17 
GATE CYN 41-19-11-16 
WILKIN RIDGE ST 44-32-10-17 
WILKIN RIDGE FED 12-4-11-17 
WILKIN RIDGE ST 24-32-10-17 
WILKIN RIDGE FED 23-29-1 0-1 7 
GATE CYN ST 23-16-11-15 
WILKIN RIDGE ST 34-16-10-17 
WILKIN RIDGE FED 31-29-10-17 
WILKIN RIDGE 32-08 
GATE CYN ST 23-16-1 1-16 
WILKIN RIDGE FED 24-20-10-17 
WILKIN RIDGE FED 32-20-10-17 
WILKIN RIDGE FED 14-4-11-17 
RYE PATCH FED 22-21 

-----
RYE PATCH FED 24-21 
SQUA W CROSSING U 5 
RBU 5-lID -
FEDERAL 7-25A 

Section 
18 
17 
18 
29 
20 
21 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
32 
32 
32 
32 
32 
32 
36 
36 
36 
30 
29 
23 
26 
19 
17 
21 
32 
20 
17 
19 
32 
4 
32 
29 
16 
16 
29 
8 
16 
20 
20 
4 
22 
24 
2 
11 

------

25 

TWN 'RNG API Number Enti!Y 
090S 190E 4304752496 
090S 190E 4304752522 
090S 190E 4304752538 ' 
090S 190E 4304752544 

. '.' 

090S 190E 4304752545 
090S 190E 4304752546 
090S 190E 4304753026 
090S 190E 4304753027 
090S 190E 4304753029 ; 
090S 190E 4304753030 
090S 190E 4304753031 i 
090S 190E 4304753070 
090S 190E 4304753073 
090S 190E 4304753076 
090S 190E 4304753078 
090S 190E 4304753079 , 
090S 190E 4304753080 
090S 190E 4304753133 1 
090S 190E 4304754479 
090S 190E 4304754480 
090S 190E 4304754481 
090S 190E 4304754482 ! 

090S 190E 4304754483 
090S 190E 4304754529 
090S 180E 4304754541 
090S 180E 4304754542 
090S 180E 4304754543 
090S 190E 4304753012 19650 
100S 170E 4301333098 15941 
090S 190E 4304736915 16556 
090S 180E 4304738573 17201 
090S 190E 4304739777 18344 
O9OS 190E 4304739800 17202 
1I0S 150E 4301332391 13787 
100S 170E 4301332447 14033 
1l0S 150E 4301332475 14417 
100S 170E 4301332560 -14726 
1l0S 160E 4301332611 14439 
100S ,170E 4301332619 15649 
11 OS 170E 4301332674 15537 

' 100S 170E 4301332676 15242 
100S 170E 4301332679 14033 
1I0S 150E 4301332685 16082 
100S 170E 4301332730 15243 
100S 170E 4301332773 15370 
1I0S 170E 4301332778 14802 
1I0S 160E 4301332888 15098 
100S 170E 4301333081 15714 
100S 1 70E '4301333087 i 15807 
11 OS 170E 4301333099 ' 15920 
1I0S 140E 4301333437 16919 
1I0S ,140E 4301333443 16367 
100S 180E 4304730129 16266 
100S ! 180E 4304730409 9005 

I 

090S 180E I4304730624 19030 

Mineral Surface Type Status 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal 'GW APD 
Federal Federal GW APD 

---
Federal Federal GW APD 
'Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
Federal Federal GW DRL 

--

Federal Federal GW OPS 
Fee Fee GW OPS 
Federal Federal GW OPS 
Federal Federal GW OPS 
Federal Federal ,GW OPS 
State State GW P 
State State GW P 
State State GW P 
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
State State GW P ---
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Eederal GW P 

.. -

Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
State State 'OW P 
Federal Federal OW P --
Federal Federal OW P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

WellName Section TWN RNGAPINumber Entity Mineral Surface TypeiStatus
FEDERAL 23-18G-9-19 18 090S 190E 4304752496 Federal Federal OW APD
FEDERAL 14-17G-9-19 17 090S 190E 4304752522 Federal Federal OW APD
FEDERAL 13-18G-9-19 18 090S 190E 4304752538 Federal Federal OW APD
FEDERAL 23-29G-9-19 29 090S 190E 4304752544 Federal Federal OW APD
FEDERAL 24-20G-9-19 20 090S 190E 4304752545 Federal Federal OW APD
FEDERAL 31-21G-9-19 21 090S 190E 4304752546 Federal Federal OW APD
Federal 323-29-9-19 29 090S 190E 4304753026 Federal_ Federal GW APD
Federa1421-29-9-19 29 090S 190E 4304753027 Federal Federal GW APD
Federal 322-29-9-19 29 090S 190E 4304753029 Federal Federal GW APD
Federa1431-29-9-19 29 090S 190E 4304753030 Federal Federal GW APD
Federal 432-29-9-19 29 090S 190E 4304753031 Federal Federal GW APD
Federa1414-29-9-19 29 090S 190E 4304753070 Federal Federal GW APD
FEDERAL 412-29-9-19 29 090S 190E 4304753073 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753076 Federal Federal GW APD
federal 321-29-9-19 29 090S 190E 4304753078 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753079 Federal Federal GW APD
FEDERAL 321-29-9-19 29 090S 190E 4304753080 Federal Federal GW APD
Federal 212-29-9-19 29 090S 190E 4304753133 Federal Federal GW APD
State 321-32-9-19 32 090S 190E 4304754479 State State GW APD
State 423-32-9-19 32 090S 190E 4304754480 State State GW APD
State 421-32-9-19 32 090S 190E 4304754481 State State GW APD
State 413-32-9-19 32 090S 190E 4304754482 State State GW APD

te 323-32-9-19 32 0908 190E 4304754483 State State GW APD
State 431-32-9-19 32 090S 190E 4304754529 State State GW APD
Desert Spring State 224-36-9-18 36 090S 180E 4304754541 State State GW APD
Desert Spring State 243-36-9-18 36 090S 180E 4304754542 State State GW APD
Desert Spring State 241-36-9-18 36 090S 180E 4304754543 State State GW APD
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKIN RIDGE FED 43-29-10-17 29 100S 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 090S 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 190E 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 1108 150E 4301332391 13787 State State GW P
WILKIN RIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKIN RIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State_ State GW P
WILKIN RIDGE FED 12-4-l l-17 4 110S 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-ll-15 16 110S 150E 4301332685 16082 State State GW P
WILKIN RIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKIN RIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKIN RIDGE 32-08 8 l10S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKIN RIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 1108 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 l10S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 State State OW P
RBU 5-11D 11 l00S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU6-2D 
NGC 33-18J 
RBU 13-2D 

2 
18 
2 

-.-------~--~~----~~--

RBU 16-3D 3 
-----

RBU 1O-1lD 11 
RBU 8-10D 10 
RBU 15-3D 3 
RBU 12-12D 12 
RBU2-10D 10 
RBU 3-15D 15 
RBU 3-12D 12 

--

STATE 7-36A 36 
FEDERAL 34-29 29 
FEDERAL 24-7 #1 7 
FEDERAL 23-29 #1 29 
FED 24-20-9-19 20 
FED 44-20-9-19 20 
FED 23-21-9-19 21 
FED 32-31-9-19 31 
FED 42-29-9-19 29 
PETES WASH 23-12 #1 12 
STATE4-32B 32 
FED 14-18-2 #1 18 
FED 43-24-3 #1 24 
L YTHAM FED 22-22-9-19 22 

--

FED 11-21-9-19 21 
FED 22-30-10-18 30 

- -

FEDERAL 43-30-9-19 30 
FED 11-22-9-19 22 
FED 42-21-9-19 21 
STATE 24-16-9-19 16 

----
FEDERAL 31-21-9-19 21 
FEDERAL 12-29-9-19 29 
FEDERAL 24-31-9-19 31 
FEDERAL 41-31-9-19 31 
LAMB TRUST 24-22-9-19 22 
LAMB TRUST 24-14-9-19 14 
FEDERAL 11-22-10-18 22 
FEDERAL 21-6-10-19 6 
DESERT SPRING ST 41-36-9-18 36 
STATE 12-32-9-19 32 
FEDERAL 12-20-9-19 20 
FEDERAL 32-20-9-19 20 
FEDERAL 23-30-9-19 30 
SHEEP WASH FED 34-26-9-18 26 

-~ ~--

DESERT SPRING ST 23-36-9-18 36 
DESERT SPRING ST 21-36-9-18 36 

--
DESERT SPRING ST 12-36-9-18 36 
DESERT SPRING ST 43-36-9-18 36 

- --_._--

DESERT SPRING ST 34-36-9-18 36 
FEDERAL 14-31-9-19 31 

-
FEDERAL 12-31-9-19 31 
FEDERAL 21-31-9-19 31 
FEDERAL 23-31-9-19 31 
SHEEP WASH FED 43-25-9-18 25 
FEDERAL 43-19-9-19 19 

100S 180EI4304731190 7075 State State OW P 
090S 190E:4304731200 16155 Federal Federal OW P 
100S 180Ei4304731280 16267 State State OW P 

----

100S 180E 14304731352 16268 Federal Federal OW P 
100S 1180E 4304731357 7053 Federal Federal OW P 

-+-- ---- c----
100S 1180E 4304731364 4955 Federal Federal OW P 
100S ~~304731539 9965 Federal Federal OW P 
100S 180EI4304731651 10688 Federal Federal OW P 
100S 180E 14304731801 110784 Federal Federal OW P 
100S 180E 4304733600 13213 Federal Federal OW P 
100S 180E 4304733739 14492 Federal Federal OW IP 
090S 180E 4304733741 14244 State State GW P 
090S 190E 4304733750 13174 Federal Federal GW P 
100S 180E 14304733983 13182 Federal Federal GW P 
090S 190E !4304734111 13441 Federal Federal GW P 
090S 190E 4304734168 14150 Federal Federal GW P 
090S 1190E 4304734169 14140 'Federal Federal GW P 
090S 190E 4304734199 13601 Federal Federal GW P 
090S 190E !4304734201 13641 Federal Federal GW P 
090S 190E 14304734202 113455 Federal Federal GW P 
100S 170E 4304734286 13492 Federal Federal GW P 
090S 1190E 4304734314 14440 State State GW P 
100S 180E 4304734539 13491 Federal Federal GW P 
100S 170EI4304734551 13726 Federal Federal GW P 
090S 190E 14304734607 :13640 Federal Federal GW P 
090S 190E:4304734608 14151 Federal Federal GW P 
100S 180E 4304734924 14280 Federal Federal GW P 

-~ 

090S 190E 4304735343 14202 Federal Federal GW P 
090S 190E 4304735404 14203 Federal Federal GW P 
090S 190E 4304735405 114928 Federal Federal GW P 
090S 190E 4304735588 14418 State Federal GW IP 
090S 190E 4304735606 14441 Federal Federal GW P 
090S 190E 14304735614 14442 Federal Federal GW P 
090S 190E!4304735623 i 14640 Federal Federal GW P 
090S 190E 4304735624 14419 Federal Federal GW P 
090S 190E 4304735732 14496 Fee Fee GW P 
090S 190E4304735733 14519 Fee Fee GW P 
100S 180E'4304735808 !15592 Federal Federal GW P 
100S 190E 4304735844 114356 Federal Federal GW P 
090S 180E 4304735845 14639 State State GW P 
090S 190E 4304735995 14871 State State GW P 
090S 190E 14304736093 i 14976 Federal Federal GW P 
090S 190E 4304736094 16120 Federal Federal GW P 
090S 190E 4304736095 14872 Federal Federal GW P 
090S 180E 4304736113 15096 Federal Federal GW P ---f----

090S 180E 4304736219 14738 State State GW P 
090S 180E!4304736220 14763 State State GW P 
090S 180E 4304736233 14764 State State GW P +---
090S 180E 4304736241 14992 State State GW P 
090S 180E 4304736242 14716 State State GW P 
090S 190E '4304736271 115884 Federal Federal GW P 
090S 190E 4304736336 15086 Federal Federal GW P 
090S 190E 4304736368 15605 Federal Federal GW P 

---
090S 190E !4304736442 .15715 Federal Federal GW P 
090S 180E ;4304736600 ! 14977 Federal Federal GW P 
090S I 190E 4304736719 15186 Federal Federal GW ,P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU6i-2D 2 100S 180E 4304731190 7075 State State ONV P
14GiC33-18J 18 090S 190E ‡304731200 6155 Federal Federal DNV P
FU3U13-2D 2 100S 180E 4304731280 16267 State State CA¥ P
RBU 16-3D 3 100S 180E 4304731352 16268 Federal Federal OW P
FU3tJ 10-111) 11 100S 180E 4304731357 7053 Federal Federal ()VV P
FU3t] 8-10L) 10 100S 180E 4304731364 4955 Federal Federal ()?V JP
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 100S 180E 4304731651 10688 Federal Federal OW P
RBU2-10D 10 100S 180E 4304731801 10784 Federed Federed Cygr p
IUBU3-15D 15 100S 180E 4304733600 13213 Federed Federed CA¥ P
FU3U3-12D 12 100S 180E 4304733739 14492 Federed Federal OMT P
STATE7-36A 36 090S 180E 4304733741 14244 Sutte Smte GMT P
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDEFLAL23-29#l 29 090S 190E 4304734111 13441 Federal Federal GNV P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FE]D44-20-9-19 20 090S 190E 4304734169 14140 Federal Federed (ITV P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FEI342-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GYV P
PETESM'ASH23-12#1 12 100S 170E 4304734286 13492 Federed Federal GNV P
STATE 4-32B 32 090S 190E 4304734314 14440 State State GW P
FEl3 14-18-2 #1 18 100S 180E 4304734539 13491 Federal Federal GNV P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED22-30-10-18 30 100S 180E 4304734924 14280 Fedenal Federal GB¥ P
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FEI3 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GVV P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal GW P
FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDEFDAL 12-29-9-19 29 090S 190E 4304735614 14442 Fedenal Feden11 GMT P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEE)EFLAL41-31-9-19 31 090S 190E 4304735624 14419 Federal Feden11 (39V P
LAMB TRUST 24-22-9-19 22 090S 190E 4304735732 14496 Fee Fee GW P
LikNIB TItUST24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee GMT P
FEEIEftAL 11-22-10-18 22 100S 180E =‡304735808 15592 Federal Federal (39V P
FEDERAL21-6-10-19 6 100S 190E 4304735844 14356 Federed Federed GNV P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STitTE 12-32-9-19 32 090S 190E 4304735995 14871 State State GVV P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 090S 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 090S 190E 4304736368 15605 Federal Federal GW P
FEEIEftAL23-31-9-19 31 090S 190E 43047369‡42 15715 Federal Federal (svV P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

SHEEP WASH FED 21-25-9-18 
-----

FEDERAL 21-30-9-19 
~HEEP WASH FED 23-25-9-18 -----_ .. _. __ ._--

FEDERAL 23-19-9-19 
SHEEP WASH FED 41-25-9-18 

--

----------.. -------

----_. __ . __ ._----_._._._._ .... -

FEDERAL 41-30-9-19 
----------

LAMB TRUST 34-22-9-19 

125 090S 180E i4304736727 '15475 Federal Federal 
--

30 090S 190E'4304736739 !15476 Federal Federal 
-------
25 090S 180E'4304736740 15213 Federal Federal 
19 090S 190E 14304736771 

-----

15355 Federal Federal 
-- , -

~L ____ f?90S :180EI4304736772 15338 Federal Federal 
f-----'---+---

30 090S 190E 4304736817 15212 Federal Federal 
--

22 090S 190E 14304736913 15187 Fee Fee 
- -- ------- - -- ----f-------

LAMB TRUST 14-14-9-19 14 090S 190E:4304736916 : 17012 Fee Fee --_._----

DESERT SPRING ST 33-36-9-18 36 090S 180Ei4304737115 115011 State State 
.... __ .. _._---_.--- -_ .. --------

FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal 
FEDERAL 34-18-9-19 18 '090S .190E 4304737117 16275 Federal Federal 

.--------- -- 1--

UTELAND ST 41-2-10-18 2 100S 180E 14304737132 15087 i State State 
UTELAND ST 43-2-10-18 2 100S 180E i4304737338 ! 15365 State State 
FEDERAL 41-19-9-19 19 090S 190E :4304737611 116311 Federal Federal 
FEDERAL 32-30-9-19 30 090S i 190E!4304737612 16051 Federal Federal 
FEDERAL 12-30-9-19 30 090S 119OE[4304737613 16052 Federal Federal 
FEDERAL 21-19-9-19 19 090S '190E:4304737621 16253 !Federal Federal 
FEDERAL 14-18-9-19 18 090S 190E I4304737622 16264 Federal Federal 
FEDERAL 34-30-9-19 30 090S 190E :4304737630 16557 Federal Federal 
DESERT SPRING FED 21-1-10-18 1 100S 180E

'
4304737631 15961 Federal Federal 

~ 

FEDERAL 12-1-10-18 1 100S 1180E 4304737646 16023 Federal Federal 
SHEEP WASH FED 14-25-9-18 25 090S : 180E 4304737647 16121 Federal Federal 
UTELAND ST 21-2-10-18 2 100S 180E !430473767616254 iState State 

----

180E4304737677h5806 State UTELAND ST 12-2-10-18 2 100S State 
---- c---

UTELAND ST 34-2-10-18 2 100S ,180E'4304738028 16868 State State 
-- 1-----

FEDERAL 14-19-9-19 19 090S ',190E 4304738336 116467 Federal Federal 
1-------

190E 4304738337 116119 IFederal Federal FEDERAL 34-19-9-19 19 090S --------------f-----

SHEEP WASH FED 41-26-9-18 26 090S 180E4304738351 16884 Federal Federal 
--- -

180E~4304738352 ~~ WASH FED 32-25-9-18 25 090S 16349 Federal Federal _.-----

SHEEP WASH FED 34-25-9-18 25 090S 180E [4304738353 16210 Federal Federal 
-

FEDERAL 12-19-9-19 19 090S : 190E 4304738407 ; 16236 Federal Federal 
--

SHEEP WASH FED 23-26-9-18 26 090S 180E!4304738465 16558 Federal Federal 
SHEEP WASH FED 12-25-9-18 25 090S 180EI4304738469 16449 Federal Federal 
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal 
LAMB TRUST 34-22A-9-19 22 090S ,190E 4304738673 : 15832 Fee Fee 
UTELAND FED 42-11-10-18 11 100S 180E4304738896 16792 Federal Federal 
STATE 21-32B 32 090S 190E:4304739170 16309 State State 
STATE 22-32A 32 090S : 190EI4304739171 16308 State State 
STATE 21-32A 32 090S 1 190E 4304739172 116310 State State 
FEDERAL 11-19-9-19 19 090S 190E!4304739717 17054 Federal Federal 
SHEEP WASH FED 31-25-9-18 25 090S 180E,4304739729 17241 Federal Federal -
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 ! 17266 Federal Federal 

. -------. 
4304739773 -: 17013 ,Federal DESERT SPG FED 41-1-10-18 1 100S 180E Federal .... -.--_ ..... -

FED 32-19X-9-19(RIGSKID) 19 090S 190E4304740233 17014 Federal Federal 
- - - -

FEDERAL 23-30G-9-19 30 090S 190E:4304751280 18211 Federal Federal ---------------c------ c---
FEDERAL 34-19G-9-19 19 090S 190Ei4304751281 18210 Federal Federal 

----f----
FEDERAL 442-30-9-19 30 090S : 190E 4304752870_1~64? IFederal Federal -------------------r--------- c----

~~~~~~ !;~:~~:~:! ~ 30 090S 190E14304752872 19648 Federal Federal --_ .. __ .. 
30 090S 190E ;4304753011 19649 Federal Federal 

- --1----------
180E 14304753324 '19783 Desert Springs State 412-36-9-18 36 090S State State 

Desert Springs State 424-36-9-18 : 180E 14304753325 36 090S 19783 State State 
--- --

Desert Springs State 133-36-9-18 36 090S '180E 4304753326 19747 State State 
Desert SI>ring State 142-36-9-18 36 090S 180E '4304753327 119747 State State 

-- _ ... 

DESERT SPRINGS ST 422-36-9-18 36 090S 180E :4304753328 119783 State State 
WILKIN RIDGE ST 31-32-10-17 32 100S i 170E 4301332677 ! 15144 State State 
RBU 4-11D III 100S 180E :4304730718 16269 Federal Federal 

GW P 
--

GW P 
-~-. 

GW P 
GW P 
GW IP 
GW P 
GW P 
----c------
GW P 

--
GW P 
GW P 
GW ,p 

GW IP 
GW P 
GW P 
GW P 
GW P 
GW Ip 

GW P 
GW P 
GW P 
GW P 
GW P 
GW ,p 

--

GW P 
GW P 
GW P 
GW P 

-------

GW ip 

GW P 
GW P 
GW P 
GW ,P 

GW P 
GW P 
GW P 
GW iP 
GW P 
GW P 
GW P 
GW Ip 

GW P 
-----

GW P 
GW P 

----

GW P 
---

OW P 
OW P 
GW P 

--
GW P 
GW P 
GW P 

- --
GW P 
GW P 
GW P 
GW P 
GW :S 
OW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal GW P
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 090S 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 090S 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 090S 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 090S 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW P
LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-l l-10-18 11 100S 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 090S 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 1 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
Desert Spring State 142-36-9-18 36 090S 180E 4304753327 19747 State State_ GW P
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
RBU4-llD ll 100S 180E 4304730718 16269 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU2-llD 
~---- --
RBU 6-llD 
STATE2-32B c--
STATE 9-36A 
FEDERAL 13-30B 
STATE 13-36A 
FEDERAL 16-26A 

II ._-- -------

II 
32 

1

36 
30 

-----~---

36 
126 

------------------+-----

FEDERAL 31-29 129 
RBU I-IOD :10 ----------------------_.- I 

FEDERAL 13-18-9-19 i 18 

100S 180E 4304730826 116270 Federal Federal OW S 
------- ------ 1-------

100S 180E4304731192 16271 .Federal Federal OW S -+---- --
090S 190E 4304732221 11371 State State GW S 

-090S1180E 4304732225 il1364 
---

State State IGW S 
090S 190E 4304733581 13249 Federal Federal GW S 
090S il80E 4304733598 17838 State State IGW S 
090S 180E 4304733601 12928 Federal Federal GW S 
090S ! 190E 4304733653 13077 Federal Federal GW S 
100S 1180E 4304734312 16265 Federal Federal OW .S 
090S 190E 4304739776 17149 Federal Federal iGW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-l lD 11 100S 180E 4304730826 16270 Federal Federal OW S
RBU 6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S
STATE 2-32B 32 '090S 190E 4304732221 11371 State State GW S
STATE 9-36A 36 _ _090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significanUy deepen existing wells below current boItom-hole depth, reenter plugged wells, or to 
drlH horizontal laterals. Use APPLlCA TION FOR PERMIT TO DRILL form for sUCh proposals. 

1. TYPE OF WELL 
OILWELL 0 GAS WELL IlJ OTHER __________ _ 

2. NAME OF OPERATOR: 

Gasco Production Company 
3. ADDRESS OF OPERATOR: 

7979 E. Tufts Ave. 

4. LOCATIONOFWELL 

CITY Denver 

FOOTAGES AT SURFACE: 0633 FNL 1512 FWL 

STATE CO zIP80237 

QTRIOTR, SECTION, TOWJIISHIP, RANGE, MERIDIAN: NENW 1 10S 18E S 

I PHONE NUMBER: 

(303) 483-0044 

UTU-76482 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

7. UMT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

Desert Spring Fed 21-1-10-18 
9. API NUMBER: 

4304737631 
10. FIELD AND POOL, OR WILDCAT: 

Uteland Butte 

COUNTY: Uintah 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

rlI 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(SubmH in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate date work wil start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

4/16/2015 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE WELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT-OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE 0 OTHER: 

0 CONVERT WELL TYPE 0 RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Gasco Production Company requests a change of operator 01:1 this well, in addition to the wells on the attached list from Gasco 
Production Company to Badlands Production Company, effective date of 4/1612015. 

Gasco Production Company 
7979 E Tufts Ave, Suite 11 
Denver CO 80237 
303-996-1805 

Badlands Production Company 
7979 E Tufts Ave, Sui ~ 15 
Denver CO 80237 
303-996-1805 

(512000) 

TITLE 

DATE 

(See Instructions on Reverse Side) 

RECEIVED 
JUN 0 2 2015 

DIV OF OIL, GAS & MINING 

Engineering Tech 

511812015 

APPROVE 
JAN 22 2016 

~.oIL_ GAS & MINING ... 

BY:~Ch.Jt9 rn~cLU'\~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIAL NUMBER:
UTU-76482

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill newwells,significantlydeepen exislingwellsbelow currentbottom-hole depth, reenterplugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TODRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OIL WELL O GASWELL OTHER Desert Spring Fed 21-1-10-18
2. NAME OF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304737631
3 ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

7979 E. Tufts Ave CITY
Denver STATE CO ZIP 80237 (303) 483-0044 Uteland Butte

4 LOCATION OF WELL

FOOTAGESATSURFACE: 0633 FNL 1512 FWL COUNTY: Uintah

QTRIQTR, SECTION, TOWNSHIP. RANGE, MERIDIAN: NENW 1 10S 18E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE O DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submitin Duplicate) ALTER CASING O FR^CTURE TREAT SIDETRACK TOREPAIR WELL

Approximate date work willstad CASINGREPAIR NEW CONSTRUCTION O TEMPORARILYABANDON

4/16/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE O TUBINGREPAIR

O CHANGE TUBING O PLUGAND ABANDON O VENTOR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME O PLUGBACK O WATER DISPOSAL
(SubmitOriginalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) O WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUCING FORMATIONS O RECLAMATIONOF WELL SITE O OTHER:

O CONVERT WELL TYPE O RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearly show allpertinentdetails including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on thiswell, in additionto thewells on the attached list from Gasco
Production Company to Badlands Production Company, effectivedate of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 1
Denver CO 80237
303-996-1805

Michael Decker, Exec. Vi President & COO !)EC61VEL
Badlands Production Company
7979 E Tufts Ave, Sui 15 JUN0 2 205
Denver CO 80237
303-996-1805

DIVOFOiL,GAS&MINING
Michael Decker, Exec. Vic PreWent&COO

NAME (PLEASE PRIN Lindsey Cooke TITLE Engineering Tech

SIGNATURE DATE 5/18/2015

(Thisspacefo Stateuseonly) APPROVED
JAN2 2 2016

(5/2000) (seeinstruolinsonReverseSide) IV.OlL GAS &



Well Name Section TWN RNO API Entity Mineral Surface Type Status 
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal OW DRL 
WILKIN RIDGE FED 43-29-10-17 29 lOOS 170E 4301333098 15941 Federal Federal OW OPS 
LAMB TRUST 11-23-9-19 23 O9OS 190E 4304736915 16556 Fee Fee OW OPS 
SHEEP WASH FED 43-26-9-18 26 090S lSOE 4304738573 17201 Federal Federal OW OPS 
FEDERAL 13-19-9-19 19 O9OS 190E 4304739777 18344 Federal Federal OW OPS 
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal OW OPS 
OATE CYN 31-21-11-15 21 II OS 150E 4301332391 13787 State State OW P 
WILKIN RIDGE ST 12-32-10-17 32 lOOS 170E 4301332447 14033 State State OW P 
OATE CYN 41-20-11-15 20 II OS 150E 4301332475 14417 State State OW P 
WILKIN RIDGE FED 34-17-10-17 17 lOOS 170E 4301332560 14726 Federal Federal OW P 
OATE CYN 41-19-11-16 19 II OS 160E 4301332611 14439 Federal Federal OW P 
WILKIN RIDGE ST 44-32-10-17 32 lOOS 170E 4301332619 15649 State State OW P 
WILKIN RIDGE FED 12-4-11-17 4 llOS 170E 4301332674 15537 Federal Federal OW P 
WILKIN RIDGE ST 24-32-10-17 32 lOOS 170E 4301332676 15242 State State OW P 
WILKIN RIDGE FED 23-29-10-17 29 lOOS l70E 4301332679 14033 Federal Federal OW P 
OATE CYN ST 23-16-11-15 16 llOS 150E 4301332685 16082 State State OW P 
WILKIN RIDGE ST 34-16-10-17 16 lOOS 170E 4301332730 15243 State State OW P 
WILKIN RIDGE FED 31-29-10-17 29 lOOS 170E 4301332773 15370 Federal Federal OW P 
WILKIN RIDGE 32-08 8 llOS l70E 4301332778 14802 Federal Federal OW P 
OATE CYN ST 23-16-11-16 16 llOS 160E 4301332888 15098 State State OW P 
WILKIN RIDGE FED 24-20-10-17 20 lOOS 170E 4301333081 15714 Federal Federal OW P 
WILKIN RIDGE FED 32-20-10-17 20 lOOS 170E 4301333087 15S07 Federal Federal OW P 
WILKIN RIDGE FED 14-4-11-17 4 II OS 170E 4301333099 15920 Federal Federal OW P 
RYE PATCH FED 22-21 22 II OS 140E 4301333437 16919 Federal Federal OW P 
RYE PATCH FED 24-21 24 II OS 140E 4301333443 16367 Federal Federal OW P 
RBU 5-IID II lOOS 180E 4304730409 9005 Federal Federal OW P 
FEDERAL 7-25A 25 O9OS 180E 4304730624 9030 Federal Federal OW P 
RBU6-2D 2 lOOS 180E 430473ll9O 7075 State State OW P 
NOC33-18J 18 O9OS 190E 4304731200 6155 Federal Federal OW P 
RBU 13-20 2 lOOS 180E 4304731280 16267 State State OW P 
RBU 16-30 3 lOOS 180E 4304731352 16268 Federal Federal OW P 
RBU IO-IID II lOOS 180E 4304731357 7053 Federal Federal OW P 
RBU8-IOD 10 l00s 180E 4304731364 4955 Federal Federal OW P 
RBU 15-30 3 lOOS 180E 4304731539 9965 Federal Federal OW P 
RBU 12-120 12 lOOS lSOE 4304731651 10688 Federal Federal OW P 
RBU2-IOD 10 lOOS 180E 4304731801 10784 Federal Federal OW P 
RBU3-15D 15 lOOS 180E 4304733600 13213 Federal Federal OW P 
RBU3-12D 12 lOOS 180E 4304733739 14492 Federal Federal OW P 
STATE7-36A 36 O9OS 180E 4304733741 14244 State State OW P 
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal OW P 
FEDERAL 24-7 #1 7 lOOS 180E 4304733983 13182 Federal Federal OW P 
FEDERAL 23-29 #1 29 090S 190E 4304734ll1 13441 Federal Federal OW P 
FED 24-20-9-19 20 O9OS 190E 4304734168 14150 Federal Federal OW P 
FED 44-20-9-19 20 090S 190E 4304734169 14140 Federal Federal OW P 
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal OW P 
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal OW P 
FED 42-29-9-19 29 O9OS 190E 4304734202 13455 Federal Federal OW P 
PETES WASH 23-12 #1 12 lOOS 170E 4304734286 13492 Federal Federal OW P 
STATE4-32B 32 O9OS 190E 4304734314 14440 State State OW P 
FED 14-18-2 #1 18 lOOS 180E 4304734539 13491 Federal Federal OW P 
FED 43-24-3 #1 24 lOOS l70E 4304734551 13726 Federal Federal OW P 
LYTHAM FED 22-22-9-19 22 O9OS 190E 4304734607 13640 Federal Federal OW P 
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal OW P 
FED 22-30-10-18 30 lOOS lSOE 4304734924 14280 Federal Federal OW P 
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal OW P 
FED 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal OW P 
FED 42-21-9-19 21 O9OS 190E 4304735405 14928 Federal Federal OW P 
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal OW P 

Well Name Section TWN RNG API Entity Mineral Surface Type Status
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKINRIDGE FED 43-29-10-17 29 1005 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 0905 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 1908 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 13787 State State GW P
WILKINRIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKINRIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKINRIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State State GW P
WILKIN RIDGE FED l2-4-11-17 4 1108 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-11-15 16 110S 150E 4301332685 16082 State State GW P
WILKINRIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKINRIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKINRIDGE 32-08 8 110S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKINRIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 110S 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 110S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
RBU5-llD 11 100S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW P
RBU 6-2D 2 100S 180E 4304731190 7075 State State OW P
NGC 33-18J 18 090S 190E 4304731200 6155 Federal Federal OW P
RBU 13-2D 2 100S 180E 4304731280 16267 State State OW P
RBU 16-3D 3 1005 180E 4304731352 16268 Federal Federal OW P
RBU 10-11D 11 100S 180E 4304731357 7053 Federal Federal OW P
RBU 8-10D 10 1005 180E 4304731364 4955 Federal Federal OW P
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 1005 180E 4304731651 10688 Federal Federal OW P
RBU 2-l0D 10 100S 180E 4304731801 10784 Federal Federal OW P
RBU 3-15D 15 100S 180E 4304733600 13213 Federal Federal OW P
RBU 3-12D 12 1005 180E 4304733739 14492 Federal Federal OW P
STATE 7-36A 36 090S 180E 4304733741 14244 State State GW P
FEDERAL 34-29 29 0905 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDERAL 23-29 #1 29 090S 190E 4304734111 13441 Federal Federal GW P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FED 44-20-9-19 20 0908 190E 4304734169 14140 Federal Federal GW P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FED 42-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GW P
PETES WASH 23-12 #1 12 100S 170E 4304734286 13492 Federal Federal GW P
STATE 4-32B 32 0908 190E 4304734314 14440 State State GW P
FED 14-18-2#1 18 100S 180E 4304734539 13491 Federal Federal GW P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED 22-30-10-18 30 100S 180E 4304734924 14280 Federal Federal GW P
FEDERAL43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FED I 1-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GW P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 0905 190E 4304735588 14418 State Federal GW



FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal OW P 
FEDERAL 12-29-9-19 29 090S 190E 4304735614 14442 Federal Federal OW P 
FEDERAL 24-31-9-19 31 O9OS 190E 4304735623 14640 Federal Federal OW P 
FEDERAL 41-31-9-19 31 O9OS 190E 4304735624 14419 Federal Federal OW P 
LAMB TRUST 24-22-9-19 22 O9OS 190E 4304735732 14496 Fee Fee OW P 
LAMB TRUST 24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee OW P 
FEDERAL 11-22-10-18 22 lOOS 180E 4304735808 15592 Federal Federal OW P 
FEDERAL 21-6-10-19 6 lOOS 190E 4304735844 14356 Federal Federal OW P 
DESERT SPRINO ST 41-36-9-18 36 O9OS 180E 4304735845 14639 State State OW P 
STATE 12-32-9-19 32 O9OS 190E 4304735995 14871 State State OW P 
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal OW P 
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal OW P 
FEDERAL 23-30-9-19 30 O9OS 190E 4304736095 14872 Federal Federal OW P 
SHEEP WASH FED 34-26-9-18 26 O9OS 180E 4304736113 15096 Federal Federal OW P 
DESERT SPRINO ST 23-36-9-18 36 O9OS 180E 4304736219 14738 State State OW P 
DESERT SPRINO ST 21-36-9-18 36 O9OS 180E 4304736220 14763 State State OW P 
DESERT SPRINO ST 12-36-9-18 36 O9OS 180E 4304736233 14764 State State OW P 
DESERT SPRINO ST 43-36-9-18 36 O9OS 180E 4304736241 14992 State State OW P 
DESERT SPRINO ST 34-36-9-18 36 090S 180E 4304736242 14716 State State OW P 
FEDERAL 14-31-9-19 31 O9OS 190E 4304736271 15884 Federal Federal OW P 
FEDERAL 12-31-9-19 31 O9OS 190E 4304736336 15086 Federal Federal OW P 
FEDERAL 21-31-9-19 31 O9OS 190E 4304736368 15605 Federal Federal OW P 
FEDERAL 23-31-9-19 31 090S 190E 4304736442 15715 Federal Federal OW P 
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal OW P 
FEDERAL 43-19-9-19 19 O9OS 190E 4304736719 15186 Federal Federal OW P 
SHEEP WASH FED 21-25-9-18 25 O9OS 180E 4304736727 15475 Federal Federal OW P 
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal OW P 
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal OW P 
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal OW P 
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal OW P 
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal OW P 
LAMB TRUST 34-22-9-19 22 O9OS 190E 4304736913 15187 Fee Fee OW P 
LAMB TRUST 14-14-9-19 14 O9OS 190E 4304736916 17012 Fee Fee OW P 
DESERT SPRINO ST 33-36-9-18 36 O9OS 180E 4304737115 15011 State State OW P 
FEDERAL 14-17-9-19 17 O9OS 190E 4304737116 16163 Federal Federal OW P 
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal OW P 
UTELAND ST 41-2-10-18 2 lOOS 180E 4304737132 15087 State State OW P 
UTELAND ST 43-2-10-18 2 lOOS 180E 4304737338 15365 State State OW P 
FEDERAL 41-19-9-19 19 O9OS 190E 4304737611 16311 Federal Federal OW P 
FEDERAL 32-30-9-19 30 O9OS 190E 4304737612 16051 Federal Federal OW P 
FEDERAL 12-30-9-19 30 O9OS 190E 4304737613 16052 Federal Federal OW P 
FEDERAL 21-19-9-19 19 O9OS 190E 4304737621 16253 Federal Federal OW P 
FEDERAL 14-18-9-19 18 O9OS 190E 4304737622 16264 Federal Federal OW P 
FEDERAL 34-30-9-19 30 O9OS 190E 4304737630 16557 Federal Federal OW P 
DESERT SPRINO FED 21-1-10-18 I l00s 180E 4304737631 15961 Federal Federal OW P 
FEDERAL 12-1-10-18 I lOOS 180E 4304737646 16023 Federal Federal OW P 
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal OW P 
UTELAND ST 21-2-10-18 2 lOOS 180E 4304737676 16254 State State OW P 
UTELAND ST 12-2-10-18 2 lOOS 180E 4304737677 15806 State State OW P 
UTELAND ST 34-2-10-18 2 lOOS 180E 4304738028 16868 State State OW P 
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal OW P 
FEDERAL 34-19-9-19 19 O9OS 190E 4304738337 16119 Federal Federal OW P 
SHEEP WASH FED 41-26-9-18 26 O9OS 180E 4304738351 16884 Federal Federal OW P 
SHEEP WASH FED 32-25-9-18 25 O9OS 180E 4304738352 16349 Federal Federal OW P 
SHEEP WASH FED 34-25-9-18 25 O9OS 180E 4304738353 16210 Federal Federal OW P 
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal OW P 
SHEEP WASH FED 23-26-9-18 26 O9OS 180E 4304738465 16558 Federal Federal OW P 
SHEEP WASH FED 12-25-9-18 25 O9OS 180E 4304738469 16449 Federal Federal OW P 
FEDERAL 23-18-9-19 18 O9OS 190E 4304738575 16312 Federal Federal OW P 

FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDERAL 12-29-9-19 29 0908 190E 4304735614 14442 Federal Federal GW P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEDERAL 41-31-9-19 31 090S 190E 4304735624 14419 Federal Federal GW P
LAMB TRUST 24-22-9-19 22 0903 190E 4304735732 144% Fee Fee GW P
LAMB TRUST 24-14-9-19 14 0908 190E 4304735733 14519 Fee Fee GW P
FEDERAL 11-22-10-18 22 100S 180E 4304735808 15592 Federal Federal GW P
FEDERAL 21-6-10-19 6 1005 190E 4304735844 14356 Federal Federal GW P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STATE 12-32-9-19 32 090S 190E 4304735995 14871 State State GW P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 0905 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 0908 190E 4304736368 15605 Federal Federal GW P
FEDERAL 23-31-9-19 31 0908 190E 4304736442 15715 Federal Federal GW P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW P
SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 0908 180E 4304736772 15338 Federal Federal GW P
FEDERAL41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 0905 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 0905 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 0905 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 0905 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 1005 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 0905 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 0905 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW



LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P 
UTELAND FED 42-1 1-10-18 II 100S 180E 4304738896 16792 Federal Federal GW P 
STATE21-32B 32 090S 190E 4304739170 16309 State State GW P 
STATE 22-32A 32 090S 190E 4304739171 16308 Slale Stale GW P 
STATE 21-32A 32 090S 190E 4304739172 16310 Slale State GW P 
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P 
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P 
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P 
DESERT SPG FED 41-1-10-18 100S 180E 4304739773 17013 Federal Federal GW P 
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P 
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P 
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P 
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P 
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P 
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P 
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State Stale GW P 
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 Slate Slale GW P 
Desert Springs State 133-36-9-18 36 O9OS 180E 4304753326 19747 State State GW P 
Desert Spring State 142-36-9-18 36 O9OS 180E 4304753327 19747 State State GW P 
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 Slale Stale GW P 
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S 
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 Slale Slale OW S 
RBU 4-11D 11 100S 180E 4304730718 16269 Federal Federal OW S 
RBU2-11D II 100S 180E 4304730826 16270 Federal Federal OW S 
RBU6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S 
STATE 2-32B 32 090S 190E 4304732221 11371 State State GW S 
STATE9-36A 36 090S 180E 4304732225 11364 Slale State GW S 
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S 
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S 
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S 
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S 
RBU 1-100 10 100S 180E 4304734312 16265 Federal Federal OW S 
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW S 

LAMBTRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-11-10-18 11 1005 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 0905 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 43047397\7 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED I 1-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 I 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert SpringsState 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
DesertSpring State 142-36-9-18 36 090S 180E 4304753327 19747 State State GW P
DESERT SPRINGS ST422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
SQUAW CROSSING US 2 1005 180E 4304730129 16266 State State OW S
RBU4-11D 11 100S 180E 4304730718 16269 Fedem! Fedeml ONV S
RBU2-IID 11 IDOS 180E 4304730826 16270 Fedeml Fedeml CAV S
RBU6-IID 11 IDOS 180E 4304731192 16271 Fedem! Fedeml OAV S
STATE2-32B 32 090S 190E 4304732221 11371 State State GW S
STATE9-36A 36 090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 0905 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW
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